INSTRUCTIONS TO TENDERER
&
GENERAL CONDITIONS OF CONTRACT

VOLUME – I
(2013)

ISSUED TO: M/S ____________________________________________
________________________________________________________
________________________________________________________
________________________________________________________
# I N D E X

## VOLUME – I

<table>
<thead>
<tr>
<th>CLAUSE NO.</th>
<th>DESCRIPTION</th>
<th>PAGE NO.</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>SECTION – 1</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Notice Inviting Tender</td>
<td></td>
<td>1 – 4</td>
</tr>
<tr>
<td>MEMORANDUM (Annexure – I)</td>
<td></td>
<td>5 – 6</td>
</tr>
<tr>
<td><strong>SECTION – 2</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Instructions To Tenderer (ITT)</td>
<td></td>
<td>07 – 12</td>
</tr>
<tr>
<td>Acceptance of Tender Conditions (Annexure – II)</td>
<td></td>
<td>13</td>
</tr>
<tr>
<td>Integrity Pact (Annexure – III)</td>
<td></td>
<td>14 – 18</td>
</tr>
<tr>
<td><strong>SECTION - 3  CLAUSES OF CONTRACT</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1.0</td>
<td>Definitions</td>
<td>19</td>
</tr>
<tr>
<td>2.0</td>
<td>Performance Guarantee</td>
<td>21</td>
</tr>
<tr>
<td>3.0</td>
<td>Security Deposit/ Retention Money</td>
<td>21</td>
</tr>
<tr>
<td>4.0</td>
<td>Mobilization Advance</td>
<td>22</td>
</tr>
<tr>
<td>5.0</td>
<td>Secured Advance Against Non-Perishable Materials</td>
<td>23</td>
</tr>
<tr>
<td>6.0</td>
<td>Deviations / Variations Extent And Pricing</td>
<td>23</td>
</tr>
<tr>
<td>7.0</td>
<td>Escalation / Price Variation</td>
<td>26</td>
</tr>
<tr>
<td>8.0</td>
<td>Compensation for Delay</td>
<td>26</td>
</tr>
<tr>
<td>9.0</td>
<td>Action in Case Work Not Done As Per Specifications</td>
<td>26</td>
</tr>
<tr>
<td>10.0</td>
<td>Action in Case of Bad Work</td>
<td>27</td>
</tr>
<tr>
<td>11.0</td>
<td>Cancellation/Determination of Contract in Full or Part</td>
<td>28</td>
</tr>
<tr>
<td>12.0</td>
<td>Contractor Liable to Pay Compensation Even if Action Not Taken Under Clause 11.0</td>
<td>31</td>
</tr>
<tr>
<td>13.0</td>
<td>Carrying Out Part Work at Risk &amp; Cost of Contractor</td>
<td>31</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
</tr>
<tr>
<td>14.0</td>
<td>Suspension of Works</td>
<td>32</td>
</tr>
<tr>
<td>15.0</td>
<td>Termination of Contract on Death of Contractor</td>
<td>33</td>
</tr>
<tr>
<td>16.0</td>
<td>Time Essence of Contract &amp; Extension for Delay</td>
<td>33</td>
</tr>
<tr>
<td>17.0</td>
<td>Time Schedule &amp; Progress</td>
<td>34</td>
</tr>
<tr>
<td>18.0</td>
<td>Taxes and Duties</td>
<td>35</td>
</tr>
<tr>
<td>19.0</td>
<td>Income Tax Deduction (TDS)</td>
<td>36</td>
</tr>
<tr>
<td>20.0</td>
<td>Value Added Tax (VAT)</td>
<td>36</td>
</tr>
<tr>
<td>21.0</td>
<td>Service Tax</td>
<td>37</td>
</tr>
<tr>
<td>22.0</td>
<td>Royalty on Materials</td>
<td>37</td>
</tr>
<tr>
<td>23.0</td>
<td>Insurance of Works Etc</td>
<td>37</td>
</tr>
<tr>
<td>24.0</td>
<td>Payments</td>
<td>39</td>
</tr>
<tr>
<td>25.0</td>
<td>Measurements of Works</td>
<td>39</td>
</tr>
<tr>
<td>26.0</td>
<td>Computerised Measurement Books</td>
<td>40</td>
</tr>
<tr>
<td>27.0</td>
<td>Withholding and Lien in Respect of Sums Due from Contractor</td>
<td>41</td>
</tr>
<tr>
<td>28.0</td>
<td>Work to be Executed in Accordance with Specifications, Drawings, and Orders etc.</td>
<td>42</td>
</tr>
<tr>
<td>29.0</td>
<td>Materials to be Provided by the Contractor</td>
<td>43</td>
</tr>
<tr>
<td>30.0</td>
<td>Materials and Samples</td>
<td>43</td>
</tr>
<tr>
<td>31.0</td>
<td>Materials Procured with the Assistance of NBCC</td>
<td>44</td>
</tr>
<tr>
<td>32.0</td>
<td>Contractor to Supply Tools &amp; Plants</td>
<td>45</td>
</tr>
<tr>
<td>33.0</td>
<td>Mobilization of Men, Materials and Machinery</td>
<td>45</td>
</tr>
<tr>
<td>34.0</td>
<td>Quality Assurance Programme</td>
<td>46</td>
</tr>
<tr>
<td>35.0</td>
<td>Contract Coordination Procedures, Coordination Meetings and Progress Reporting</td>
<td>47</td>
</tr>
<tr>
<td>36.0</td>
<td>Completion Certificate and Completion Plans</td>
<td>48</td>
</tr>
<tr>
<td>Section</td>
<td>Topic</td>
<td>Page</td>
</tr>
<tr>
<td>---------</td>
<td>---------------------------------------------------------</td>
<td>------</td>
</tr>
<tr>
<td>37.0</td>
<td>Prohibition of Unauthorised Construction &amp; Occupation</td>
<td>48</td>
</tr>
<tr>
<td>38.0</td>
<td>Foreclosure of Contract by NBCC / Owner</td>
<td>49</td>
</tr>
<tr>
<td>39.0</td>
<td>Defects Liability Period</td>
<td>49</td>
</tr>
<tr>
<td>40.0</td>
<td>Restriction on Subletting</td>
<td>49</td>
</tr>
<tr>
<td>41.0</td>
<td>Force Majeure</td>
<td>49</td>
</tr>
<tr>
<td>42.0</td>
<td>No Compensation Clause</td>
<td>49</td>
</tr>
<tr>
<td>43.0</td>
<td>Direction for Works</td>
<td>50</td>
</tr>
<tr>
<td>44.0</td>
<td>Work in Monsoon and Rain</td>
<td>50</td>
</tr>
<tr>
<td>45.0</td>
<td>Work on Sundays, Holidays and During Night</td>
<td>50</td>
</tr>
<tr>
<td>46.0</td>
<td>Water and Electricity</td>
<td>50</td>
</tr>
<tr>
<td>47.0</td>
<td>Land for Labour Huts/ Site Office and Storage Accommodation</td>
<td>50</td>
</tr>
<tr>
<td>48.0</td>
<td>Watch, Ward and Lighting of Work Place</td>
<td>51</td>
</tr>
<tr>
<td>49.0</td>
<td>Cement and Cement Go-down</td>
<td>51</td>
</tr>
<tr>
<td>50.0</td>
<td>Steel &amp; Steel Stockyard</td>
<td>51</td>
</tr>
<tr>
<td>51.0</td>
<td>Bitumen Work</td>
<td>51</td>
</tr>
<tr>
<td>52.0</td>
<td>Schedule of Quantities / Bill of Quantities</td>
<td>52</td>
</tr>
<tr>
<td>53.0</td>
<td>Water Proof Treatment</td>
<td>52</td>
</tr>
<tr>
<td>54.0</td>
<td>Indian Standards</td>
<td>52</td>
</tr>
<tr>
<td>55.0</td>
<td>Centering &amp; Shuttering</td>
<td>53</td>
</tr>
<tr>
<td>56.0</td>
<td>Records of Consumption of Cement &amp; Steel</td>
<td>53</td>
</tr>
<tr>
<td>57.0</td>
<td>Tests and Inspection</td>
<td>53</td>
</tr>
<tr>
<td>58.0</td>
<td>Works to be Open to Inspection</td>
<td>53</td>
</tr>
<tr>
<td>59.0</td>
<td>Borrow Areas</td>
<td>54</td>
</tr>
<tr>
<td>60.0</td>
<td>Care of Works</td>
<td>54</td>
</tr>
<tr>
<td>61.0</td>
<td>Co-Ordination with Other Agencies</td>
<td>54</td>
</tr>
<tr>
<td>Section</td>
<td>Description</td>
<td>Page</td>
</tr>
<tr>
<td>---------</td>
<td>-----------------------------------------------------------------------------</td>
<td>------</td>
</tr>
<tr>
<td>62.0</td>
<td>Setting Out of the Works</td>
<td>54</td>
</tr>
<tr>
<td>63.0</td>
<td>Notice Before Covering Up the Work</td>
<td>54</td>
</tr>
<tr>
<td>64.0</td>
<td>Site Clearance</td>
<td>54</td>
</tr>
<tr>
<td>65.0</td>
<td>Set-Off of Contractor’s Liabilities</td>
<td>55</td>
</tr>
<tr>
<td>66.0</td>
<td>Possession Prior to Completion</td>
<td>55</td>
</tr>
<tr>
<td>67.0</td>
<td>Employment of Personnel</td>
<td>55</td>
</tr>
<tr>
<td>68.0</td>
<td>Technical Staff for Work</td>
<td>55</td>
</tr>
<tr>
<td>69.0</td>
<td>Valuable Articles Found at Site</td>
<td>56</td>
</tr>
<tr>
<td>70.0</td>
<td>Materials Obtained from Dismantlement to be Owner’s Property</td>
<td>56</td>
</tr>
<tr>
<td>71.0</td>
<td>Furnished Office Accommodation &amp; Mobility Communication to be Provided by Contractor</td>
<td>56</td>
</tr>
<tr>
<td>72.0</td>
<td>Utilisation of Work Force of NBCC by the Contractor</td>
<td>57</td>
</tr>
<tr>
<td>73.0</td>
<td>Providing Plantation of Trees at Project Site and Maintenance of The Same upto Defect Liability Period</td>
<td>57</td>
</tr>
<tr>
<td>74.0</td>
<td>Labour Laws</td>
<td>58</td>
</tr>
<tr>
<td>75.0</td>
<td>Labour Cess</td>
<td>63</td>
</tr>
<tr>
<td>76.0</td>
<td>Recovery of Compensation Paid to Workmen</td>
<td>64</td>
</tr>
<tr>
<td>77.0</td>
<td>Ensuring Payment and Amenities to Workers if Contractor Fails</td>
<td>64</td>
</tr>
<tr>
<td>78.0</td>
<td>Change in Firm’s Constitution to be Intimated</td>
<td>64</td>
</tr>
<tr>
<td>79.0</td>
<td>Indemnity against Patent Rights</td>
<td>65</td>
</tr>
<tr>
<td>80.0</td>
<td>Law Covering the Contract</td>
<td>65</td>
</tr>
<tr>
<td>81.0</td>
<td>Laws, Bye-Laws Relating to the Work</td>
<td>65</td>
</tr>
<tr>
<td>82.0</td>
<td>Contract Agreement</td>
<td>65</td>
</tr>
<tr>
<td>83.0</td>
<td>Manner of Execution of Agreement</td>
<td>65</td>
</tr>
<tr>
<td>84.0</td>
<td>Jurisdiction</td>
<td>66</td>
</tr>
<tr>
<td>SECTION - 4</td>
<td></td>
<td></td>
</tr>
<tr>
<td>----------------------------------------</td>
<td>----------</td>
<td></td>
</tr>
<tr>
<td>Labour Safety Provisions</td>
<td>67 - 71</td>
<td></td>
</tr>
<tr>
<td>Model Rules for the Protection of Health and Sanitary Arrangements for Workers</td>
<td>72 - 77</td>
<td></td>
</tr>
<tr>
<td>Contractor’s Labour Regulations</td>
<td>78 - 95</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SECTION - 5</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>FORMS AND FORMATS</td>
<td>96 - 119</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SECTION - 6</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>QUALITY CONTROL FORMATS AND CHECKLIST</td>
<td>120 - 129</td>
</tr>
</tbody>
</table>
Section-1

NOTICE INVITING TENDER
(PAGE No. 1 to 6)
**NOTICE INVITING e-TENDER (NIT)**

1.0 NBCC invites online percentage rate /item rate tenders on behalf of Owner/Client from pre-qualified contractors of NBCC under the category of...in Group-......... and monetary limit (Rs........Crores to Rs............. Crores and above) for ............... for ...............at ............... and as per schedule as under:

<table>
<thead>
<tr>
<th>Tendering Document No.</th>
<th>Name of the Work</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Brief Scope of Work</th>
<th>Estimated Cost</th>
<th>Period of Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>.......... Months</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Earnest Money Deposit</th>
<th>Rs......... lacs (Rs. ............... only)</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Non-refundable cost of Tender document</th>
<th>Rs. ------------ + VAT @ X%* in the shape of DD/PO in favour of NBCC Ltd. payable at ...............</th>
</tr>
</thead>
<tbody>
<tr>
<td>*X% shall be as prevailing on the date of NIT</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Non-refundable cost of e-Tender processing fee</th>
<th>Rs........... (Rs. ............... only) through e-payment only.</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Last date &amp; time of submission of Online Tender</th>
<th>Up to ............... by 3:00 PM (IST)</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Period during which hard copy in original of EMD, Cost of Tender Document, e-tender processing fee, Letter of Acceptance of tender conditions unconditional, enlistment order of the contractor and other document as per NIT shall be submitted.</th>
<th>before and up to 3.00 PM on ............... in the office of:</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>..........................................................</td>
</tr>
<tr>
<td></td>
<td>..........................................................</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Date &amp; Time of Opening of technical Tender</th>
<th>............... at 3.30 PM</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>Date &amp; Time of Opening of Financial Tender</th>
<th>To be Intimated Later</th>
</tr>
</thead>
</table>


Validity of offer | 90 days from the date of opening of price tender.
Pre-Tender Meeting & Venue | ..........at 11.00 AM at .........................

The tender document can be downloaded from website www.tenderwizard.com/NBCC and www.eprocure.gov.in “Corrigendum, if any, would appear only on the NBCC web site and not to be published in any News Paper”.

2.0 The intending tenderer must read the terms and conditions of NBCC carefully. He should only submit his tender if he considers himself eligible and he is in possession of all the documents required.

2.0(A) Information and Instructions for Tenderers posted on Website(s) shall form part of Tender Document.

3.0 Those intending tenderers/contractors not registered on the website i.e. www.tenderwizard.com/NBCC mentioned above with M/s ITI, are required to get registered beforehand. If needed they can be imparted training on online tendering process as per details available on the website i.e. www.tenderwizard.com/NBCC.

4.0 The intending tenderer must have class-III digital signature to submit the tender.

5.0 The Tender Document as uploaded can be viewed and downloaded free of cost by anyone including intending tenderer. But the tender can only be submitted after uploading the mandatory scanned documents such as a) Demand Draft / Pay order or Banker’s Cheque towards cost of tender document, b) proof of deposit of e-Tender Processing Fee, c) Demand Draft/Pay Order or Banker’s Cheque / Bank Guarantee of any Nationalized or all Commercial Scheduled Bank against EMD & All other documents shall be as per Notice Inviting e-tender.

6.0 Set of Contract/Tender Documents:

The following documents will constitute set of tender documents:

a) Notice Inviting e-Tender. (pg- to pg- )
b) Quoting Sheet for Tenderer (pg- to pg- )
c) Instructions to Tenderers & General Conditions of Contract (Vol-I/2013): (pg- to pg- )
d) Technical Specifications (Vol-II) (pg- to pg- )
e) Bill of Quantities (Vol-III) (pg- to pg- )
f) Tender Drawing (pg- to pg- )
g) Acceptance of Tender Conditions (Annexure II)
h) Integrity pact (Annexure-III) (pg- to pg- )
i) Corrigendum, if any (pg- to pg- )
7.0 The tenderers are required to quote strictly as per terms and conditions, specifications, standards given in the tender documents and not to stipulate any deviations.

8.0 After submission of the tender the tenderer can re-submit revised tender any number of times but before last time and date of submission of tender as notified.

9.0 When it is desired by NBCC to submit revised financial tender then it shall be mandatory to submit revised financial tender. If not submitted then the tender submitted earlier shall become invalid.

10.0 On opening date, the tenderer can login and see the tender opening process.

11.0 Contractor can upload documents in the form of JPG format and PDF format.

12.0 Contractor to upload scanned copies of all the documents including valid service tax registration/EPF registration/VAT registration/Sales Tax registration, PAN NO. as stipulated in the tender document.

13.0 If the contractor is found ineligible after opening of tenders, his tender shall become invalid and cost of tender document and processing fee shall not be refunded.

14.0 If any discrepancy is noticed between the documents as uploaded at the time of submission of tender and hard copies as submitted physically by the contractor the tender shall become invalid and cost of tender document and processing fee shall not be refunded.

15.0 Notwithstanding anything stated above, NBCC reserves the right to assess the capabilities and capacity of the tenderer to perform the contract, in the overall interest of NBCC. In case, tenderer’s capabilities and capacities are not found satisfactory, NBCC reserves the right to reject the tender.

16.0 **Certificate of Financial Turn Over**: At the time of submission of tender, the tender shall upload Affidavit/Certificate from Chartered Accountant mentioning Financial Turnover of last 3 years or for the period as specified in the tender document and further details if required may be asked from the tenderer after opening of technical tenders. There is no need to upload entire voluminous balance sheet.

17.0 In case of Percentage Rate Tender, Contractor must ensure to quote single percentage rate. The column meant for quoting rate in figures appears in pink colour and the moment rate is entered, it turns sky blue. The Rate shall be Quoted upto 2 Decimals.

In case of Item Rate Tender, price shall be entered against each item in the Bill of Quantities / Schedule of Quantities. The cost of item against which the contractor has failed to enter a rate or price shall be deemed to be covered by rates and prices of other items in Bill of Quantities / Schedule of Quantities and no payment shall be made for the quantities executed for items against which rate has not been quoted by the contractor. The column meant for quoting rate in figures appears in pink colour and the moment rate is entered, it turns sky blue. The Rate shall be Quoted upto 2 Decimals.

In addition to this, while selecting any of the cells a warning appears that if any cell is left blank the same shall be treated as “0”. Therefore, if any cell is
left blank and no rate is quoted by the tenderer, rate of such item shall be treated as “0” (ZERO).

18.0 The tenderer if required may submit questions in writing (Fax at …………… or e-mail at…………………… to seek clarifications latest by ………………. to the Office of………………………. Pre-tender meeting shall be held on ………………… at 11.00 AM in the office of ………………………………………………….

19.0 Integrity Pact (For all contracts valuing Rs.5.00 Crores and above) Integrity Pact duly signed by the tenderer shall be submitted. Any tender without signed integrity Pact shall be liable for rejection.

20.0 List of Documents to be scanned and uploaded within the period of tender submission:

a) Demand Draft/Pay Order or Banker’s Cheque/ Bank Guarantee of any Nationalized or all Commercial Scheduled Bank against EMD.

b) Demand Draft/Pay Order or Banker’s Cheque of any Scheduled Bank towards cost of Tender Document.

c) Copy of Pre-qualification / Enlistment letter issued by NBCC.

d) Integrity Pact: (For all contract valuing Rs.5.00 (Five) Crores and above).

e) Letter of Acceptance of tender condition unconditional as per format enclosed in Annexure-II.

f) Certificate of Financial Turnover duly certified by CA as indicated above.

g) Form XXV (Appendix –“N”) of GCC - Details of balance work in hand

h) Form XXVI (Appendix –“O”) of GCC-Affidavit

i) Power of Attorney of the person having digital signature for signing/submitting the tender.

j) All pages of all the Corrigendum (if any) duly signed by the authorized person.

k) Valid service tax registration/ EPF registration/VAT registration/ Sales Tax registration, PAN NO.

21.0 In case of any query, please contact Shri …………………………… Ph. No. 011- ………../……………… during Office hours. ........................................................................................................ (……………)

Signature of Contractor

NBCC
### Annexure-I

**MEMORANDUM**

<table>
<thead>
<tr>
<th>Sl. No.</th>
<th>Description</th>
<th>Cl. No. of NIT/ITT/Clauses of Contract (CC)</th>
<th>Values/Description to be Applicable for Relevant Clause (S)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1)</td>
<td>Name of Work</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2)</td>
<td>Client/Owner</td>
<td></td>
<td></td>
</tr>
<tr>
<td>3)</td>
<td>Type of Tender</td>
<td></td>
<td>Percentage rate / Item Rate tender</td>
</tr>
<tr>
<td>4)</td>
<td>Earnest Money Deposit</td>
<td>NIT</td>
<td>Rs........... Lacs (Rupees ........... only)</td>
</tr>
<tr>
<td>5)</td>
<td>Estimated Cost</td>
<td>NIT</td>
<td>Rs........... Lacs (Rupees ........... Only)</td>
</tr>
<tr>
<td>6)</td>
<td>Time allowed for Completion of Work</td>
<td>NIT</td>
<td>....... Month (......... Month)</td>
</tr>
<tr>
<td>7)</td>
<td>Mobilization Advance</td>
<td>CC / 4.0</td>
<td>..................... of contract value</td>
</tr>
<tr>
<td>8)</td>
<td>Interest Rate of Mobilization Advance</td>
<td>CC / 4.0</td>
<td>Simple Interest Rate of ...% (........... Percent only) (Per Annum)</td>
</tr>
<tr>
<td>10)</td>
<td>Validity of Tender</td>
<td>ITT / 9.0</td>
<td>90 (Ninety) Days</td>
</tr>
<tr>
<td>11)</td>
<td>Performance Guarantee</td>
<td>CC / 2.0</td>
<td>5.00 % (Five Percent Only) of contract value within 30 days from the issue of Letter of Award</td>
</tr>
<tr>
<td>12)</td>
<td>Security Deposit / Retention Money</td>
<td>CC / 3.0</td>
<td>5.00% (Five Percent Only) of the gross value of each running bill.</td>
</tr>
<tr>
<td>13)</td>
<td>Time allowed for starting the work</td>
<td>ITT / 16.0</td>
<td>The date of start of contract shall be reckoned from 10 days after the date of issue of letter of Award.</td>
</tr>
<tr>
<td>14)</td>
<td>Deviation limit beyond which clause 6.2 &amp; 6.3 shall apply for all works except foundation.</td>
<td>CC / 6.0</td>
<td>BUILDING WORK</td>
</tr>
</tbody>
</table>

| ANNUAL REPAIR & MAINTENANCE OF BUILDINGS | 50% |
| ROAD WORK | 50% |

Note:- The Deviation Limit of Building Work shall also apply for combined works (Building and Road)

| 15)    | Deviation limit beyond which clause 6.2 & 6.3 shall apply for foundation work | CC / 6.0 | BUILDING WORK | 100% |

| ANNUAL REPAIR & MAINTENANCE OF BUILDINGS | NOT APPLICABLE |
| ROAD WORK | NOT APPLICABLE |

Note:- The Deviation Limit of Building Work shall also apply for combined works (Building and Road)
<table>
<thead>
<tr>
<th></th>
<th>Escalation</th>
<th>CC / 7.0</th>
<th>All rates as per Bill of Quantities (BOQ) quoted by contractor shall be firm and fixed for entire contract period as well as extended period for completion of the works. No escalation shall be applicable on this contract.</th>
</tr>
</thead>
<tbody>
<tr>
<td>17)</td>
<td>Recovery rate of workforce supplied by NBCC to Contractor</td>
<td>CC /72.1</td>
<td>Rs. 12500/- per person per month (Rupees Twelve thousand five hundred per person per month only).</td>
</tr>
<tr>
<td>18)</td>
<td>Defects Liability Period</td>
<td>CC /39.0</td>
<td>Twelve months from the date of taking over of the works by the NBCC or clients whichever is later.</td>
</tr>
</tbody>
</table>
Section-2

INSTRUCTIONS TO TENDERER
(PAGE No. 7 to 18)
## Instruction to Tenderer (ITT)

| 1.0 | On line percentage rate /item rate tenders on behalf of Owner/Client are invited for the work of ............................................. for .................................................. at ..................................................
The pre-qualification / enlistment of the contractors should be valid on the last date of submission of tenders. In case the last date of submission of tender is extended, the pre-qualification of contractor should be valid on the original date of submission of tenders. |
| 2.0 | The work is estimated to cost Rs. ............... Lacs. This estimate, however, is given merely as a rough guide. |
| 3.0 | The tender document as uploaded can be seen on website www.tenderwizard.com/NBCC or www.eprocure.gov.in and can be downloaded free of cost. |
| 4.0 | **Mode of Submission:**

**Earnest Money Deposit**

Earnest Money Deposit of amount as mentioned in “NIT/ Memorandum (Annexure-I)” required to be submitted along with the tender shall be in the form of Demand Draft payable at place as mentioned in NIT in favour of NBCC Limited from any Scheduled bank or Bank Guarantee from any Nationalized or all Commercial scheduled banks in the enclosed format. The EMD shall be valid for minimum period of 150 (One Hundred Fifty) days from last day of submission of Tender. **The EMD shall be scanned and uploaded to the e-Tendering website within the period of tender submission and original should be deposited in office of NBCC.**

The EMD of all unsuccessful tenderers will be returned within thirty (30) days of the Award of the contract to successful tenderer or after the receipt of their BGs verified from the Zonal office of the issuing Bank, whichever is later. No interest will be payable by the NBCC on the said amount covered under EMD/Any other Security Deposit.

**5.0** Interested contractor who wish to participate in the tender has also to make following payments in the form of Demand Draft/Pay Order or Banker’s Cheque of any Scheduled Bank and to be scanned and uploaded to the e-Tendering website within the period of tender submission:

Cost of Tender Document = Rs.---------- + VAT @ X%* in the shape of DD/PO in favour of NBCC Ltd. payable at .................

**e-Tender Processing Fee = Rs.----------(Rs. ................. only) through e-payment only.**

Demand Draft or Pay Order Banker’s Cheque or Bank Guarantee against EMD, Cost of Tender Document and, e-Tender Processing Fee online payment receipt accordingly, shall be placed in single sealed envelope superscripted as “Earnest Money, Cost of Tender Document and Cost of e-Tender Processing Fee” with name of work and due date of opening of the tender also mentioned thereon.

Copy of pre-qualification/enlistment letter and certificate of work experience (if required) and other documents as specified in the tender shall be scanned and uploaded to the e-Tendering website within the
<table>
<thead>
<tr>
<th>Section</th>
<th>Description</th>
</tr>
</thead>
</table>
| **6.0** | Both the envelopes shall be placed in another envelope with due mention of Name of work, date & time of opening of tenders and to be submitted in the office of NBCC after last date & time of submission of tender and up to 03.00 PM on ……………………..

The documents submitted shall be opened at 03.30 PM on the same day.

Online technical tender documents submitted by intending tenderers shall be opened only of those tenderers, whose Earnest Money Deposit, Cost of Tender Document and e-Tender Processing Fee and other documents placed in the envelope are found in order. The Price tender of those tenderers whose documents found to be in order shall be opened. The date of opening of price tender shall be informed to the tenderer. |
| **7.0** | The tender submitted shall become invalid if:
   i) The tenderer is found ineligible.
   ii) The tenderer does not upload all the documents (including service tax registration/VAT registration/Sales Tax Registration) as stipulated in the tender document.
   iii) If any discrepancy is noticed between the documents as uploaded at the time of submission of tender and hard copies as submitted physically in the office of tender opening authority. |
| **8.0** | **VALIDITY OF TENDER**

The tender for the works shall remain open for acceptance for a period of Ninety (90) days from the date of opening of financial tender. If any tenderer withdraws his tender before the said period or issue of letter of acceptance, whichever is earlier, or makes any modifications in the terms and conditions of the tender which are not acceptable to the NBCC, then the NBCC shall, without prejudice to any other right or remedy, be at liberty to forfeit the said earnest money as aforesaid. Further the tenderers shall not be allowed to participate in the retendering process of work. |
| **9.0** | **ACCEPTANCE OF TENDER**

NBCC reserves the right to reject any or all the tenders in part or full without assigning any reason whatsoever. NBCC does not bind itself to accept the lowest tender. The NBCC reserves the right to award the work to a single party or split the work amongst two or more parties as deemed necessary without assigning any reason thereof. The Contractor is bound to accept the part work as offered by NBCC after split up at the quoted/negotiated rates. |
| **10.0** | The tenders shall be strictly as per the conditions of contract. Tenders with any additional condition(s)/modifications shall be rejected. |
| **11.0** | The witnesses to the Tender/Contract Agreement shall be other than the tenderer/ tenderers competing for this work and must indicate full name, address, and status/occupation with dated signatures. |
| **12.0** | The acceptance of tender will rest with the NBCC who does not bind itself to accept the lowest tender and reserves to itself the right to reject... |
any or all the tenders received without assigning any reason thereof. Tenders in which, any of the prescribed conditions are not fulfilled or found incomplete in any respect are liable to be rejected.

<table>
<thead>
<tr>
<th>Section</th>
<th>Description</th>
</tr>
</thead>
<tbody>
<tr>
<td>13.0</td>
<td>On acceptance of tender, the name of the accredited representative(s) of the contractor who would be responsible for taking instructions from Engineer-in-Charge or its authorized representative shall be intimated by the contractor within 07 days of issue date of letter of Awards by NBCC.</td>
</tr>
<tr>
<td>14.0</td>
<td>The tenderer shall not be permitted to tender for works if his near relative is posted in the project office or concerned Zonal Office of the NBCC. The contractor shall also intimate the names of persons who are working with him in any capacity or are subsequently employed by him and who are near relatives to any of the officers in NBCC. Any breach of this condition by the tenderer would render him liable to the withdrawal of the work awarded to him and forfeiture of Earnest Money and Security Deposit. This may also debar the contractor from tendering for future works under NBCC.</td>
</tr>
<tr>
<td>15.0</td>
<td>The time of completion of the entire work, as contained in contract shall be as mentioned in “Memorandum - Annexure-I”, which shall be reckoned from the 10th day after issue of the letter of Award by the NBCC.</td>
</tr>
<tr>
<td>16.0</td>
<td>Canvassing whether directly or indirectly, in connection with tenderers is strictly prohibited and the tenders submitted by the contractors who resort to canvassing will be liable for rejection.</td>
</tr>
<tr>
<td>17.0</td>
<td>The tender award, execution and completion of work shall be governed by tender documents consisting of (but not limited to) Letter of Award/Letter of work order, Bill of Quantities, Special Conditions of Contract, General Conditions of Contract, Specifications, Drawings. The tenderers shall be deemed to have gone through the various conditions including sub-soil water conditions, topography of the land, drainage and accessibility etc. or any other condition which in the opinion of contractor will affect his price/rates before quoting their rates. No claim whatsoever against the foregoing shall be entertained.</td>
</tr>
<tr>
<td>18.0</td>
<td>The drawings with the tender documents are Tender Drawing and are indicative only.</td>
</tr>
</tbody>
</table>
| 19.0    | **ADDENDA/ CORRIGENDA**
Addenda/Corrigenda to the tender documents may be issued prior to the date of submission of the tender to clarify or effect modification in specification and/or contract terms included in various tender documents. The tenderer shall suitably take into consideration such Addenda/Corrigenda while submitting his tender. The tenderer shall return such Addenda/Corrigenda duly signed and stamped as confirmation of its receipt & acceptance and submit along with the tender document. All addenda/ Corrigenda shall be signed and stamped on each page by the tenderer and shall become part of the tender and contract documents. |
### 20.0 SITE VISIT AND COLLECTING LOCAL INFORMATION

Before tendering, the tenderers are advised to visit the site, its surroundings to assess and satisfy themselves about the local conditions such as the working and other constraints at site, approach roads to the site, availability of water & power supply, application of taxes, duties and levies as applicable & any other relevant information required by them to execute complete scope of work. The tenderer may obtain all necessary information as to risks, weather conditions, contingencies & other circumstances (insurgencies etc.) which may influence or affect their tender prices. Tenderer shall be deemed to have considered site conditions whether he has inspected it or not and to have satisfied himself in all respect before quoting his rates and no claim or extra charges whatsoever in this regard shall be entertained / payable by the NBCC at a later date.

### 21.0 ACCESS BY ROAD

Contractor, if necessary, shall build temporary access roads to the actual site of construction for the works at his own cost to make the site accessible. The Contractor shall maintain the same in motorable condition at all the times as directed by Engineer-in-Charge at his own cost. The contractor shall be required to permit the use of any roads so constructed by him for vehicles of NBCC or any other agencies/contractors who may be engaged on the project site, free of cost.

Non-availability of access roads or approach to site, for the use of the contractor shall in no case condone any delay in the execution of work nor be the cause for any claim for compensation.

### 22.0 HANDING OVER & CLEARING OF SITE

22.1 The Contractor should note that area for construction may be made available in phases as per availability and in conjunction with pace of actual progress of work at site. The work may be required to be carried out in constrained situations. The work is to be carried out in such a way that the traffic, people movement, if any, is kept operative and nothing extra shall be payable to the contractor due to this phasing / sequencing of the work. The contractor is required to arrange the resources to complete the entire project within total stipulated time. Traffic diversion, if required, is to be done and maintained as per requirement of local traffic police or/and as per specification, by the contractor at his own cost and the contractor shall not be entitled for any extra payment, whatsoever, in this regard.

22.2 The efforts will be made by the NBCC to handover the site to the Contractor free of encumbrances. However, in case of any delay in handing over of the site to the Contractor, the NBCC shall only consider suitable extension of time for the execution of the work. It should be clearly understood that the NBCC shall not consider any revision in contract price or any other compensation whatsoever viz. towards idleness of Contractor’s labour, equipment etc.

22.3 Old structures on the proposed site, if required, shall be demolished by the contractor properly at his own cost unless and otherwise mentioned elsewhere in the tender document. The
useful material obtained from demolition of structures & services shall be the property of the owner/NBCC and these materials shall be stacked in workmanship like at the place specified by the Engineer-in-charge.

22.4 Necessary arrangement including its maintenance is to be made by the contractor for temporary diversion of flow of existing drain and road, as the case may be. The existing drain, road would be demolished, wherever required, with the progress of work under the scope of proposed project. The existing Road and Drain which are not in the alignment of the said project but are affected and/or need to demolished during execution for smooth progress of the project, shall be rehabilitated to its original status and condition (including black topping) by the contractor at his own cost. The cost to be incurred by contractor in this regards shall be deemed to be included in the quoted rates of the bill of quantity items and contractor shall not be entitled for any extra payment whatsoever in this regard.

22.5 The information about the public utilities (whether over ground or underground) like electrical/ telephone/ water supply lines, OFC Cables, open drain etc. is the responsibility of contractor to ascertain the utilities that are to be affected by the works through the site investigation.

22.6 The contractor shall be responsible to obtain necessary approval from the respective authorities for shifting/ re-alignment of existing public utilities. NBCC shall only assist the contractor for liasioning in obtaining the approval from the concerned authorities.

22.7 Any services affected by the works must be temporarily supported by the contractor who must also take all measures reasonably required by the various bodies to protect their services and property during the progress of works. It shall be deemed to be the part of the contract and no extra payment shall be made to the contractor for the same.

23.0 **SCOPE OF WORK**

23.1 The scope of work covered in this tender shall be as per the Bill of Quantities, specifications, drawings, instructions, orders issued to the contractor from time to time during the pendency of work. The drawings for this work, which may be referred for tendering, provide general idea only about the work to be performed under the scope of this contract. These may not be the final drawings and may not indicate the full range of the work under the scope of this contract. The work will be executed according to the drawings to be released as “GOOD FOR CONSTRUCTION“ from time to time by the Engineer-in-charge of NBCC and according to any additions/ modifications/ alterations/ deletions made from time to time, as required by any other drawings that would be issued to the contractor progressively during execution of work. It shall be the responsibility of the contractor to incorporate the changes that may be in this scope of work, envisaged at the time of tendering and as actually required to be executed.

23.2 The quantities of various items as entered in the “BILL OF QUANTITIES“ are indicative only and may vary depending upon the actual requirement. The contractor shall be bound to carry
out and complete the stipulated work irrespective of the variation in individual items specified in the bill of quantities. The variation of quantities will be governed as per clause No. 6.0 of contract.

<table>
<thead>
<tr>
<th>24.0</th>
<th>APPROVAL OF TEMPORARY / ENABLING WORKS</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>The setting and nature of all offices, huts, access road to the work areas and all other temporary works as may be required for the proper execution of the works shall be subject to the approval of the Engineer-in-charge. All the equipments, labour, material including cement, reinforcement and the structural steel required for the enabling/temporary works associated with the entire Contract shall have to be arranged by the Contractor only. Nothing extra shall be paid to the Contractor on this account.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>25.0</th>
<th>CLARIFICATION AFTER TENDER SUBMISSION</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Tenderer’s attention is drawn to the fact that during the period, the tenders are under consideration, the tenderers are advised to refrain from contacting by any means, the NBCC and/or his employees/representatives on matters related to the tender under consideration and that if necessary, NBCC will obtain clarifications in writing or as may be necessary. The tender evaluation and process of award of works is done by duly authorized Tender Scrutiny Committee and this committee is authorized to discuss and get clarification from the tenderers.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>26.0</th>
<th>ORDER OF PRECEDENCE OF DOCUMENTS</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>In case of difference, contradiction, discrepancy, with regard to conditions of contract, Specifications, Drawings, Bill of quantities etc. forming part of the contract, the following shall prevail in order of precedence.</td>
</tr>
<tr>
<td></td>
<td>i) Letter of Award, along with statement of agreed variations and its enclosures, if any.</td>
</tr>
<tr>
<td></td>
<td>ii) Description of Bill of Quantity / Schedule of Quantities.</td>
</tr>
<tr>
<td></td>
<td>iii) Special Condition of Contract.</td>
</tr>
<tr>
<td></td>
<td>iv) Technical specifications (General, Additional and Technical Specification) as given in Tender documents.</td>
</tr>
<tr>
<td></td>
<td>v) General Conditions of Contract.</td>
</tr>
<tr>
<td></td>
<td>vi) Drawings</td>
</tr>
<tr>
<td></td>
<td>vii) CPWD/ MORTH specifications (as specified in Technical Specification of the Tender) update with correction slips issued up to last date of receipt of tenders.</td>
</tr>
<tr>
<td></td>
<td>viii) Relevant B.I.S. Codes</td>
</tr>
</tbody>
</table>
ACCEPTANCE OF TENDER CONDITIONS

From: (On the letter head of the company by the authorized officer having power of   attorney)

NBCC Limited,

Sub: Name of the work & NIT No.:

Sir,

i)  This has reference to above referred tender. I/We are pleased to submit our tender for the above work and I/We hereby unconditionally accept the tender conditions and tender documents in its entirety for the above work.

ii)  I/we are eligible to submit the tender for the subject tender and I/We are in possession of all the documents required.

iii)  I/We have viewed and read the terms and conditions of this GCC/SCC carefully. I/We have downloaded the following documents forming part of the tender document:

   a)  Notice Inviting e-Tender. (pg- to pg- )

   b)  Quoting Sheet for Tenderer (pg- to pg- )

   c)  Instructions to Tenderers & General Conditions of Contract (Vol-I/2013):(pg- to pg- )

   d)  Technical Specifications (Vol-II) (pg- to pg- )

   e)  Bill of Quantities (Vol-III) (pg- to pg- )

   f)  Tender Drawing (pg- to pg- )

   g)  Acceptance of Tender Conditions (Annexure II)

   h)  Integrity pact (Annexure-III) (pg- to pg- )

   i)  Corrigendum, if any (pg- to pg- )

iv)  I/we have uploaded the mandatory scanned documents such as cost of tender document, EMD, e-Tender Processing Fee and other documents as per Notice Inviting e-tender AND I/We agree to pay the cost of tender document, EMD, e-Tender Processing Fee (only receipt/proof of online payment) and other documents in physical form in the form and manner as described in NIT/ITT.

v)  Should this tender be accepted, I/We agree to abide by and fulfill all terms and conditions referred to above and as contained in tender documents elsewhere and in default thereof, to forfeit and pay NBCC, or its successors or its authorized nominees such sums of money as are stipulated in the notice inviting tenders and tender documents.

vi)  If I/we fail to commence the work within 10 days of the date of issue of Letter of Award and/or I/we fail to sign the agreement as per Clause 82 of Clauses of Contract and/or I/we fail to submit performance guarantee as per Clause 02 of Clauses of Contract, I/we agree that NBCC shall, without prejudice to any other right or remedy, be at liberty to cancel the Letter of Award and to forfeit the said earnest money as specified above.

Yours faithfully,

(Signature of the tenderer with rubber stamp)

Dated __________________

Signature of Contractor

Page 13

Annexure-II
INTEGRITY PACT

BETWEEN

NATIONAL BUILDINGS CONSTRUCTION CORPORATION LTD. (NBCC) hereinafter referred to as “The Principal” (which expression, unless repugnant to the context thereof, shall mean and include its legal representatives, heirs and assigns)

AND

……………………………………...hereinafter referred to as “The Bidder/Contractor”

(which expression, unless repugnant to the context thereof, shall mean and include its legal representatives, heirs and assigns)

Preamble

The Principal intends to award, under laid down organizational procedures, contract(s) for ………… (Name of the contract)…………… (hereinafter referred to as the 'Project'). The Principal necessarily requires full compliance with all relevant laws of the land, rules, regulations, economic use of resources and of fairness/ transparency in its relations with its Bidder(s) and/or Contractor(s).

In order to achieve these goals, the Principal will appoint an Independent External Monitor (IEM), who will monitor the tender process and the execution of the contract for compliance with the Integrity Pact by all parties concerned, for all works covered in the Project.

Section 1 – Commitments of the Principal

(1) The Principal commits itself to take all measures necessary to prevent corruption and to observe the following principles:-

a. No employee of the Principal, personally or through family members or through any other channel, will in connection with the tender for or the execution of a contract, demand, take a promise for or accept, for self or third person, any material or immaterial benefit, which the person is not legally entitled to.

b. The Principal will, during the tender process treat all Contractor(s)/Bidder(s) with equity and reason. The Principal will in particular, before and during the tender process, provide to all Contractor(s)/Bidder(s) the same information and will not provide to any Contractor(s)/Bidder(s), confidential/additional information through which the Contractor(s)/Bidder(s) could obtain an advantage in relation to the tender process or the contract execution.

c. The Principal will exclude from the process all known prejudiced persons. The Principal shall obtain bids from only those parties who have been short-listed or pre-qualified or through a process of open advertisement/ web publishing or any combination thereof.

(2) If the Principal obtains information on the conduct of any of its employees, Contractor(s) and/or Bidder(s), which is a criminal offence under the IPC/PC Act, or if there be a substantive suspicion in this regard, the Principal will inform the Chief Vigilance Officer and subject to its discretion, can additionally initiate disciplinary actions.

(3) The Principal will enter into agreements with identical conditions with all Contractor(s)/Bidder(s) for the different Work Packages in the aforesaid Project.
(4) The Principal will disqualify from the tender process all Contractor(s)/Bidder(s) in the range of Rs 5.0 crores and above, who do not sign this Pact or violate its provisions.

Section 2 – Commitments of the Bidder(s) / Contractor(s)

(1) The Bidder(s) / Contractor(s) commit(s) itself/themselves to take all measures necessary to prevent corruption. He commits himself to observe the following principles during his participation in the tender process and during the contract execution.

(a) The Bidder(s) / Contractor(s) will not, directly or through any other person or firm offer, promise or give to any of the Principal’s employees involved in the tender process or the execution of the contract any material or other benefit which he/she is not legally entitled to, in order to obtain in exchange any advantage, of any kind whatsoever, during the tender process or during the execution of the contract.

(b) The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or understanding, whether formal or informal. This applies in particular to prices, specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other actions to restrict competitiveness or to introduce cartelization in the bidding process.

(c) The Bidder(s)/Contractor(s) will not use improperly, for purpose of competition or personal gain, or pass on to others, any information or document provided by the Principal as part of the business relationship, regarding plans, technical proposals and business details, including information contained or transmitted electronically.

(d) The Bidder(s) / Contractor(s) of foreign origin shall disclose the name and address of the Agents/representatives in India, if any. Similarly the Bidder(s) / Contractor(s) of Indian Nationality shall furnish the name and address of the foreign principals, if any. Further details as mentioned in the “Guidelines on Indian Agents of Foreign Suppliers” shall be disclosed by the Bidder(s) / Contractor(s). Further, as mentioned in the Guidelines all the payments made to the Indian agent/representative have to be in Indian Rupees only.

(e) The Bidder(s) / Contractor(s) will, when submitting his bid, disclose any and all payments he has made, is committed to or intends to make to agents, brokers or any other intermediaries in connection with the award of the contract.

(2) The Bidder(s) / Contractor(s) will not instigate third persons to commit offences outlined above or be an accessory to such offences.

Section 3: Disqualification from tender process and/or exclusion from future contracts.

(1) If the Bidder(s) / Contractor(s), before awarding the Project or during execution has committed a transgression by violating Section 2 above or in any other form so as to put his reliability or credibility in question, the Principal, at its sole discretion, is entitled to disqualify the Bidder(s) / Contractor(s) from the tender process or terminate the contract, if already awarded, for that reason, without prejudice to any other legal rights or remedies available to the Principal under the relevant clauses of GCC/SCC of the tender/contract.

(2) If the Contractor(s)/Bidder(s) has committed a transgression through a violation of any of the terms under Section 2 above or in any other form such as to put his reliability or credibility into question, the Principal will also be entitled to exclude such Contractor(s)/Bidder(s) from future tenders/contract award processes. The
imposition and duration of the exclusion will be determined by the Principal, keeping in view the severity of the transgression. The severity will be determined by the circumstances of the case, in particular, the number of transgressions and/or the amount of the damage.

(3) If it is observed after payment of final bill but before the expiry of validity of Integrity Pact that the contractor has committed a transgression, through a violation of any of the terms under Section 2 above or any other term(s) of this Pact, during the execution of contract, the Principal will be entitled to exclude the contractor from further tender/contract award processes.

(4) The exclusion will be imposed for a minimum period of six (6) months and a maximum period of three (3) years.

(5) If the Contractor(s)/Bidder(s) can prove that he has restored/recouped the damage to the Principal caused by him and has installed a suitable corruption prevention system, the Principal may, at its sole discretion, revoke or reduce the exclusion period before the expiry of the period of such exclusion.

Section 4: Compensation for Damages

(1) If the Principal has disqualified the Bidder(s)/Contractor(s) from the tender process prior to the awarding of the Project according to Section 3, the Earnest Money Deposit (EMD)/ Bid Security furnished, if any, along with the offer, as per terms of the Invitation of Tender, shall also be forfeited. The Bidder(s)/Contractor(s) understands and agrees that this will be in addition to the disqualification and exclusion of the Contractor(s)/Bidder(s) as may be imposed by the Principal, in terms of Section 3 above.

(2) If, at any time after the awarding of the Project, the Principal has terminated the contract according to Section 3, or if the Principal is entitled to terminate the contract according to Section 3, the Security Deposit/Performance Bank Guarantee furnished by the contractor, if any, as per the terms of the NIT/Contract shall be forfeited without prejudice to any other legal rights and remedies available to the Principal under the relevant clauses of General/ Special Conditions of Contract.

The Contractor(s)/Bidder(s) understands and agrees that this will be in addition to the disqualification and exclusion of the Bidder(s)/Contractor(s), as may be imposed by the Principal in terms of Section 3 above.

Section 5: Previous transgression

(1) The Bidder(s)/Contractor(s) herein declares that it has committed no transgressions in the last 3 years with any other Company in any country conforming to the anti corruption approach as detailed herein or with government/ any other Public Sector Enterprise in India that could justify its exclusion from the tender process.

(2) If at any point of time during the tender process or after the awarding of the Contract, it is found that the Bidder(s)/Contractor(s) has made an incorrect statement on this subject, he can be disqualified from the tender process or if, as the case may be, that the Contract, is already awarded, it will be terminated for such reason and the Bidder(s)/Contractor(s) can be black listed in terms of Section 3 above.
Section 6: Independent External Monitor / Monitors

(1) The Principal shall, in case where the Project Value is in excess of Rs 50 crore and above, appoint competent and credible Independent External Monitor(s) with clearance from Central Vigilance Commission. The Monitor shall review independently, the cases referred to it to assess whether and to what extent the parties concerned comply with the obligations under this Integrity Pact.

(2) In case of non-compliance of the provisions of the Integrity Pact, the complaint/non-compliance is to be lodged by the aggrieved party with the Nodal Officer only, as shall be appointed by the CMD, NBCC. The Nodal Officer shall refer the complaint/non-compliance so received by him to the aforesaid Monitor.

(3) The Monitor will not be subject to any instructions by the representatives of the parties and will perform its functions neutrally and independently. The Monitor shall report to the Chairman-cum-Managing Director, NBCC.

(4) The Bidder(s) / Contractor(s) accepts that the Monitor shall have the right to access, without restriction, all Project documentation of the Principal including that provided by the Contractor. The Contractor will also grant the Monitor, upon his/her request and demonstration of a valid interest, unrestricted and unconditional access to its project documentation. The Monitor is under contractual obligation to treat the information and documents of the Bidder(s) / Contractor(s) with confidentiality.

(5) The Principal will provide to the Monitor, sufficient information about all meetings among the parties related to the Project, provided such meetings could have an impact on the contractual relations between the Principal and the Contractor.

(6) As soon as the Monitor notes, or believes to note, a violation of this Pact, he will so inform the Principal and request the Principal to discontinue and/or take corrective action, or to take other relevant action(s). The Monitor can in this regard submit non-binding recommendations. However, beyond this, the Monitor has no right to demand from the parties that they act in a specific manner and/or refrain from action and/or tolerate action.

(7) The Monitor will submit a written report to the CMD, NBCC within 4 to 6 weeks from the date of reference or intimation to it and, should the occasion arise, submit proposals for corrective actions for the violation or the breaches of the provisions of the agreement noticed by the Monitor.

(8) If the Monitor has reported to the CMD, NBCC, of a substantiated suspicion of an offence under relevant IPC/PC Act, and the CMD, NBCC, has not, within the reasonable time taken visible action to proceed against such offence or reported it to the Chief Vigilance Officer, the Monitor may also transmit this information directly to the Chief Vigilance Officer, NBCC.

(9) The word ‘Monitor’ means Independent External Monitor and includes both singular and plural forms.

Section 7 – Criminal charges against violating Bidder(s)/Contractor(s)/Subcontractor(s)

If the Principal obtains knowledge of conduct of a Bidder/Contractor or any employee or a representative or an associate of a Bidder/Contractor, which constitutes a criminal offence under the IPC/PC Act, or if the Principal has substantive suspicion in this regard, the Principal will forthwith inform the same to the Chief Vigilance Officer, NBCC.
Section 8 – Duration of the Integrity Pact

This Pact shall come into force when both parties have legally signed it. The Pact shall expire, in case of the Contractor(s), 3 (three) months after the last payment under the Contract is made and in case of the unsuccessful Bidder(s), 2 (two) months after the contract for the project has been awarded.

If any claims is made / lodged during this time, the same shall be binding and continue to be valid despite the lapse of this pact as specified above, unless it is discharged / determined by CMD of NBCC.

The Bidder(s)/Contractor(s), however, understands and agrees that even upon the completion of the Project and/or the last payment under the Contract having been made, if any transgression/violation of the terms of this Pact comes/is brought to the notice of the Principal, it may, subject to its discretion, blacklist and/or exclude such Bidder(s)/Contractor(s) as provided for in Section 3, without prejudice to any other legal right or remedy so available to the Principal.

Section 9 – Other provisions

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is the Registered Office of the Principal, i.e. New Delhi.

(2) Changes and supplements as well as termination notices need to be made in writing.

(3) If the Bidder/Contractor is a partnership or a consortium, this agreement must be signed by all partners or consortium members.

(4) Should one or several provisions of this agreement turn out to be invalid, the remainder of this agreement shall remain valid and binding. In such a case, the parties will strive to come to an agreement in accordance to their original intentions.

(5) Wherever he or his as indicated in the above sections, the same may be read as he/she or his/her, as the case may be.

________________________                              ___________________
(For & On behalf of the Principal)                              (For & On behalf of Bidder/ Contractor)
(Office Seal)                                                                     (Office Seal)

Place_________

Date __________

Witness 1:                        _________________________
(Name & Address)                       _________________________

Witness 2:                        _________________________
(Name & Address)                       _________________________
Section-3

CLAUSES OF CONTRACT
(PAGE No. 19 to 66)
CLAUSES OF CONTRACT (CC)

1.0 DEFINITIONS
The Contract means the documents forming the tender and acceptance thereof and the formal agreement executed between the competent authority on behalf of NBCC and the contractor, together with the documents referred to therein including these conditions, the specifications, designs, drawings and instructions issued from time to time by the Engineer-in-Charge and all these documents taken together, shall be deemed to form one contract and shall be complementary to one another.

1.1 National Buildings Construction Corporation Limited, hereinafter called ‘NBCC’ propose to get the works executed as mentioned in the Contract on behalf of Owner/Client as Implementing agency/Executing Agency.

1.2 In the contract, the following expressions shall, unless the context otherwise requires, have the meanings, hereby respectively assigned to them:-

a) APPROVAL means approved in writing including subsequent written confirmation of previous verbal approval.

b) BILL OF QUANTITIES or SCHEDULE OF QUANTITIES means the priced and completed Bill of Quantities or Schedule of Quantities forming part of the tender.

c) CONTRACTOR shall mean the individual, firm, LLP or company, whether incorporated or not, undertaking the works and shall include the legal personal representative of such individual or the persons composing such firm or LLP or company, or the successors of such firm or company and the permitted assignees of such individual, firm or company.

d) CONTRACT VALUE means the sum for which the tender is accepted as per the letter of Award.

e) DRAWINGS mean the drawings referred to in the contract document including modifications if any and such other drawings as may from time to time be furnished and/ or approved by NBCC.

f) DATE OF COMMENCEMENT OF WORK: The date of start of contract shall be reckoned from 10 days after the date of issue of letter of Award.

g) ENGINEER-IN-CHARGE means the Engineer of NBCC who shall supervise and be in-charge of the work.

h) LANGUAGE: All documents and correspondence in respect of this contract shall be in English Language.

i) “LETTER OF AWARD” shall mean NBCC’s letter or notification conveying its acceptance of the tender subject to such conditions as may have been stated therein.

j) MONTH means English Calendar month ‘Day’ means a Calendar day of 24 Hrs each.
k) **NBCC** shall means National Buildings Construction Corporation Limited, a company registered under the Indian Company Act 1956, with its registered office at NBCC Bhawan, Lodhi Road, New Delhi or its Administrative officers or its engineer or other employees authorized to deal with any matter with which these persons are concerned on its behalf.

l) **OWNER/ CLIENT** means the Government, Organization, Ministry, Department, Society, Cooperative, JV Entities (whether incorporated or unincorporated or registered as the case may be) etc. who has awarded the work/project to NBCC and/or appointed NBCC as Implementing / Executing Agency/ Project Manager and/or for whom NBCC is acting as an agent and on whose behalf NBCC is entering into the contract and getting the work executed.

m) **SCHEDULE(s)** referred to in these conditions shall mean the standard schedule of rates of the government mentioned in the Memorandum (Annexure-I) with the amendments thereto issued up to the date of receipt of the tender.

n) **SITE** means the lands and other places on, under, in or through which the works are to be executed or carried out and any other lands or places provided by NBCC/client/owner or used for the purpose of the contract.

o) **TENDER** means the Contractor’s priced offer to NBCC for the execution and completion of the work and the remedying of any defects therein in accordance with the provisions of the Contract, as accepted by the Letter of Award or Award letter. The word **TENDER** is synonymous with Tender and the word **TENDER DOCUMENTS** with “Tendering Documents” or “offer documents”.

p) **WRITING** means any manuscript typed written or printed statement under or over signature and/or seal as the case may be.

q) **Works or Work** shall unless there be something either in the subject or context repugnant to such construction, be construed and taken to mean the works by or by virtue of the contract contracted to be executed whether temporary or permanent, and whether original, altered, substituted or additional.

r) The headings in the clauses/ conditions of tender documents is for convenience only and shall not be used for interpretation of the clause/condition.

s) Words imparting the singular meaning only also include the plurals and vice versa where the context requires. Words importing persons or parties shall include firms and corporations and organizations having legal capacities.

t) **Excepted Risk** are risks due to riots (other than those on account of contractor’s employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion, revolution, insurrection, military or usurped power, any acts of Government, damages from aircraft, acts of God, such as earthquake, lightening and unprecedented floods, and other causes over which the contractor has no control and accepted as such by the NBCC or causes solely due to use or occupation by Government of the part of the works in respect of which a certificate of completion has been issued or a cause solely due to NBCC’s faulty design of works.

u) **Market Rate** shall be the rate as decided by the Engineer-in-Charge on the basis of the prevailing cost of materials and labour at the site where the work is to be executed plus the percentage mentioned elsewhere in the tender document to cover, all overheads and profits.
2.0 PERFORMANCE GUARANTEE:

2.1 “Within 30 (Thirty) days from the date of issue of letter of Award or within such extended time as may be granted by NBCC in writing, the contractor shall submit to NBCC an irrevocable performance bank guarantee in the form appended, from any Nationalized Bank or all Commercial schedule bank equivalent to 5% (five per cent only) of the contract value for the due and proper execution of the Contract. The Performance Guarantee shall be initially valid up to the stipulated date of completion plus 60 days beyond that. In case the time for completion of works gets extended, the contractor shall get the validity of Performance Guarantee extended to cover such extended time for completion of work.

2.2 NBCC reserve the right of forfeiture of the performance guarantee in the event of the contractor’s failure to fulfill any of the contractual obligations or in the event of termination of contract as per terms and conditions of contract.

2.3 Performance guarantee shall be returned after successful completion / testing / commissioning and handing over the project to the client up to the entire satisfaction of NBCC / Client.

2.4 In case the contractor fails to submit the performance guarantee of the requisite amount within the stipulated period or extended period, letter of Award automatically will stand withdrawn and EMD of the contractor shall be forfeited.

3.0 SECURITY DEPOSIT/ RETENTION MONEY

3.1 The Security deposit or the retention money shall be deducted from each running bill of the contractor @ 5% (five per cent only) of the gross value of the Running Account bill. Earnest money shall be adjusted first in the security deposit and further recovery of security deposit shall commence only when the upto date amount of security deposit exceeds the earnest money deductible under this clause. No Interest shall be paid on amount so deducted.

3.2 If the amount of Security Deposit deducted in cash is more than Rs.10.00 lakhs (Rupees Ten lakhs only) in case of contract value more than 3.00 Crore, Rs.5 lakhs in case of contract value up to. Rs.3.00 crore, the excess amount beyond Rs. 10 Lakhs or 5 lakhs (as the case may be) can be replaced by the contractor by submission of Bank Guarantee of equivalent amount from a Nationalized Bank or all Commercial Scheduled Bank in the prescribed proforma of NBCC. The contractor during entire contract period can submit the Bank guarantee towards security deposit maximum up to three occasions provided further that the Bank Guarantee shall be initially valid up to the stipulated date of completion plus 15 months beyond that. In case the time for completion of works gets enlarged, the contractor shall get the validity of bank Guarantee extended to cover such enlarged time for completion of work.

3.3 The release/refund of security deposit of the contractor shall be subject to the observance/compliance of the conditions as under and whichever is later:

a) Expiry of the defect liability period in conformity with provisions contained in clause 39.0 (Defect liability clause). The expiry of defect liability period shall be extended from time to time depending upon extension of time granted by NBCC.
b) The contractor produces a clearance certificate from the labour office. As soon as the work is virtually completed, the contractor shall apply for the labour clearance certificate to the Labour Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said communication, shall write to the Labour Officer to intimate if any complaint is pending against the contractor in respect of the work. If no complaint is pending, on record till after 3 months after completion of the work and/or no communication is received from the Labour Officer to this effect till six months after the date of completion, it will be deemed to have received the clearance certificate.

3.4 NBCC reserves the right of part or full forfeiture of security deposit in addition to other claims in the event of contractor’s failure to fulfill any of the contractual obligations or in the event of termination of contract as per terms and conditions of contract.

4.0 MOBILIZATION ADVANCE

4.1 Mobilization advance up to maximum of amount as mentioned in the “Memorandum (Annexure-I)” shall be paid to the contractor, if requested by him, on submission of irrevocable Bank Guarantee valid for contract period of an amount 1.2 times of the mobilization advance to take care of advance and interest at prescribed rate from a nationalized bank or all Commercial scheduled bank in the enclosed Performa. The Mobilization advance shall be interest bearing @ as mentioned in the “Memorandum (Annexure-I)”.

This advance shall be paid in three installments as follows:

i) First installment of fifty percent of total mobilization advance shall be paid after the agreement is signed and upon submission of performance guarantee for full amount as specified.

ii) 2nd installment of twenty five percent of total mobilization advance will be paid after the setting up of site office and site laboratory, complete mobilization of plant and machinery, scaffolding & shuttering materials etc.

iii) The Balance twenty five percent of total mobilization advance shall be paid on completion of 10% of work in terms of cost and after the contractor has fully mobilized the work at site.

4.2 The mobilization advance bear simple interest at the rate as mentioned in the Memorandum (Annexure-I) and shall be calculated from the date of payment to the date of recovery (365 days in a year) both days inclusive, on the outstanding amount of advance. Recovery of such mobilization advance including interest shall be made by the deduction from the contractor’s bills commencing after first ten percent of the gross value of the work is executed and paid, on pro-rata percentage basis to the gross value of the work billed beyond 10% in such a way that the entire advance is recovered either by the time eighty percent of the gross value of the contract is executed and paid, together with interest due on the entire outstanding amount up to the date of recovery of the installment or on expiry of eighty percent of contract period (i.e. time allowed for completion of work in terms of Memorandum-Annexure-I) whichever is earlier.

4.3 The bank guarantee submitted by contractor against mobilization advance shall initially be made for the full amount as mentioned in para 4.1 above and valid for the contract period, and be kept renewed from time to time to cover the balance amount and likely period of completion of recovery together with interest. However, the contractor can submit part bank guarantees against
the mobilization advance in as many numbers as per proposed number of recovery installments equivalent to the amount of each installment.

4.4 Notwithstanding what is contained above, no mobilization advance whatsoever shall be payable, if payment of mobilization advance is not mentioned in the Memorandum (Annexure-I).

5.0 SECURED ADVANCE AGAINST NON-PERISHABLE MATERIALS
Interest free secured advance up to a maximum of 75 % (seventy five percent) of the Market Value of the Materials or the 75 % (seventy five percent) cost of materials as derived from the tendered item rate of the contractor, whichever is less, required for incorporation in the permanent works and brought to site and duly certified by NBCC site Engineer shall be paid to the Contractor for all non-perishable items as per CPWD norms. The advance will be paid only on submission of Indemnity Bond in the prescribed pro-forma. The advance shall be recovered in full from next Running Account bill and fresh advance shall be paid for the balance quantities of materials. The contractor shall construct suitable go-down at the site of work for safe storage of the materials against any possible damages due to sun, rain, dampness, fire, theft etc. at his own cost. He shall also employ necessary watch & ward establishment for the purpose at his costs and risks.

Such secured advance shall also be payable on other items of perishable nature, fragile and combustible with the approval of the Engineer-in-Charge provided the contractor provides a comprehensive insurance cover for the full cost of such materials. The decision of the Engineer-in-Charge shall be final and binding on the contractor in this matter. No secured advance shall however, be paid on high risk materials such as ordinary glass, sand, petrol, diesel etc.

6.0 DEVIATIONS / VARIATIONS EXTENT AND PRICING
The Engineer-in-Charge shall have power (i) to make any alterations in, omissions from, additions to or substitutions for, the original specifications, drawings, designs and instructions that may appear to him to be necessary during the progress of the work, (ii) to omit part of the works in case of non-availability of a portion of the site or for any other reasons and the contractor shall be bound to carry out the works in accordance with any instructions given to him in writing signed by the Engineer-in-Charge and such alterations, omissions, additions, or substitutions shall form part of the contract as if originally provided therein and any altered, additions or substituted works which the contractor may be directed to do in the manner specified above as part of the work, shall be carried out by the contractor on the same conditions in all respects including price on which he agreed to do the main work except as hereunder provided:

6.1 The time for the completion of the work shall, in the event of any deviations resulting in additional cost over the tendered value sum being ordered be extended, if requested by the contractor, as follows:

(i) in the proportion which the additional cost of the altered, additional or substituted work bears to the original tendered value plus

(ii) 25% of the time calculated in (i) above or such further additional time as may be considered reasonable by the Engineer-in-Charge.

6.2 If the extra items includes any work for which no rate is specified in the contract, then such work shall be carried out at the rates entered in the schedule of rates (as mentioned in Memorandum (Annexure-I)) for Civil/
Sanitary Works minus/plus the percentage which the tendered amount of scheduled items bears with the estimated amount of schedule items based on the Schedule of Rates (as mentioned in Memorandum (Annexure-I) for Civil/Sanitary Works). The scheduled item means the items appearing in the Schedule of Rates (as mentioned in Memorandum (Annexure-I) for Civil/Sanitary Works) which shall be applicable in this clause. This clause will apply mutatis mutandis to electrical work except that Electrical Schedule of Rates as mentioned in Memorandum (Annexure-I) will be considered in place of Civil/Sanitary works Schedule of rates as mentioned in Memorandum (Annexure-I).

However, in the case of extra item(s), (items that are completely new, and are in addition to the items contained in the contract, and not included in the schedule of rates (as mentioned in Memorandum (Annexure-I)), the contractor may within fifteen days of receipt of order or occurrence of the item(s) claim rates, supported by proper analysis, for the work and the engineer-in-charge shall within one month of the receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so determined.

In the case of substituted items (items that are taken up with partial substitution or in lieu of items of work in the contract), the rate for the agreement item (to be substituted) and substituted item shall also be determined in the manner as mentioned in the following para:

(a) If the market rate for the substituted item so determined is more than the market rate of agreement item (to be substituted), the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so increased to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).

(b) If the market rate for the substituted item so determined is less than the market rate of the agreement (to be substituted), the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so decreased to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).

In the case of contract item(s), substituted item(s), contract cum substituted items, which exceed the limits laid down in Memorandum (Annexure-I), the contractor shall within fifteen days of receipt of order of occurrence of the excess, claim revision of the rates, supported by proper analysis for the work in excess of the above mentioned limits, provided that if the rates so claimed are in excess of the rates specified in the scheduled of quantities, the Engineer-in-Charge shall within one month of receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the Contractor, determine the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so determined.

6.3 The provisions of the preceding paragraph shall also apply to the decrease in the rates of items for the work in excess of the limits laid down in Memorandum (Annexure-I), and the Engineer-in-charge shall after giving notice of the contractor within one month of occurrence of the excess and after taking into consideration any reply received from him within fifteen days of the receipt of the notice revise the rates for the work in question
within one month of the expiry of the said period of fifteen days having regard to the market rates.

6.4 The contractor shall send to the Engineer-in-Charge once every three months, an up to date account giving complete details of all claims for additional payments to which the contractor may consider himself entitled and of all additional work ordered by the Engineer-in-Charge which he has executed during the preceding quarter failing which the contractor shall be deemed to have waived his right. However, the Engineer-in-charge may authorize consideration of such claims on merits.

6.5 For the purpose of operation of Memorandum (Annexure-I), the following works shall be treated as works relating to foundation unless and otherwise defined in the Contract:

(i) For Buildings: All works upto 1.2 metres above ground level or up to floor 1 level whichever is lower.

(ii) For abutments, piers and well steining: All works upto 1.2m above the bed level.

(iii) For retaining walls, wing walls, compound walls, chimneys, overhead reservoirs/tanks and other elevated structures: All works upto 1.2 metres above the ground level.

(iv) For reservoirs/tanks (other than overhead reservoirs/tanks). All works upto 1.2 metres above the ground level.

(v) For basement: All works upto 1.2m above ground level or upto floor 1 level whichever is lower.

(vi) For Roads, all items of excavation and filling including treatment of sub base.

6.6 Any operation incidental to or necessarily has to be in contemplation of tenderer while filling, tender or necessary for proper execution of the item included in the Schedule of quantities or in the schedule of rates mentioned above, whether or not specifically indicated in the description of the item and the relevant specifications shall be deemed to be included in the rates quoted by the tenderer or the rate given in the said schedule or rates as the case may be Nothing extra shall be admissible for such operations.

6.7 Market Rates to be determined as per various sub-clauses under the clause 6.0 shall be on the basis of Prevailing rates of Material (unless mentioned otherwise), Relevant Labour authority rate for Labour, market rates of T&P etc. plus 15% towards Contractors’ Profits and Overheads.

The following factors may be considered in the justification of rates on which Contractor’s overhead & profit shall not be applicable:

- Buildings and Other Construction Worker Cess as applicable in the state of work place

- EPF (Employer Contribution) component, as per EPF act on the portion of labour’s wages
7.0 ESCALATION

No claim on account of any escalation on whatsoever ground shall be entertained at any stage of works. All rates as per Bill of Quantities (BOQ) quoted by contractor shall be firm and fixed for entire contract period as well as extended period for completion of the works. No escalation shall be applicable on this contract.

8.0 COMPENSATION FOR DELAY

If the contractor fails to maintain the required progress in terms of clause 16.0 or relevant clause of GCC & Special Conditions of Contract, to complete the work and clear the site on or before the contract or extended date of completion, he shall, without prejudice to any other right or remedy available under the law to the NBCC on account of such breach, pay as agreed compensation the amount calculated at the rates stipulated below as the Engineer in charge (whose decision in writing shall be final and binding) may decide on the amount of tendered value of the work for every completed day / week (as applicable) that the progress remains below that specified in Clause 16.0 or the relevant clause in GCC & Special Conditions of Contract or that the work remains incomplete.

This will also apply to items or group of items for which a separate period of completion has been specified

i) Compensation for delay of work @ 1.5% per month delay to be computed on per day basis

Provided always that the total amount of compensation for delay to be paid under this Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value of the item or group of items of work for which a separate period of completion is originally given. The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this or any other contract with NBCC.

In case, the contractor does not achieve a particular milestone mentioned elsewhere in the tender document, or the re-scheduled milestone(s) the amount shown against that milestone shall be withheld, to be adjusted against the compensation levied at the final grant of Extension of Time. With-holding of this amount or failure to achieve a milestone, shall be automatic without any notice to the Contractor. However, if the contractor catches up with the progress of work on the subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay in subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. However, no interest, whatsoever, shall be payable on such withheld amount.

9.0 ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS

All works under or in course of execution or executed in pursuance of the contract, shall at all times be open and accessible to the inspection and supervision of the Engineer-in-charge, his authorized subordinates in charge of the work and all the superior officers, officer of the Quality Assurance Unit of the NBCC or any organization engaged by the NBCC for Quality Assurance and of the Chief Technical Examiner's Office, and the contractor shall, at all times, during the usual working hours and at all other times at which reasonable
notice of the visit of such officers has been given to the contractor, either himself be present to receive orders and instructions or have a responsible agent duly accredited in writing, present for that purpose. Orders given to the Contractor's agent shall be considered to have the same force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of the work or to the officer of Quality Assurance or his subordinate officers or the officers of the organization engaged by the NBCC for Quality Assurance or to the Chief Technical Examiner or his subordinate officers, that any work has been executed with unsound, imperfect, or unskilful workmanship, or with materials or articles provided by him for the execution of the work which are unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract, the contractor shall, on demand in writing which shall be made within twelve months of the completion of the work from the Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the same may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in part, as the case may require or as the case may be, remove the materials or articles so specified and provide other proper and suitable materials or articles at his own charge and cost. In the event of the failing to do so within a period specified by the Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under clause 8.0 of the contract (for non-completion of the work in time) for this default. In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the contract but may accept such items at reduced rates as the Engineer in charge may consider reasonable during the preparation of on account bills or final bill if the item is so acceptable without detriment to the safety and utility of the item and the structure or he may reject the work outright without any payment and/or get it and other connected and incidental items rectified, or removed and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will be final and binding on the contractor.

10.0 ACTION IN CASE OF BAD WORK

If it shall appear to the Engineer-in-Charge or his authorized representative in charge of the work or to the Chief Technical Examiner or to any other inspecting agency of Government/ State Government/ Owner where the work is being executed, that any work has been executed with unsound, imperfect, or unskilful workmanship or with materials of any inferior description, or that any materials or articles provided by him for the execution of the work are unsound or of a quality inferior to that contracted for or otherwise not in accordance with the contract, the contractor shall on demand in writing which shall be made within twelve months of the completion of the work from the Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the same may have been passed, Certified and paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in part as the case may require or as the case may be, remove the materials or articles so specified and provide other proper and suitable materials or articles at his own proper charge and cost, and in the event of his failing to do so within a period to be specified by the Engineer-in-Charge in his demand aforesaid while the contractor failure to do so shall continue, the Engineer-in-Charge may rectify or remove and re-execute the work or remove and replace with others, the material or articles complained of as the case may be at the risk and expense in all respects of the contractor.
11.0 CANCELLATION/DETERMINATION OF CONTRACT IN FULL OR PART

11.1 Subject to other provisions contained in this clause the Engineer-in-Charge may, without prejudice to his any other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims for damages and / or any other provisions of this contract or otherwise, and whether the date of completion has or has not elapsed, by notice in writing absolutely determine the contract in any of the following cases:

i) If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, reconstruct or replace any defective work or that the work is being performed in an inefficient or otherwise improper or un-workmanlike manner shall omit to comply with the requirement of such notice for a period of seven days thereafter; or

ii) If the contractor has, without reasonable cause, suspended the progress of the work or has failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-Charge (which shall be final and binding) he will be unable to secure completion of the work by the date for completion and continues to do so after a notice in writing of seven days from the Engineer-in-Charge; or

iii) If the contractor fails to complete the work within the stipulated date or items of work with individual date of completion, if any stipulated, on or before such date(s) of completion and does not complete them within the period specified in a notice given in writing in that behalf by the Engineer-in-Charge; or

iv) If the contractor persistently neglects to carry out his obligations under the contract and / or commits default in complying with any of the terms and conditions of the contract and does not remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf by the Engineer-in-Charge; or

v) If the contractor shall offer or give or agree to give to any person in NBCC service or to any other person on his behalf any gift or consideration of any kind as an inducement or reward for doing or forbearing to do or for having done or forborne to do any action relation to the obtaining or execution of this or any other contract for NBCC; or

vi) If the contractor shall enter into a contract with NBCC in connection with which commission has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any such commission and the terms of payment thereof have been previously disclosed in writing to the Engineer-in-Charge; or

vii) If the contractor shall obtain a contract with NBCC as a result of wrong tendering or other non-bona-fide methods of competitive tendering or commits breach of Integrity Pact; or

viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged insolvent or have a receiving order or order for administration of his estate made against him or shall take any proceedings for liquidation or composition (other than a voluntary liquidation for the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in force or make any conveyance or assignment of his effects or composition or arrangement for the benefit of his creditors or purport so to do, or if any application be made under any
Insolvency Act for the time being in force for the sequestration of his estate or if a trust deed be executed by him for benefit of his creditors; or

ix) If the contractor being a company, shall pass a resolution or the Court shall make an order for the winding up of the company, or a receiver or manager on behalf of the debenture holders or otherwise shall be appointed or circumstances shall arise which entitle the Court or debenture holders to appoint a receiver or manager; or

x) If the contractor shall suffer an execution being levied on his goods and allow it to be continued for a period of 21 days, or.

xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of the labour with materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with or attempts to assign, transfer sublet or otherwise parts with the entire works or any portion thereof without and prior written approval of the Engineer-in-Charge.

When the contractor has made himself liable for action under any of the cases aforesaid, the Engineer-in-Charge may without prejudice to any other right or remedy which shall have accrued or shall accrue hereafter to NBCC, by a notice in writing to cancel the contract as whole or only such items of work in default from the Contract, the Engineer-in-charge shall have powers:

a) Take possession of site and any materials, constructional plant, implements, stores, etc. thereon; and/ or

b) Carry out the incomplete work by any means at the risk and cost of the contractor; and/ or

c) The Engineer-in-charge shall determine the amount, if any, is recoverable from the contractor for completion of the part work/part incomplete work of any item(s) taken out of his hands and execute at the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by NBCC because of action under this clause shall not exceed 10% of the tendered value of the work.

d) To determine or rescind the contract as aforesaid (of which termination or rescission notice in writing to the contractor under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such determination or rescission the full security deposit recoverable under the contract and performance guarantee shall be liable to be forfeited and un-used materials, construction plants, implements, temporary buildings, etc. shall be taken over and shall be absolutely at the disposal of the NBCC. If any portion of the Security Deposit has not been paid or received it would be called for and forfeited; and/ or

e) To employ labour paid by the NBCC and to supply materials to carry out the work or any part of the work debiting the contractor with the cost of the labour and the price of the materials of the amount of which cost and price certified by the Engineer-in-Charge shall be final and conclusive) against the contractor and crediting him with the value of the work done in all respects in the same manner and at the same rates as if it had been carried out by the contractor under the terms of his contract. The certificate of the Engineer-in-Charge as to the value of the work done
shall be final and conclusive against the contractor provided always that action under the sub-clause shall only be taken after giving notice in writing to the contractor. If the expenses incurred by the NBCC are less than the amount payable to the contractor at his agreement rates, the difference shall not be paid to the contractor; and/or

f) After giving notice to the contractor to measure up the work of the contractor and to take such whole, or the balance or part thereof as shall be un-executed or delayed with reference to the General Conditions of Contract clause no. 25.0 and/or relevant clause of Special Conditions of Contract, out of his hands and to give it to another contractor to complete in which case any expenses which may be incurred in excess of the sum which would have been paid to the original contractor if the whole work had been executed by him (of the amount of which excess the certificate in writing of the Engineer-in-Charge shall be final and conclusive) shall be borne and paid by the original contractor and may be deducted from any money due to him by NBCC under his contract or on any other account whatsoever or from his security deposit or the proceeds of sales of unused materials, construction plants, implements temporary buildings etc. thereof or a sufficient part thereof as the case may be. If the expenses incurred by the NBCC are less than the amount payable to the contractor at his agreement rates, the difference shall not be paid to the contractor; and/or

g) By a notice in writing to withdraw from the contractor any items or items of work as the Engineer-in-Charge may determine in his absolute discretion and get the same executed at the risk and cost of the contractor.

11.2 Any excess expenditure incurred or to be incurred by NBCC in completing the works or part of the works or the excess loss or damages suffered or may be suffered by NBCC as aforesaid after allowing such credit shall without prejudice to any other right or remedy available to NBCC in law be recovered from any moneys due to the contractor on any account, and if such moneys are not sufficient the contractor shall be called upon in writing and shall be liable to pay the same within 30 days.

11.3 If the contractor shall fail to pay the required sum within the aforesaid period of 30 days, the Engineer-in-Charge shall have the right to sell any or all of the contractors unused materials, constructional plant, implements, temporary buildings, etc. and apply the proceeds of sale thereof towards the satisfaction of any sums due from the contractor under the contract and if thereafter there be any balance outstanding from the contractor, it shall be recovered in accordance with the provisions of the contract and law.

11.4 Any sums in excess of the amounts due to NBCC and unsold materials, constructional plant etc. shall be returned to the contractor, provided always that if cost or anticipated cost of completion by NBCC of the works or part of the works is less than the amount which the contractor would have been paid had he completed the works or part of the works, such benefit shall not accrue to the contractor.

11.5 In the event of anyone or more of the above courses being adopted by the Engineer-in-Charge the contractor shall have no claim to compensation for any loss sustained by him by reasons of his having purchased or procured any materials or entered into any engagements or made any advances on account or with a view to the execution of the work or the performance of the contract. And in case action is taken under any of the provision aforesaid the contractor shall not be entitled to recover or be paid any sum
for any work thereof or actually performed under this contract unless and until the Engineer-in-Charge has certified in writing the performance of such work and the value payable in respect thereof and he shall only be entitled to be paid the value so certified.

11.6 Provided further that if any of the recoveries to be made, while taking action as above, are in excess of the security deposit forfeited, these shall be limited to the amount by which the excess cost incurred by the NBCC exceeds the security deposit so forfeited.

12.0 CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION NOT TAKEN UNDER CLAUSE 11.0
In any case in which any of the powers conferred upon the Engineer-in-Charge by relevant clause thereof, shall have become exercisable and the same are not exercised, the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable in the event of any future case of default by the contractor and the liability of the contractor for compensation shall remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of the powers vested in him under any clause he may, if he so desires after giving a notice in writing to the contractor, take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding on the contractor) use as on hire (the amount of the hire money being also in the final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof belonging to the contractor, or procured by the contractor and intended to the used for the execution of the work/or any part thereof, paying or allowing for the same in account at the contract rates, or in the case of these not being applicable, at current market rates to be certified by the Engineer-in-Charge, whose certificate thereof shall be final and binding on the contractor and/or direct the contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, materials, or stores from the premises (within a time to be specified in such notice) in the event of the contractor failing to comply with any such requisition, the Engineer-in-Charge may remove them at the contractor's expense or sell them by auction or private sale on account of the contractor and his risk in all respects and the certificate of the Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds and expenses of any such sale shall be final and conclusive against the contractor.

13.0 CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR
If contractor:
(i) At any time makes default during currency of work or does not execute any part of the work with due diligence and continues to do so even after a notice in writing of 7 days in this respect from the Engineer-in-Charge; or

(ii) Commits default in complying with any of the terms and conditions of the contract and does not remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given in that behalf by the Engineer-in-Charge; or

(iii) Fails to complete the work(s) or items of work with individual dates of completion, on or before the date(s) so determined, and does not complete them within the period specified in the notice given in writing in that behalf by the Engineer-in-Charge.
The Engineer-in-Charge without invoking action under clause 11.0 of contract may, without prejudice to any other right or remedy against the contractor which have either accrued or accrue thereafter to NBCC, by a notice in writing to take the part work/part incomplete work of any item(s) out of his hands and shall have powers to:

(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., thereon; and/or

(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk and cost of the contractor.

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for completion of the part work/ part incomplete work of any item(s) taken out of his hands and execute at the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by NBCC because of action under this clause shall not exceed 10% of the tendered value of the work.

In determining the amount, credit shall be given to the contractor with the value of work done in all respect in the same manner and at the same rate as if it had been carried out by the original contractor under the terms of his contract, the value of contractor's materials taken over and incorporated in the work and use of plant and machinery belonging to the contractor. The certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive against the contractor provided always that action under this clause shall only be taken after giving notice in writing to the contractor. Provided also that if the expenses incurred by the department are less than the amount payable to the contractor at his agreement rates, the difference shall not be payable to the contractor.

Any excess expenditure incurred or to be incurred by NBCC in completing the part work/ part incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by NBCC as aforesaid after allowing such credit shall without prejudice to any other right or remedy available to NBCC in law or per as agreement be recovered from any money due to the contractor on any account, and if such money is insufficient, the contractor shall be called upon in writing and shall be liable to pay the same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-Charge shall have the right to sell any or all of the contractors' unused materials, constructional plant, implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues recoverable from the contractor under the contract and if thereafter there remains any balance outstanding, it shall be recovered in accordance with the provisions of the contract.

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials or entered into any engagements or made any advance on any account or with a view to the execution of the work or the performance of the contract.

14.0 SUSPENSION OF WORKS

a) The contractor shall, on receipt of the order in writing of the Engineer-in-charge, suspend the progress of the works or any part thereof for such time and in such manner as the Engineer-in-charge may consider necessary for any of the following reasons:
i) On account of any default on part of the contractor, or

ii) For proper execution of the works or part thereof for reason other than the default of the contractor, or

iii) For safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the instructions given in that behalf by the Engineer-in-charge.

(b) If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above.

i) The contractor shall be entitled to an extension of the time equal to the period of every such suspension plus 25% for completion period. No adjustment in contract price will be allowed for reasons of such suspension.

ii) In the event of the Contractor treating the suspension as an abandonment of the Contract by NBCC, he shall have no claim to payment of any compensation on account of any profit or advantage which he may have derived from the execution of the work in full.

15.0 TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR
Without prejudice to any of the right or remedies under this contract if the contractor dies, the Engineer in-charge shall have the option of terminating the contract without compensation to the contractor.

16.0 TIME ESSENCE OF CONTRACT & EXTENSION FOR DELAY
16.1 The time allowed for execution of the Works as specified in the Memorandum (Annexure-I) or the extended time in accordance with these conditions shall be the essence of the contract. The execution of the works shall commence from such time period as mentioned in MEMORANDUM (ANNEXURE – I) or the date on which the Engineer-in-Charge issues written orders to commence the work. If the Contractor commits default in commencing the execution of the work as aforesaid, the NBCC shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money & performance guarantee absolutely.

16.2 Within 10 (Ten) days of Letter of Award, the Contractor shall submit a Time and Progress Chart (CPM/ PERT/ Quantified Bar Chart) and get it approved by the Engineer-in-Charge. The Chart shall be prepared in direct relation to the time stated in the contract documents for completion of items of the works. It shall indicate the forecast (milestones) of the dates of commencement and completion of various items, trades, sections of the work and may be amended as necessary by agreement between the Engineer-in-Charge and the Contractor within the limitations of time stipulated in the Contract documents and further to ensure good progress during the execution of the work, the contractor shall in all cases in which the time allowed for any work exceeds one month (save for special jobs for which a separate program has been agreed upon) complete 1/8th of the whole of work before 1/4th of the whole time allowed in the contract has elapsed, 3/8th of the work before one half of such time has elapsed and 3/4th of the work before 3/4th of such time has elapsed. The physical progress report including photographs shall be submitted by the contractor on the prescribed format & the intervals (not exceeding one month)as decided by the Engineer in Charge. The compensation for delay as per clause 8.0 shall be leviable at intermediate stages also, in case the required progress is not
achieved to meet the above time deadlines of the completion period and/ or milestones of time and progress chart, provided always that the total amount of Compensation for delay to be paid under this condition shall not exceed 10% of the tendered value of work”.

16.3 If the work(s) be delayed by:

i) force-majeure or

ii) Abnormally bad weather, or

iii) Serious loss or damage by fire, or

iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any or the trades employed on the work, or

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not forming part of the Contract, or

vi) Non-availability of stores, which are responsibility of the NBCC or,

vii) Non-availability or break down of tools and plant to be supplied or supplied by NBCC or,

viii) Any other cause which, in the absolute discretion of the NBCC, is beyond the Contractor’s control,

then upon the happening of any such event causing delay, the Contractor shall immediately give notice thereof in writing to the Engineer-in-Charge within 07 days but shall nevertheless use constantly his best endeavour to prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.

16.4 Request for extension of time, to be eligible for consideration, shall be made by the Contractor in writing within fourteen days of the happening of the event causing delay in the prescribed form. The Contractor may also, if practicable, indicate in such a request the period for which extension is desired. In any such case NBCC may give a fair and reasonable extension of time for completion of work. Such extension shall be communicated to the Contractor by the Engineer-in-Charge in writing within a reasonable time from the receipt of such request. Non application by the contractor for extension of time shall not be a bar for giving a fair and reasonable extension by the Engineer-in-Charge and the extension of time so given by the Engineer-in-Charge shall be binding on the contractor.

17.0 TIME SCHEDULE & PROGRESS

17.1 Time allowed for carrying out all the works as entered in the tender shall be as mentioned in the “Memorandum (Annexure-I)” which shall be reckoned from the 10th day from the date on which the letter of Award is issued to the Contractor. Time shall be the essence of the contract and contractor shall ensure the completion of the entire work within the stipulated time of completion.

17.2 The contractor shall also furnish within 10 days of date of issue of letter of Award a CPM network/ PERT chart/ Bar Chart for completion of work within stipulated time. This will be duly got approved from NBCC. This approved
Network/ PERT Chart shall form a part of the agreement. Achievement of milestones as well as total completion has to be within the time period allowed.

17.3 Contractor shall mobilize and employ sufficient resources for completion of all the works as indicated in the agreed BAR CHART/PERT Network. No additional payment will be made to the contractor for any multiple shift work or other incentive methods contemplated by him in his work schedule even though the time schedule is approved by the Engineer-in-Charge.

17.4 During the currency of the work the contractor is expected to adhere to the time schedule on milestone and total completion and this adherence will be a part of Contractor’s performance under the contract. During the execution of the work contractor is expected to participate in the review and updating of the Network/BAR CHART undertaken by the NBCC. These reviews may be undertaken at the discretion of Engineer-in-charge either as a periodical appraisal measure or when the quantum of work order on the contractor is substantially changed through deviation orders or amendments. The review shall be held at site or any of the offices of NBCC/owner /consultant at the sole discretion of NBCC. The contractor will adhere to the revised schedule thereafter. The approval to the revised schedule resulting in a completion date beyond the stipulated date of completion shall not automatically amount to a grant of extension of time to the contractor.

17.5 Contractor shall submit (as directed by Engineer-in-Charge) progress reports on a computer based program (program and software to be approved by Engineer-in-Charge) highlighting status of various activities and physical completion of work. The contractor shall send completion report with as built drawings to the office of Engineer-in-Charge, of NBCC in writing within a period of 30 days of completion of work.

The photographs of the project taken on last day of every month indicating progress of work (in soft copies) shall be attached along with the physical progress reports to be submitted to Engineer-in-charge.

18.0 TAXES AND DUTIES
18.1 Except as otherwise specifically provided in the contract, the contractor shall be liable and responsible for the payment, of all taxes, such as excise duty, custom duty, sales tax, Value Added Tax including the purchase tax, consignment tax, work contract tax, service tax, entry tax or any other similar tax in the state concerned, turnover tax, toll tax, octroi charges, royalty, labour cess, levy and other tax(ies) or duty(ies) which may be specified by local/state/ central government from time to time on all material articles which may be used for this work. The rates quoted by him in the tender in bill of quantities shall be inclusive of all taxes, duties, levies etc.

18.2 The imposition of any new and/or increase in the aforesaid taxes, duties levies (including fresh imposition of any other Tax) is imposed by Statute, after the last stipulated date for the receipt of tender including extensions if any and the contractor thereupon necessarily and properly pays such taxes/levies/cess, the contractor shall be reimbursed the amount so paid, provided such payments, if any, is not, in the opinion of Engineering-in-charge attributable to delay in execution of work within the control of contractor. The contractor shall, within a period of 30 days of the imposition of any such further tax or levy or cess, give a written notice thereof to the Engineering-in-charge that the same is given pursuant to this condition, together with all necessary information relating thereto. In
18.3 The rate quoted by the contractor shall be deemed to be inclusive of all taxes as given in clause 19.1. Tax deductions at source shall be made as per laws prevalent in the State as applicable for the work.

18.4 The stamp duty and registration charges, if any, on the contract agreement levied by the Government or any other statutory body, shall be paid by the contractor as applicable in the state of work.

18.5 It will be incumbent upon the Contractor to obtain a registration certificate as a dealer under the Local Sales Tax Act / VAT and the Central Sales Tax Act and necessary evidence to this effect shall be furnished by the Contractor to NBCC.

18.6 The tenderer shall quote his rates inclusive of Service Tax, Turnover Tax / Sales Tax on Works Contract / VAT payable to State Govt. along-with other taxes, duties, levies etc. in conjunction with other terms and conditions. In case, the Turnover Tax/ Sales Tax on Works contract on execution of works is waived off by the State Govt. at later stage for this project, the equivalent amount from the date of waiver of such tax (as per prevailing rate as on the date of waiver of Turnover Tax/ Sales Tax on Works Contract/ VAT) shall be deducted from the amount payable to the contractor from subsequent RA bills.

18.7 In the event of decrease / relaxation and / or waiver of any of the existing / prevailing tax(es), duties, levies, cess by Central / state Govt. Or any other statutory body(ies), after the last stipulated date for the receipt of tender including extension (if any), and the contractor thereupon has been paid or has raised claims of such tax(es), duties, levies, cess; such sums shall be recovered / deducted (from claims raised but which has not been paid) effective from the date as reckoned in the relevant statutory order / law / ordinance etc. The contractor, shall, within a period of 30 days of any such waiver/relaxation/decrease in tax(es), duties, levies, cess, give a written notice thereof to Engineer-in-charge stating the statutory change with documentary proof thereto. Provided always that Engineer-in-charge shall have full powers to effect recovery/deduction on account of any such statutory change even if contractor has not intimated in the event when any such statutory action comes to his notice.

19.0 INCOME TAX DEDUCTION (TDS)
Income tax deductions shall be made from all payments made to the contractor including advances against work done, as per the rules and regulations in force, in accordance with the Income Tax act prevailing from time to time.

20.0 VALUE ADDED TAX (VAT) / SALES TAX
The contractor shall comply with all the provisions of VAT / SALES TAX Act applicable in the respective state. The contractor shall be registered with the applicable sales tax authority of the state / Union territory as applicable for the works. The contractor shall be responsible for submission of appropriate sales tax / VAT to the authority and NBCC shall all times be kept indemnified for non fulfilment of the sales tax / VAT obligations by the contractor including but not limited to registration, submission of tax & its returns at appropriate times and
any other statutory obligation(s) in this regard as applicable. However, contractor is bound to submit the proof of deposit of Sales Tax / VAT to the NBCC failing which the Engineer-in-charge shall have, without prejudice to any other rights or remedy available under any of the clauses of contract, full powers to deduct / recover the sum(s) he deems fit from any amount due / payable or any security deposit available at his disposal.

21.0 SERVICE TAX
The tenderer shall quote his rates inclusive of Service Tax along with other taxes, duties, levies etc. The contractor must have registration No. with Service Tax Authorities and will provide copy of Registration to NBCC before release of any payment by the Corporation. The contractor will submit regular Invoice / Bill fulfilling all conditions of Service Tax Rules 1994 amended from time to time and shall produce proof of deposit of Service Tax to the Corporation as and when demanded failing which the Engineer-in-charge shall have without prejudice to any other rights or remedy available under any of the clauses of contract, full powers to deduct / recover the sum(s) he deems fit from any amount due / payable or any security deposit available at his disposal.

22.0 ROYALTY ON MATERIALS:
22.1 The contractor shall deposit royalty and obtain necessary permit for supply of bajri, stone, kankar, sand and other materials etc. from the local authorities and quoted rates shall be inclusive of royalty.

22.2 The contractor shall be deemed to have inspected the site, its surrounding and acquainted itself with the nature of the ground, accessibility of the site and full extent and nature of all operations necessary for the full and proper execution of the contract, space for storage of materials, constructional plant, temporary works, restrictions on the plying of heavy vehicles in area, supply and use of labour, materials, plant, equipment and laws, rules and regulations, if any, imposed by the local authorities.

22.3 The rates and prices to be tendered in the bill of quantities are for completed and finished items of works and complete in all respects. It will be deemed to include all constructional plant, labour, supervision, materials, transport, all temporary works, erection, maintenance, contractor's profit and establishment/overheads, together with preparation of designs & drawings pertaining to casting yard, shop drawing, fabrication drawing (if required), staging form work, stacking yard, etc. all general risk, all taxes, royalty, duties, cess, octroi and other levies, insurance liabilities and obligations set out or implied in the tender documents and contract.

22.4 If any temporary/ permanent structure is encountered or safety of such structure in the vicinity is endangered due to execution of the project, the contractor has to protect the structures by any means as per direction of Engineer-in–Charge. If any damage is caused to any temporary or permanent structure(s) in the vicinity due to execution of the project, the contractor has to make good the same by any means as per direction of Engineer-in–Charge. The contractor should inspect the site of work from this point of view. The cost to be incurred in this regard shall be deemed to be included in his quoted rates of BOQ items and the contractor shall not be entitled for any extra payment in this regard.

23.0 INSURANCE OF WORKS ETC
23.1 Contractor is required to take contractor's all risk policy or erection all risk policy (as the case may be) from an approved insurance company in the joint name with NBCC and bear all costs towards the same for the full
period of execution of works including the defect liability period for the full amount of contract against all loss of damage from whatever cause arising other than excepted risks for which he is responsible under the terms of the contract and in such manner that the NBCC and the contractor are covered during the period of construction of works and/or also covered during the period of defect liability for loss or damage

a. The work and the temporary works to the full value of such works.

b. The materials, constructional plant, centering, shuttering and scaffolding materials and other things brought to the site for their full value.

Whenever required by NBCC, the contractor shall produce the policy or the policies of insurance and the receipts for payment of the current premium.

**23.2 INSURANCE UNDER WORKMEN COMPENSATION ACT**

Contractor is required to take insurance cover under the Workmen Compensation Act, 1923 amended from time to time from an approved insurance company and pay premium charges thereof. Wherever required by NBCC the contractor shall produce the policy or the policies of Insurance and the receipt of payment of the current premiums.

**23.3 THIRD PARTY INSURANCE**

Contractor is required to take third party insurance cover for an amount of 5%(five percent) of contract value from an approved insurance company for insurance against any damage, injury or loss which may occur to any person or property including that of NBCC / owner / client, arising out of the execution of the works or temporary works. Wherever required by NBCC the contractor shall produce the policy or the policies of Insurance and the receipt of payment of the current premiums.

In case of failure of the contractor to obtain contractors all risk policy, insurance under workman compensation act and third party insurance as described above within one month from the date of commencement of work, running account payments of the contractor shall be withheld till such time the aforesaid insurance covers are obtained by the contractor.

If the Contractor could not effect a comprehensive insurance cover against risks which he may be required to effect under the terms of the contract, then he shall give his attention to get the best insurance cover available and even in case of effecting a wider insurance cover than the one which the subsidiary of the General Insurance Company could offer, such an insurance is ought to be done after the NBCC's approval, by or through the subsidiary of the General Insurance Company.

**23.4** (Refer clause 74.2) The contractor shall at all times indemnify NBCC and Owner against all claims, damages or compensation under the provision of Payment of wages act-1936, Minimum Wages Act-1948, Employer’s liability Act-1938, the workmen’s compensation Act-1947, Industrial Disputes Act-1947 and Maternity Benefit Act-1961 or any modifications thereof or any other law in force or as consequence of any accident or injury to any workman or other persons in or about the works, whether in the employment of the contractor or not, against all costs, charges and expenses of any suit, action or proceedings arising out of such incident or injury and against all sum or sums which may with the consent of the contractor be paid to compromise or compound any such claim. Without limiting his obligations and liabilities as above provided, the contractor shall insure against all claims, damages or compensation payable under the Workmen's Compensation Act 1923 or any modification thereof or any other law relating thereto.
24.0 PAYMENTS

24.1 All running payments shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed and/or accepted by NBCC and shall not preclude the recovery for bad, unsound and imperfect or unskilled work to be removed and taken away and reconstructed or re-erected or be considered as an admission of the due performance of the Contract, or any part thereof, in this respect, or the accruing of any claim, nor shall it conclude, determine or affect in any way the powers of the NBCC under these conditions or any of them as to the final settlement and adjustments of the accounts or otherwise, or in any other way vary/ affect the contract. The final bill shall be submitted by the contractor within three months of the completion of work, otherwise NBCC’s certificate of the measurement and of the total amount payable for the work accordingly shall be final and binding on contractor. Each Running Bills should be accompanied by two sets of at-least 20 (twenty) photographs as per direction of Engineer-in-charge taken from various points depicting status of work as on Report/ Bill date and Monthly Progress Report for the concerned month in the pro-forma to be given/ approved by Engineer-in-Charge. Intermittent progress Photographs as and when required shall also be provided by the Contractor at his own cost as per direction of Engineer-in-Charge. No payment of running account bill shall be released unless it is accompanied by photographs and Monthly Progress Report as above.

24.2 It is clearly agreed and understood by the Contractor that notwithstanding anything to the contrary that may be stated in the agreement between NBCC and the contractor; the contractor shall become entitled to payment only after NBCC has received the corresponding payment(s) from the client/ Owner for the work done by the contractor. Any delay in the release of payment by the client/ Owner to NBCC leading to a delay in the release the corresponding payment by NBCC to the contractor shall not entitle the contractor to any compensation/ interest from NBCC.

24.3 All payments shall be released by way of e-transfer through RTGS in India directly at their Bank account by NBCC.

25.0 MEASUREMENTS OF WORKS

Engineer-in-charge shall, except as otherwise provided, ascertain and determine by measurement, the value of work done in accordance with the contract.

Except where any general or detailed description of the work expressly shows to the contrary, measurement shall be taken in accordance with the procedure set forth in the CPWD Specification. In the case of items which are not covered by specifications, mode of measurement as specified in the Technical Specifications of the contract and if for any item no such technical specification is available, then a relevant standard method of measurement issued by the Bureau of Indian Standard shall be followed.

Provided further that, In case of Cancellation/Determination of Contract in Full or in Part in accordance with clause 11.0 (and its sub-clauses), following methodology shall be adopted in respect of measurements in addition to what has been mentioned in foregoing:-

- All measurements and levels shall be taken jointly by the Engineer-in-Charge or his authorized representative and by the contractor or his authorized representative from time to time during the progress of the
work and such measurements shall be signed and dated by the Engineer-in-Charge and the contractor or their representatives in token of their acceptance. If the contractor objects to any of the measurements recorded, a note shall be made to that effect with reason and signed by both the parties.

- If for any reason the contractor or his authorized representative is not available and the work of recording measurements is suspended by the Engineer-in-Charge or his representative, the Engineer-in-Charge and NBCC shall not entertain any claim from contractor for any loss or damages on this account. If the contractor or his authorized representative does not remain present at the time of such measurements after the contractor or his authorized representative has been given a notice in writing three (3) days in advance or fails to countersign or to record objection within a week from the date of the measurement, then such measurements recorded in his absence by the Engineer-in-Charge or his representative shall be deemed to be accepted by the Contractor. The contractor shall, without extra charge, provide all assistance with every appliance, labour and other things necessary for measurements and recording levels.

26.0 COMPUTERISED MEASUREMENT BOOKS

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement the value of work done in accordance with the contract. All measurements of all items having financial value shall be entered by the contractor and compiled in the shape of the Computerized Measurement Book as per the format of NBCC so that a complete record is obtained of all the items of works performed under the contract. All such measurements and levels recorded by the contractor or his authorized representative from time to time, during the progress of the work, shall be got checked by the contractor from the Engineer-in-Charge or his authorized representative as per interval or program fixed in consultation with Engineer-in-Charge or his authorized representative.

After the necessary corrections made by the Engineer-in-Charge, the measurement sheets shall be returned to the contractor for incorporating the corrections and for resubmission to the Engineer-in-Charge for the dated signatures by the Engineer-in-Charge and the contractor or their representatives in token of their acceptance.

Whenever bill is due for payment, the contractor would initially submit draft computerized measurement sheets and these measurements would be got checked/test checked from the Engineer-in-Charge and/or his authorized representative. The contractor will, thereafter, incorporate such changes as may be done during these checks/test checks in his draft computerized measurements, and submit to NBCC a computerized measurement book, duly bound, and with its pages machine numbered. The Engineer-in-Charge and/or his authorized representative would thereafter check this MB, and record the necessary certificates for their checks/test checks.

The final, fair, computerized measurement book given by the contractor, duly bound, with its pages numbered, should be 100% correct, and no cutting or over-writing in the measurements would thereafter be allowed. If at all any error is noticed, the contractor shall have to submit a fresh computerized MB with its pages duly numbered and bound, after getting the earlier MB cancelled by the NBCC. The contractor shall submit two spare
copies of such computerized MB’s for the purpose of reference and record by the various officers of the NBCC.

The contractor shall also submit to the department separately his computerized Abstract of Cost and the bill based on these measurements, duly bound, and its pages numbered along with two spare copies of the “bill.

The contractor shall, without extra charge, provide all assistance with every appliance, labour and other things necessary for checking of measurements /levels by the Engineer-in-Charge or his representative.

The contractor shall give not less than seven days’ notice to the Engineer-in-Charge or his authorized representative in charge of the work before covering up or otherwise placing beyond the reach of checking and/or test checking the measurement of any work in order that the same may be checked and/or test checked and correct dimensions thereof be taken before the same is covered up or placed beyond the reach of checking and/or test checking measurement and shall not cover up and place beyond reach of measurement any work without consent in writing of the Engineer-in-Charge or his authorized representative in charge of the work who shall within the aforesaid period of seven days inspect the work, and if any work shall be covered up or placed beyond the reach of checking and/or test checking measurements without such notice having been given or the Engineer-in-Charge’s consent being obtained in writing the same shall be uncovered at the Contractor’s expense, or in default thereof no payment or allowance shall be made for such work or the materials with which the same was executed.

Engineer-in-Charge or his authorized representative may cause either themselves or through another officer of the NBCC to check the measurements recorded by contractor and all provisions stipulated herein above or anywhere in the tender document shall be applicable to such checking of measurements or levels.

It is also a term of this contract that checking and/or test checking the measurements of any item of work in the measurement book and/or its payment in the interim, on account of final bill shall not be considered as conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the contractor from liabilities from any over measurement or defects noticed till completion of the defects liability period.

27.0 WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE FROM CONTRACTOR

27.1 Whenever any claim or claims for payment of a sum of money arises out of or under the contract or against the contractor, NBCC shall be entitled to withhold and also have a lien to retain such sum or sums in whole or in part from the security, if any, deposited by the contractor and for the purpose aforesaid, NBCC shall be entitled to withhold the security deposit, if any, furnished as the case may be and also have a lien over the same pending finalization or adjudication of any such claim. In the event of the security being insufficient to cover the claimed amount or amounts or if no security has been taken from the contractor, NBCC shall be entitled to withhold and have a lien to retain to the extent of such claimed amount or amounts referred to above, from any sum or sums found payable or which may at any time thereafter become payable to the contractor under the same contract or any other contract pending finalization of adjudication of any such claim.
27.2 It is an agreed term of the contract that the sum of money or moneys so withheld or retained under the lien referred to above by the Engineer-in-Charge or NBCC will be kept withheld or retained as such by the Engineer-in-Charge or NBCC till the claim arising out of or under the contract is determined by the competent court and that the contractor will have no claim for interest or damages whatsoever on any account in respect of such withholding or retention under the lien referred to above and duly notified as such to the contractor. For the purpose of this clause, where the contractor is a partnership firm or a limited company, the Engineer-in-Charge or the NBCC shall be entitled to withhold and also have a lien to retain towards such claimed amount or amounts in whole or in part from any sum found payable to any partner/limited company, as the case may be whether in his individual capacity or otherwise. NBCC shall have the right to cause an audit and technical examination of the works and the final bills of the contractor including all supporting vouchers, abstract, etc, to be made after payment of the final bill and if as a result of such audit and technical examination any sum is found to have been overpaid in respect of any work done by the contractor under the contract or any work claimed to have been done by him under the contract and found not to have been executed, the contractor shall be liable to refund the amount of over-payment and it shall be lawful for NBCC to recover the same from him in the manner prescribed in sub-clause 27.1 of this clause or in any other manner legally permissible; and if it is found that the contractor was paid less than what was due to him under the contract in respect of any work executed by him under it, the amount of such under payment shall be duly paid by NBCC to the contractor, without any interest thereon whatsoever.

27.3 LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS
Any sum of money due and payable to the contractor (including the security deposit returnable to him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or by NBCC against any claim of the Engineer-in-Charge or NBCC in respect of payment of a sum of money arising out of or under any other contract made by the contractor with the Engineer-in-Charge or the NBCC. It is an agreed term of the contract that the sum of money so withheld or retained under this clause by the Engineer-in-Charge or the NBCC will be kept withheld or retained as such by the Engineer-in-Charge or the NBCC or till his claim arising out of the same contract or any other contract is either mutually settled or determined by the competent court, as the case may be, and that the contractor shall have no claim for interest or damages whatsoever on this account or on any other ground in respect of any sum of money withheld or retained under this clause and duly notified as such to the contractor.

28.0 WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, DRAWINGS, AND ORDERS ETC.
All items of work in the bill of quantities/ schedule of quantities shall be carried out as per the CPWD/ MORTH (as the case may be) specifications, drawings and instructions of the Engineer-in-Charge of NBCC and the rates shall include for supply of required materials including proper storage, consumables, skilled & unskilled labour, supervision and tools, tackles, plant & machinery complete as called for in the detailed specifications and conditions of the contract. Latest updated CPWD specification shall be followed for execution of work.

The contractor shall execute the whole and every part of the work in the most substantial and workman like manner both as regards materials and otherwise in every respect in strict accordance with the specifications. The
contractor shall also conform exactly, fully and faithfully to the design, drawings and instructions in writing in respect of the work assigned by the Engineer-in-Charge.

The contractor shall comply with the provisions of the contract and execute the works with care and diligence and maintain the works and provide all labour and materials, tools and plants including for measurements and supervision of all works, structural plans and other things of temporary or permanent nature required for such execution and maintenance in so far as the necessity for providing these, is specified or is reasonably inferred from the contract. The contractor shall take full responsibility for adequacy, suitability and safety of all the works and methods of construction.

29.0 MATERIALS TO BE PROVIDED BY THE CONTRACTOR
The contractor shall, at his own expense, provide all materials, required including Cement & Steel for the works. The contractor shall at his own expense and without delay; supply to the Engineer-in-Charge samples of materials to be used on the work and shall get the same approved in advance. All such materials to be provided by the Contractor shall be in conformity with the specifications laid down or referred to in the contract. The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so comply. The contractor shall at his risk and cost, submit the samples of materials to be tested or analyzed and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the contract or specifications. The Engineer-in-Charge or his authorized representative shall at all times have access to the works and to all workshops and places where work is being prepared or from where materials, manufactured articles or machinery are being obtained for the works and the contractor shall afford every facility and every assistance and cost in obtaining the right and visit to such access. The Engineer-in-Charge shall have full powers to require the removal from the premises of all materials which in his opinion are not in accordance with the specifications and in case of default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, other persons to remove the same without being answerable or accountable for any loss or damage that may happen or arise to such materials. The Engineer-in-Charge shall also have full power to require other proper materials to be substituted thereof and in case of default, the Engineer-in-Charge may cause the same to be supplied and all costs which may require such removal and substitution shall be borne by the contractor.

30.0 MATERIALS AND SAMPLES
30.1 The materials/products used on the works shall be one of the approved make/brands out of list of manufacturers/brands/makes given in the tender documents. The contractor shall submit samples/specimens out of approved makes of materials/products to the Engineer-in-Charge for prior approval. In exceptional circumstances Engineer-in-Charge may allow alternate equivalent makes/brands of products/materials at his sole discretion. The final choice of brand/make shall remain with the Engineer-in-Charge, whose decision in this matter shall be final and binding and nothing extra on this account shall be payable to the Contractor. In case single brand/make are mentioned, other equivalent makes/brands may be considered by the Engineer-in-Charge. In case of variance in CPWD/IS/BIS Specifications from approved products/makes specification, the specification of approved product/make shall prevail for which nothing shall be paid extra to the Contractor. In case no make or brand of any materials, articles, fittings and accessories etc. is specified, the same shall comply with the relevant Indian
Standard Specifications and shall bear the ISI/BIS mark. The Engineer of NBCC and the owner shall have the discretion to check quality of materials and equipments to be incorporated in the work, at source of supply or site of work and even after incorporation in the work. They shall also have the discretion to check the workmanship of various items of work to be executed in this work. The contractor shall provide the necessary facilities and assistance for this purpose.

30.2 The above provisions shall not absolve the contractor from the quality of final product and in getting the material and workmanship quality checked and approved from the Engineer-in-Charge of NBCC.

30.3 The contractor shall well in advance, produce samples of all materials, articles, fittings, accessories etc. that he proposes to use and get them approved in writing by NBCC. The materials articles etc. as approved shall be labelled as such and shall be signed by NBCC and the Contractor's representative.

30.4 The approved samples shall be kept in the custody of the Engineer-in-Charge of NBCC till completion of the work. Thereafter the samples except those destroyed during testing shall be returned to the contractor. No payment will be made to the contractor for the samples or samples destroyed in testing.

30.5 The brands of all materials, articles, fittings etc. approved together with the names of the manufacturers and firms from which supplies have been arranged shall be recorded in the site order book.

30.6 The contractor shall set up and maintain at his cost, a field testing laboratory for all day to day tests at his own cost to the satisfaction of the Engineer-in-Charge. This field testing laboratory shall be provided with equipment and facilities to carry out all mandatory field tests as per MORTH/CPWD (as the case may be) specifications. The laboratory building shall be constructed and installed with the appropriate facilities, Temperature and humidity controls shall be available wherever necessary during testing of samples. All equipments shall be provided by the Contractor so as to be compatible with the testing requirements specified. The Contractor shall maintain all the equipments in good working condition for the duration of the contract. The Contractor shall provide approved qualified personnel to run the laboratory for the duration of the Contract. The number of staff and equipment available must at all times be sufficient to keep pace with the sampling and testing programme as required by the Engineer-in-charge. The Contractor shall fully service the site laboratory and shall supply everything necessary for its proper functioning, including all transport needed to move equipment and samples to and from sampling points on the site, etc. The Contractor shall re-calibrate all measuring devices whenever so required by the Engineer-in-charge and shall submit the results of such calibration without delay. All field test shall be carried out in the presence of NBCC's representative. All costs towards samples, materials, collection, transport, manpower, testing etc. shall be borne by the Contractor and are deemed to be included in the rates quoted by him in the bill of quantities.

The contractor(s) shall display the calibration certificate of each equipment at the location of equipment & shall get recalibrated at least one week before its expiry date.

31.0 MATERIALS PROCURED WITH THE ASSISTANCE OF NBCC

If any material for the execution of this contract is procured with the assistance of NBCC either by issue from its stores or purchase made under orders or permits or licenses obtained by NBCC, the contractor shall hold
and use the said materials economically and solely for the purpose of this contract and shall not dispose them without the permission of Engineer-in-charge. The contractor, if required by the NBCC, shall return all such surplus or unserviceable materials that may be left with him after the completion of the contract or at its termination on whatsoever reason, on being paid or credited such price as the Engineer-in-charge shall determine having due regard to the conditions of materials. The price allowed to the contractor, however, shall not exceed the amount charged to him excluding the element of storage charges which shall be 10% of the cost charged to contractor. The decision of the Engineer-in-charge shall be final and conclusive.

Contractor(s) has / have to deploy security personnel for safeguarding of materials procured at site.

32.0 CONTRACTOR TO SUPPLY TOOLS & PLANTS
The contractor shall provide at his own cost all materials, machinery, tools & plants as require for completion of work. In addition to this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding and temporary works required for the proper execution of the work, whether original, altered or substituted and whether included in the specifications or other documents forming part of the contract or referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to which under these conditions he is entitled to be satisfied, or which he is entitled to require together with carriage therefore to and from the work. The contractor shall also supply without charge the requisite number of persons with the means and materials, necessary for the purpose of setting out works, and counting, weighing and assisting the measurement or examination at any time and from time to time of the work or materials. Failing his so doing, the same may be provided by the Engineer-in-Charge at the expense of the contractor and the expenses may be deducted, from any money due to the contractor, under this contract or otherwise and/or from his security deposit or the proceeds of sale thereof, or of a sufficient portions thereof.

33.0 MOBILIZATION OF MEN, MATERIALS AND MACHINERY:
33.1 All expenses towards mobilization at site and de-mobilization including bringing in equipment, work force, materials, dismantling the equipments, clearing the site etc. shall be deemed to be included in prices quoted and no separate payment on account of such expenses shall be entertained.

33.2 It shall be entirely the Contractor’s responsibility to provide, operate and maintain all necessary construction equipments, scaffoldings and safety, gadget, lifting tackles, tools and appliances to perform the work in a workman like and efficient manner and complete all jobs as per the specifications and within the schedule time of completion of work. Further, contractor shall also be responsible for obtaining temporary electric and water connection for all purposes. The contractor shall also make standby arrangement for water & electricity to ensure un-interrupted supply.

33.3 It shall be the responsibility of the contractor to obtain the approval for any revision and/or modification desired by him from NBCC before implementation.

33.4 The procurement and supply in sequence and at the appropriate time of all materials and consumable shall be entirely the contractor’s responsibilities and his rates for execution of work shall be inclusive of supply of all these items.
33.5 It is mandatory for the contractor to provide safety equipments and gadgets to his all workers, supervisory and Technical staff engaged in the execution of the work while working. The minimum requirement (but not limited to) shall be gum boots, safety helmets, Rubber hand gloves, face masks, safety nets, safety belts, goggles etc. as per work requirements. Sufficient nos. of these equipments and gadgets shall also be provided to NBCC by the contractor at his own cost for use of NBCC Officials and/ or workforce while working/supervision of work at site. No staff/ worker shall be allowed to enter the site without these equipments/ gadgets.

The cost of the above equipments/ gadgets are deemed to be included in the rates quoted by the contractor for the items & works as per Bill of Quantities and contractor shall not be entitled for any extra payment in these regard. The above norm is to be strictly complied with at site. In case the contractor is found to be deficient in providing Safety Equipments/ Gadgets in the opinion of Engineer-in-charge, the Engineer-in-charge at his option can procure the same at the risk & cost of contractor and provide the same for the use of worksite and shall make the recoveries from the bills of the contractor for the same. The contractor shall abide by all rules & regulations pertaining to Health, Safety and Environment.

33.6 All designs, drawings, bill of quantities, etc., except Bar Bending Schedule, Shop & Fabrication drawings, for all works shall be supplied to the contractor for their scope of work all buildings services and development works by NBCC in phased manner as the works progress. However it shall be the duty and responsibility of the contractor to bring to the notice of the NBCC in writing as to any variation, discrepancy or any other changes required and to obtain revised drawings and designs and / or approval of the NBCC in writing for the same.

33.7 One copy of contract documents including drawings furnished to the contractor shall be kept at the site and the same shall at all reasonable times be available for inspection.

33.8 All materials, construction plants and equipments etc. once brought by the contractor within the project area, will not be allowed to be removed from the premises without the written permission of the Engineer-in-charge. Similarly all enabling works built by the contractor for the main construction undertaken by him, shall not be dismantled and removed without the written authority of the NBCC.

33.9 Contractor shall have to prepare the Bar Bending Schedule, shop and fabrication drawings free of cost, if required for any of the items of work. Five copies of these drawings each including for revision will be submitted to NBCC for approval. Before executing the item, shop drawings and bar bending schedule should be approved by NBCC.

33.10 NBCC shall supply Work Force in the various categories to assist the contractor in execution of the works on recoverable basis as per provision mentioned elsewhere in the contract.

33.11 All contractors’ plant, machinery and equipment shall be kept in perfect condition during currency of the contract.

34.0 QUALITY ASSURANCE PROGRAMME
To ensure that the services under the scope of this contract are in accordance with the specifications, the Contractor shall adopt Quality Assurance Programme to control such activities at the necessary points.
The contractor shall prepare and finalize such Quality Assurance Programme within 15 days from date of issue Letter of Award. NBCC shall also carry out quality audit and quality surveillance of systems and procedures of Contractor’s quality control activities. A Quality Assurance Programme of Contractor shall generally cover the following:

a) His organization structure for the management and implementation of the proposed Quality Assurance Program.

b) Documentation control system.

c) The procedure for purpose of materials and source inspection.

d) System for site controls including process controls.

e) Control of non-conforming items and systems for corrective actions.

f) Inspection and test procedure for site activities.

g) System for indication and appraisal of inspection status.

h) System for maintenance of records.

i) System for handling, storage and delivery.

j) A quality plan detailing out quality practices and procedures, relevant standards and acceptance levels for all types of work under the scope of this contract.

All the quality reports shall be submitted by the Contractors in the formats appended hereto. Checklist enclosed here in this document shall be followed while carrying out Construction activities (items). If any item is not covered by the Checklist/ Formats appended hereto, the Format for the same may be developed and submitted to Engineer-in-Charge for approval and the same shall be adopted. These filled in formats shall be prepared in two copies and duly signed by representatives of contractor and NBCC. All the costs associate with Printing of Formats and testing of materials required as per technical specifications or by Engineer-in-charge shall be included in the Contractor’s quoted rates in the Schedule/ Bill of quantities.

35.0 CONTRACT COORDINATION PROCEDURES, COORDINATION MEETINGS AND PROGRESS REPORTING

The Contractor shall prepare and finalize in consultation with NBCC, a detailed contract coordination procedure within 15 days from the date of issue of Letter of Award for the purpose of execution of the Contract. The Contractor shall have to attend all the meetings at any place in India at his own cost with NBCC, Owners/ Clients or Consultants of NBCC/ Owner/ Client during the currency of the Contract, as and when required and fully cooperate with such personal and agencies involved during these discussions. The Contractor shall not deal in any way directly with the Clients/ Owners or Consultants of NBCC/Owner/ Clients and any dealing/correspondence if required at any time with Clients/ Owners/ Consultants shall be through NBCC only. During the execution of the work, Contractor shall submit at his own cost a detailed Monthly progress & programme report to the Engineer-in-charge of NBCC by 5th of every month. The format of monthly progress & programme report shall be as approved by Engineer-in-Charge of NBCC.
36.0 COMPLETION CERTIFICATE AND COMPLETION PLANS
Within ten days of the completion of the work, the contractor shall give notice of such completion to the Engineer-in-Charge and within thirty days of the receipt of such notice, the Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish the contractor with a final certificate of completion, otherwise a provisional certificate of physical completion indicating defects (a) to be rectified by the contractor and/or (b) for which payment will be made at reduced rates, shall be issued. But no final certificate of completion shall be issued, nor shall the work be considered to be complete until the contractor shall have removed from the premises on which the work shall be executed all scaffolding, surplus materials, rubbish and all huts and sanitary arrangements required for his/their work people on the site in connection with the execution of the works as shall have been erected or constructed by the contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts of the building, in, upon, or about which the work is to be executed or of which he may have had possession for the purpose of the execution; thereof, and not until the work shall have been measured by the Engineer-in-Charge. If the contractor shall fail to comply with the requirements of this Clause as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for the completion of work, the Engineer-in-Charge may at the expense of the contractor remove such scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding or surplus materials as aforesaid except for any sum actually realized by the sale thereof less actual cost incurred on removal of materials / debris / malba etc.

The contractor shall submit completion plan as required vide General Specifications for Electrical works as applicable within thirty days of the completion of the work. In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.5,00,000 (Rs. Five Lakhs only) as may be fixed by the Engineer-in-charge concerned and in this respect the decision of the Engineer-in-charge shall be final and binding on the contractor.

37.0 PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPATION
No unauthorized buildings, construction of structures should be put up by the contractor anywhere on the project site, neither any building built by him shall be occupied in un-authorized manner by him or his staff. It shall be the responsibility of the contractor to see that the building under construction is not occupied by anybody in un-authorized manner during construction, and is handed over to the Engineer-in-Charge with vacant possession of complete building. If such building though completed is occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said building/buildings in that position. Any delay in acceptance on this account will be treated as the delay in completion and for such delay, a levy of compensation upto 5% of tendered value of work may be imposed by the Engineer-in-Charge whose decision shall be final both with regard to the justification and quantum and shall be binding on the contractor.

However, the Engineer-in-Charge, through a notice, may require the contractor to remove the illegal occupation any time on or before construction and delivery.
38.0 **FORECLOSURE OF CONTRACT BY NBCC/OWNER**
If at any time after the commencement of the work the NBCC shall for any reason whatsoever is required to abandon the work or is not require the whole work thereof as specified in the tender to be carried out, the Engineer-in-Charge shall give notice in writing of the fact to the contractor, who shall have no claim to any payment of compensation whatsoever on account of any profit or advantage which he might have derived from the execution of the work in full, but which he did not derive in consequence of the foreclosure of the whole or part of the works.

39.0 **DEFECTS LIABILITY PERIOD**
The contractor shall be responsible for the rectification of defects in the works for a period twelve months from the date of taking over of the works by the NBCC or clients whichever is later. Any defects discovered and brought to the notice of the contractor forthwith shall be attended to and rectified by him at his own cost and expense. In case the contractor fails to carry out these rectifications, the same may without prejudice to any other right or remedy available, be got rectified by NBCC at the cost and expense of the contractor.

40.0 **RESTRICTION ON SUBLETTING**
40.1 The contractor shall not sublet or assign the whole or part of the works except where otherwise provided, by the contract. The provision of labour on piece work basis shall not be deemed to be a subletting under this clause.

40.2 The contractor may entrust specialist items of works like MEP services, HVAC, Lifts, Building Management System, Water Proofing, and Data & Communication networking, interiors, landscaping etc. to the agencies specialized in the specific trade. The contractor shall give the names and details of such firm whom it is going to employ for approval of NBCC. These details shall include the expertise, financial status, technical manpower, equipment, resources and list of works executed and on hand of the specialist agency. Further, prior written approval is required from NBCC to deploy such agency / sub-contractor.

41.0 **FORCE MAJEURE**
Any delay in or failure to perform of either party, shall not constitute default so as to give rise to any claim for damages, to the extent such delay or failure to perform is caused by an act of God, or by fire, explosion, flood or other natural catastrophe, governmental legislation, orders or regulation etc. Failure of the client / owner to hand over the entire site and / or release funds for the project, to NBCC, shall also constitute force majeure. The time for performance of the obligation by the parties shall be deemed to be extended for a period equal to the duration of the force majeure event. Both parties shall make their best efforts to minimize the delay caused by the force majeure event. If the failure / delay of the client /owner in handing over the entire site and / or releasing the funds continues even on the expiry of the stipulated date of completion, NBCC, may, at the request of the contractor, foreclose the contract without any liability to either party. In the event of such foreclosure, the contractor shall not be entitled to any compensation whatsoever. If prior to such foreclosure the contractor has brought any materials to the site, the Engineer-in-Charge shall always have the option of taking over of all such materials at their purchase price or at the local current rates, whichever is lower.

42.0 **NO COMPENSATION CLAUSE**
The contractor shall have no claim whatsoever for compensation or idle charges against NBCC on any ground or for any reason, whatsoever.
43.0 DIRECTION FOR WORKS

43.1 All works under the contract shall be executed under the direction and subject to approval in all respect of the Engineer-in-Charge of NBCC who shall be entitled to direct at whatever point or points and in whatever manner works are to be commenced and executed.

43.2 The Engineer-in-Charge and his representative shall communicate or confirm their instructions to the contractor in respect of the execution of work during their site inspection in a 'Works Site Order Book' maintained at the site office of Engineer-in-Charge. The contractor or his authorized representative shall confirm receipt of such instructions by signing against the relevant orders in the book.

44.0 WORK IN MONSOON AND RAIN

The execution of the work may entail working in the monsoon also. The contractor must maintain labour force as may be required for the job and plan and execute the construction and erection according to the prescribed schedule. No special/ extra rate will be considered for such work in monsoon. The contractors' rate shall be considered inclusive of cost of dewatering due to rains required if any and no extra rate shall be payable on this account. The stipulated period for completion of project includes the monsoon period, holidays & festivals.

45.0 WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT

For carrying out work on Sunday and Holidays or during night, the contractor will approach the Engineer-in-Charge or his representative at least two days in advance and obtain his permission. The Engineer-in-Charge at his discretion can refuse such permission. The contractor shall have no claim on this account whatsoever. If work demand, the contractor shall make arrangements to carry out the work on Sundays, Holidays and in two, three shifts with the approval of Engineer-in-Charge at no extra cost to NBCC.

46.0 WATER AND ELECTRICITY

The contractor shall make his own arrangement for Water & Electrical power for construction and other purposes at his own cost and pay requisite electricity and water charges. The contractor shall also make standby arrangement for water & electricity to ensure un-interrupted supply.

47.0 LAND FOR LABOUR HUTS/ SITE OFFICE AND STORAGE ACCOMMODATION

47.1 The contractor shall arrange the land for temporary office, storage accommodation and labour huts at his own cost and get the clearance of local authorities for setting up/construction of labour camp and same is deemed to be included in the rates quoted by the contractor for the works. The contractor shall ensure that the area of labour huts is kept clean and sanitary conditions are maintained as laid down by the local authorities controlling the area. The labour huts shall be so placed that it does not hinder the progress of work or access to the worksite. The vacant possession of the land used, for the purpose shall be given back by contractor after completion of the work.

The security deposit of the contractor shall be released only after contractor demolishes all structures including foundations and gives back clear vacant possession of this land.

47.2 In the event the contractor has to shift his labour campus at any time during execution of the work on the instructions of local authorities or as per the requirement of the work progress or as may be required by NBCC, he shall
comply with such instructions at his cost and risk and no claim whatsoever shall be entertained on this account.

48.0 WATCH, WARD AND LIGHTING OF WORK PLACE
The contractor shall at his own cost take all precautions to ensure safety of life and property by providing necessary barriers, OBSTRUCTIONS, lights, watchmen etc. during the progress of work as directed by Engineer-in-charge.

49.0 CEMENT AND CEMENT GODOWN
Cement shall be procured by Contractor confirming to BIS: 8112 and / or BIS: 1489 Specification latest edition or higher Grade as per approved list attached. The cement shall be procured directly from the reputed manufacturers/stockiest as per approved list of NBCC. Relevant vouchers and test certificates will be produced as and when required. The cement shall be stored by the contractor in such suitable covered and lockable stores, well protected from climate and atmospheric effects. The cement go-down shall be constructed by the contractor as per the drawing in CPWD specifications at his own cost. The cement will remain under double lock, one from NBCC and other from Contractor. The cement in bags shall be stored in go-downs in easy countable position. Cement bags shall be used on first in first out basis. Cement stored for beyond 90 days will be required to be tested at contractors cost, before use in works.

50.0 STEEL & STEEL STOCKYARD
Steel confirming to BIS specifications (latest edition) shall be procured by the contractor directly from reputed manufacturers/producers as per approved list of NBCC. The manufacturer has to give a certificate that the material supplied is not a re-rolled product. Relevant vouchers & test certificates will be produced by the contractor. Re-rolled sections will not be allowed. Reinforcement steel, structural steel shall be stored and stacked in such manner so as to facilitate easy identification, removal etc. The contractor shall take proper care to prevent direct contact between the steel and the ground/water for which he shall provide necessary arrangement at his own cost including ensuring proper drainage of area to prevent water logging as per directions of the Engineer-in-Charge. Steel shall also be protected, by applying a coat of neat cement slurry over the bars for which no extra payment shall be made. Test certificates for each consignment of steel shall be furnished and tests to be got carried out from the authorized laboratory as per the directions of Engineer-in-Charge, before incorporating the materials in the work.

51.0 BITUMEN WORK
The contractor shall collect the total quantity of tar or bitumen required for the work as per standard formula, before the process of painting started and shall hypothecate it to the Engineer-in-Charge. Although the materials are hypothecated to NBCC the Contractor undertakes the responsibility for their proper watch, safe custody and protection against all risks. The materials shall not be removed from site of work without the written consent of the Engineer-in-charge.

If any bitumen or tar remains unused on completion of the work on account of lesser use of materials in actual execution for reasons other than authorized changes of specifications and abandonment of portion of work, a corresponding deduction equivalent to the cost of unused materials as determined by the Engineer-in-Charge shall be made and the material return to the contractors.
52.0 SCHEDULE OF QUANTITIES / BILL OF QUANTITIES
The quantities shown against the various items of work are only approximate quantities which may vary as per the actual requirement at site. No item which is not covered in the bill of quantities shall be executed by the Contractor without the approval of the NBCC. In case any Extra/Substituted item is carried out without specific-approval, the same will not be paid.

53.0 WATER PROOF TREATMENT
53.1 The water proof treatment shall be of type and specifications as given in the schedule of quantities.

53.2 The water-proofing of basement, roofs, water retaining areas shall be and remain fully effective for a period of not less than 10(Ten) years to be reckoned from the date of expiring of the Defect Liability period, prescribed in the contract. At any time during the said guarantee period if NBCC finds any defects in the said treatment or any evidence of re-infestation, dampness, leakage in any part of buildings or structure and notifies the contractor of the same, the contractor shall be liable to rectify the defect or give re-treatment and shall commence the work or such rectification or re-treatment within seven days from the date of issue of such letter to him. If the contractor fails to commence such work within the stipulated period, the NBCC may get the same done by another agency at the Contractor's cost and risk and the decision of the Engineer-in-Charge of NBCC for the cost payable by the contractor shall be final and binding upon him.

53.3 Re-treatment if required shall be attended to and carried out by the Contractor within seven days of the notice from Engineer-in-Charge of NBCC.

53.4 The NBCC reserves the right to get the quality of treatment checked in accordance with recognized test methods and in case it is found that the chemicals with the required concentration and rate of application have not been applied, or the water proofing treatment is not done as per specifications, the contractor will be required to do the re-treatment in accordance with the required concentration & specifications at no extra cost failing which no payment for such work will be made. The extent of work thus rejected shall be determined by NBCC.

53.5 Water proofing shall be got done through approved / specialized agencies only with prior approval of Engineer-in-Charge.

53.6 The contractor shall make such arrangement as may be necessary to safe guard the workers and residents of the building against any poisonous effect of the chemicals used during the execution of the work.

53.7 During the execution of work, if any damage shall occur to the treatment already done, either due to rain or any other circumstances, the same shall be rectified and made good to the entire satisfaction of Engineer-In-Charge by the contractor at his cost and risk.

53.8 The contractor shall make his own arrangement for all equipments required for the execution of the job. The contractor whose tender is accepted shall execute Guarantee Bond in the prescribed form as appended for guaranteeing the water proofing treatment.

54.0 INDIAN STANDARDS
Wherever any reference is made to any IS in any particular specifications, drawings or bill of quantities, it means the Indian Standards editions with up to date amendments issued till last date of receipt of tender documents.
55.0 CENTERING & SHUTTERING
Marine plywood or steel plates or any material mentioned elsewhere in the
tender document or as approved by Engineer-in-Charge shall be used for
formwork. The shuttering plates shall be cleaned and oiled before every
repetition and shall be used only after obtaining approval of NBCC’s Engineers
at site. The number of repetitions allowed for plywood and steel shuttering
shall be at the discretion of Engineer-in-Charge of NBCC depending upon the
condition of shuttering surface after each use and the decision of Engineer-in-
Charge in this regard shall be final and binding on the contractor. No claim
whatsoever on this account shall be admissible.

56.0 RECORDS OF CONSUMPTION OF CEMENT & STEEL
56.1 For the purpose of keeping a record of cement and steel received at site
and consumed in works, the contractor shall maintain a properly bound
register in the form approved by the NBCC, showing columns like quantity
received and used in work and balance in hand etc. This register shall be
signed daily by the contractor’s representative and NBCC’s representative.

56.2 The register of cement & steel shall be kept at site in the safe custody of
NBCC’s Engineer during progress of the work. This provision will not,
however, absolve the contractor from the quality of the final product.

56.3 In case cement or steel quantity consumed is lesser as compared to the
theoretical requirement of the same as per MORTH/CPWD (as the case
may be) specifications/ norms, the work will be devalued and/ or a penal
rate (i.e. double the rate at which cement/ steel purchased last) recovery
for lesser consumption of cement/ steel shall be made in the item rates of
the work done subject to the condition that the tests results fall within the
acceptable criteria as per MORTH/CPWD (as the case may be) specifications
otherwise the work shall have to be dismantled and redone by the contractor at
no extra cost. In case of cement, if actual consumption is less than 98% of the
theoretical consumption, a recovery shall be effected from the contractors bills
at the penal rate for the actual quantity which is lower than 98% of theoretical
consumption.

57.0 TESTS AND INSPECTION
57.1 The contractor shall carry out the various mandatory tests as per
specifications and the technical documents that will be furnished to him
during the performance of the work. All the tests on materials, as
recommended by CPWD, MORTH and relevant Indian Standard Codes or
other standard specifications (including all amendments current at the last
date of submission of tender documents) shall be got carried out by the
contractor at the field testing laboratory or any other recognized
institution/ laboratory, at the direction of the NBCC. All testing charges,
expenses etc. shall be borne by the contractor. All the tests, either on the
field or outside laboratories concerning the execution of the work and supply of
materials shall be got carried out by the contractor or NBCC at the cost of the
Contractor.

58.0 WORKS TO BE OPEN TO INSPECTION
All works executed or under the course of execution in pursuance of this
contract shall at all times be open to inspection and supervision of the
NBCC. The work during its progress or after its completion may also be
inspected, by Chief Technical Examiner of Government of India (CTE) and/
or an inspecting authority of State Government of State in which work is
executed and/or by third party checks by owner/ clients. The compliance of
observations/improvements as suggested by the inspecting officers of
NBCC/CTE/ State authorities/ Owners shall be obligatory on the part of the Contractor at the cost of contractor.

59.0 **BORROW AREAS**
The contractor shall make his own arrangements for borrow pits and borrow disposal areas including their approaches and space for movement of man, machinery, other equipments as required for carrying out the works. The contractor shall be responsible for taking all safety measures, getting approval, making payment of royalties, charges etc. and nothing extra shall be paid to the contractor on this account and unit rates quoted by the contractor for various items of bill of quantities shall deemed to include the same.

60.0 **CARE OF WORKS**
From the commencement to the completion of works and handing over, the contractor shall take full responsibility for care thereof all the works and in case of any damage/loss to the works or to any part thereof or to any temporary works due to lack of precautions or due to negligence on part of Contractor, the same shall be made good by the Contractor.

61.0 **CO-ORDINATION WITH OTHER AGENCIES**
Work shall be carried out in such a manner that the work of other Agencies operating at the site is not hampered due to any action of the Contractor. Proper Co-ordination with other Agencies will be Contractor’s responsibility. In case of any dispute, the decision of NBCC shall be final and binding on the contractor. No claim whatsoever shall be admissible on this account.

62.0 **SETTING OUT OF THE WORKS**
The contractor shall be responsible for the true and proper setting out of the works and for the correctness of the position, levels, dimensions and alignment of all parts of the works. If at any time during the progress of works, shall any error appear or arise in the position, levels, dimensions or alignment of any part of the works, the contractor shall at his own expenses rectify such error to the satisfaction of Engineer-in-charge. The checking of any setting out or of any line or level by the engineers of NBCC shall not in any way relieve the contractor of his responsibility for the correctness.

63.0 **NOTICE BEFORE COVERING UP THE WORK**
The contractor shall give not less than seven days notice before covering up or otherwise placing beyond the reach of measurement any work, to the Engineer-in-charge in order that the same may be inspected and measured. If any work is covered up or placed beyond the reach of inspection/measurement without such notice or his consent being obtained the same shall be uncovered at the contractor expenses and he shall have to make it good at his own expenses.

64.0 **SITE CLEARANCE**

64.1 The contractor shall ensure that the working site is kept clean and free of obstructions for easy access to job site and also from safety point of view. Before handing over the work to the NBCC the contractor shall remove all temporary structures like the site offices, cement go-down, stores, labour hutments etc., scaffolding rubbish, debris etc. left over materials tools and plants, equipments etc., clean the site to the entire satisfaction of the Engineer-in-charge. If this is not done the same will be got done by NBCC at his risk and cost.
64.2 The contractor shall clean all floors, remove cement/ lime/ paint drops and deposits, clean joinery, glass panes etc., touching all painter’s works and carry out all other necessary items of works to make the premises clean and tidy before handing over the building, and the rates quoted by the contractor shall be deemed to have included the same.

65.0 SET-OFF OF CONTRACTOR’S LIABILITIES
NBCC shall have the right to deduct or set off the expenses incurred or likely to be incurred by it in rectifying the defects and/or any claim under this agreement against the Contractor from any or against any amount payable to the contractor under this agreement including security deposit and proceeds of performance guarantee.

66.0 POSSESSION PRIOR TO COMPLETION
66.1 NBCC shall have the right to take possession of or use any completed or partially completed work or part of the work. Such possession or use shall not be deemed to be any acceptance of any work not completed in accordance with the contract agreement. If such prior possession or use by NBCC delays the progress of work an equitable adjustment in the time of completion will be made and the contract agreement shall be deemed to be modified accordingly. The decision of NBCC in such case shall be final binding and conclusive.

66.2 When the whole of the works or the items or the groups of items of work have been completed the contractor will give a notice to that effect to the Engineer in writing. The Engineer shall within 7 days of the date of receipt of such notice inspect the works and give instructions in writing to the contractor specifying the balance items of work which are required to be done by the contractor and shall also notify the contractor of any defect in the works affecting completion.

66.3 The contractor shall during the course of execution prepare and keep updated a complete set of ‘as built’ drawings to show each and every change from the contract drawings, changes recorded shall be countersigned by the Engineer-in-Charge and the contractor. Four copies of ‘as built’ drawings shall be supplied to NBCC by the contractor within 30 days of the completion. All costs incurred in this respect shall be borne by the contractor.

67.0 EMPLOYMENT OF PERSONNEL
67.1 The contractor shall employ only Indian Nationals as his representatives, servants and workmen after verifying their antecedents and loyalty. He shall ensure that no personnel of doubtful antecedents and any other nationality in any way is associated with the works.

67.2 In case NBCC observed misconduct negligence or incompetence etc. on the part of any representative, agent, servant and workmen or employees etc. of the contractor, the NBCC shall have full power and without giving any reason to the contractor, instruct the contractor to remove such engineer / staff / worker from site and provide suitable replacements. The decision of the Engineer-in-charge shall be final and binding on the contractor. The contractor shall not be allowed any compensation on this account.

68.0 TECHNICAL STAFF FOR WORK
68.1 The contractor shall employ at his cost the adequate number of technical staff during the execution of this work depending upon the requirement of work. For this purpose the numbers to be deployed, their qualification,
experience as decided by NBCC shall be final and binding on contractor. The contractor shall not be entitled for any extra payment in this regard. The technical staff should be available at site, whenever required by NBCC to take instructions.

68.2 Within 15 days of Letter of Award, the contractor shall submit a site organisational chart and resume including details of experience of the Project-in-Charge and other staff proposed to be deputed by him and the technical team shall be deputed by them on the Project after getting approval from Engineer-in-Charge. If desired by the contractor at later date, the Project-in-Charge and other staff whose resume is approved by NBCC can be replaced with prior written approval of NBCC and replacement shall be with equivalent or superior candidate only. Decision of Engineer-in-Charge shall be final and binding on the contractor.

68.3 Even after approving the site organizational chart, the Engineer-in-Charge due to technical reasons and exigency of work can direct the contractor to depute such additional staff as in view of Engineer-in-Charge is necessary and having qualification and experience as approved by the Engineer-in-Charge. The removal of such additional staff from the site shall only be with the prior written approval of Engineer-in-Charge. The contractor shall not be paid anything extra whatsoever on account of deployment of additional staff and decision of the Engineer-in-Charge shall be final and binding on the contractor.

68.4 In case the contractor fails to employ the staff as aforesaid he shall be liable to pay a reasonable amount not exceeding a sum of Rs. 50,000 (Rupees Fifty Thousand only) for each month of default in the case of each person. The decision of the Engineer-in-Charge as to number of Technical Staff to be adequate for the project and the period for which the desired strength of technical staff was not employed by the contractor and as to the reasonableness of the amount to be deducted on this account shall be final and binding on the contractor as to the amount and the contractor's liability to pay the said amount.

69.0 VALUABLE ARTICLES FOUND AT SITE
All gold, silver and other minerals of any description and all precious stones, coins, treasure, relics, antiques and all other similar things which shall be found in, under or upon the site, shall be the property of the owner/ NBCC.

70.0 MATERIALS OBTAINED FROM DISMANTLEMENT TO BE OWNER’S PROPERTY
All materials like stone, boulders and other materials obtained during the work of dismantling, excavation etc. will be considered NBCC/owner property and such materials shall be disposed off to the best advantage of NBCC/owner according to the instructions in writing issued by the Engineer-in-charge.

71.0 FURNISHED OFFICE ACCOMMODATION & MOBILITY COMMUNICATION TO BE ARRANGED BY CONTRACTOR
71.1 On acceptance of tender, the contractor at his own cost will construct a suitably equipped office at site with basic facilities such as telephone(s), fax, internet, photocopier, computer(s) and printer(s) along with operator(s), regular electric & drinking water supply and staff carrying vehicles for the supervisory staff with driver, fuel and maintenance etc. as per the requirement of the project. The contractor shall maintain the aforesaid facilities
intact/operational during the tenancy of the contract or maximum up to 6 months beyond the stipulated contractual completion date if the work is delayed due to any reasons. Operation and maintenance cost of all such materials, equipments / services shall be borne by the contractor.

71.2 The contractor shall also make sufficient arrangement for photography/video-graphy so that photographs video can be taken of any specific activity at any point of time. The contractor shall also make arrangement of software like MS Project etc. for the purpose of preparing progress report etc.

71.3 The contractor shall make all arrangements for ground breaking ceremony/inaugural function etc. for the project as required and the cost towards it deemed to be included in his rates/offer. Any expenditure already incurred/to be incurred by NBCC, shall be recovered from the contractor.

72.0 UTILISATION OF WORK FORCE OF NBCC BY THE CONTRACTOR

72.1 NBCC shall provide work force i.e. skilled/semi-skilled workmen like work supervisors, masons, wireman, plumber etc. or any other category to assist the contractor in execution of the works at the fixed recovery rate as mentioned in the “Memorandum (Annexure-I)” against each work force.

72.2 NBCC shall deploy the work force as per table below. The recovery shall be effected for the period for which NBCC workforce is actually deployed during stipulated time of completion including extended period, if any.

72.3 The recovery amount as per 72.2 above on account of deployment of work force of NBCC shall not exceed the amount equivalent to the maximum number of workforce as per table below for the stipulated time of completion of the project.

<table>
<thead>
<tr>
<th>S.No.</th>
<th>Value of the project as per estimated cost put to tender (Rs. In crores)</th>
<th>Maximum Number of work force of various categories</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Above Rs.5 crore upto 10 crore</td>
<td>3</td>
</tr>
<tr>
<td>2.</td>
<td>Above Rs.10 crore upto 25 crore</td>
<td>5</td>
</tr>
<tr>
<td>3.</td>
<td>Above Rs.25 crore upto 50 crore</td>
<td>8</td>
</tr>
<tr>
<td>4.</td>
<td>Above Rs.50 crore upto 100 crore</td>
<td>15</td>
</tr>
<tr>
<td>5.</td>
<td>Above Rs.100 crore upto 200 crore</td>
<td>20</td>
</tr>
<tr>
<td>6.</td>
<td>Above Rs.200 crore</td>
<td>25</td>
</tr>
</tbody>
</table>

72.4 Recoveries of the actual work force provided by NBCC as stated above will be made by NBCC from the monthly running account bills. The contractor shall deploy such work force on the execution of the works as per their trades.

72.5 Further, the monthly rate per work force is for the purpose of recovery only and in no way shall be construed to be the rate applicable for working out analysis, justification of rates, extra items, claims etc.

73.0 PROVIDING PLANTATION OF TREES AT PROJECT SITE AND MAINTENANCE OF THE SAME UPTO DEFECT LIABILITY PERIOD

The contractor at his own cost shall plant Trees including Ornamental of height not less than 05 ft. of different varieties as per decision of Engineer in charge within 03 months from the date of start of the Project. The
contractor shall maintain the same in healthy condition up to defect liability period. Numbers of trees/plants are given below:

<table>
<thead>
<tr>
<th>S.No.</th>
<th>Value of the project as per agreement (Rs. In crores)</th>
<th>Number of Trees / Plant of various categories</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Upto Rs.10 crore</td>
<td>25</td>
</tr>
<tr>
<td>2.</td>
<td>Above Rs.10 crore to 30 crore</td>
<td>50</td>
</tr>
<tr>
<td>3.</td>
<td>Above Rs.30 crore to 100 crore</td>
<td>100</td>
</tr>
<tr>
<td>4.</td>
<td>Above Rs.100 crore to 300 crore</td>
<td>300</td>
</tr>
<tr>
<td>5.</td>
<td>Above Rs.300 crore to any value</td>
<td>500</td>
</tr>
</tbody>
</table>

**Note:** In case of change in layout/fouling with facilities/structure, the same may be replanted & their survival growth shall be ensured by the Contractor.

### 74.0 LABOUR LAWS

#### 74.1 LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR

The contractor shall obtain a valid license under the contract labour (Regulation & Abolition) Act 1970 and the contract labour Act (Regulation & Abolition) Central Rules 1971 and amended from time to time, and continue to have a valid license until the completion of the work including defect liability period. The contractor shall also adhere by the provision of the child labour (Prohibition and Regulation) Act. 1986 and as amended from time to time.

The contractor shall also comply with the provisions of the building and other Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfil above requirement shall attract the penal provisions of this contract arising out the resultant for non execution of the work before the commencement of work. No labour below the age of 18 years shall be employed on the work.

#### 74.2 Payment of wages:

(i) The contractor shall pay to labour employed by him either directly or through subcontractors, wages not less than fair wages as defined in the NBCC Contractor’s Labour Regulations or as per the provisions of the Contract Labour (Regulation and Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be paid fair wage to labour indirectly engaged on the work, including any labour engaged by his sub-contractors in connection with the said work, as if the labour had been immediately employed by him.

(iii) In respect of all labour directly or indirectly employed in the works for performance of the contractor’s part of this contract, the contractor shall comply with or cause to be complied with the NBCC contractor’s Labour Regulations in regard to payment of wages, wage period, deductions from wages recovery of wages not paid and deductions unauthorisedly made,
maintenance of wage books or wage slips, publication of scale of wages and other terms of employment, inspection and submission of periodical returns and all other matters of the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the contractor any sum required or estimated to be required for making good the loss suffered by a worker or workers by reason of non-fulfilment of the conditions of the contract for the benefit of the workers, non-payment of wages or of deductions made from his or their wages which are not justified by their terms of the contract or non-observance of the Regulations.

(b) Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to allow to the labours directly or indirectly employed in the works one day rest for 6 days continuous work and pay wages at the same rate as for duty. In the event of default, the Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of wages for weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to the contractor by the Engineer-in-Charge concerned.


(vi) The contractor shall indemnify and keep indemnified NBCC against payments to be made under and for the observance of the laws aforesaid and the NBCC Contractor’s Labour Regulations without prejudice to his right to claim indemnity from his sub-contractors.

(vii) The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be deemed to be a breach of this contract.

74.3 LABOUR SAFETY PROVISION

The contractor shall be fully responsible to observe the labour safety provisions:

The contractor shall at his own cost take all precautions to ensure safety of life and property by providing necessary barriers, lights, watchmen etc. during the progress of work as directed by Engineer-in-charge.

In case of all labour directly or indirectly employed in work for the performance on the contractor’s part of this contract, the contractor shall comply with all rules framed by Govt. from time to time for the protection of health and sanitary arrangements for workers.

74.4 OBSERVANCE OF LABOUR LAWS

74.4.1 The contractor shall be fully responsible for observance of all labour laws applicable including local laws and other laws applicable in this matter and shall indemnify and keep indemnified NBCC against effect or non observance of any such laws. The contractor shall be liable to make payment to all its employees, workers and sub-contractors and make compliance with labour laws. If NBCC or the client/ owner is held liable as “Principal Employer” to pay
contributions etc. under legislation of Government or Court decision in respect of the employees of the contractor, then the contractor would reimburse the amount of such payments, contribution etc. to NBCC and/or same shall be deducted from the payments, security deposit etc. of the contractor.

74.4.2 The Contractor shall submit proof of having valid EPF registration certificate. He shall within 7 days of the close of every month, submit to NBCC a statement showing the recoveries of contributions in respect of each employee employed by or through him and shall furnish to NBCC such information as the NBCC is required to furnish under the provisions of para 36 B of the EPF scheme 1952 to the EPF authorities and other information required by EPFO authorities from time to time. He shall also submit a copy of challan every month in token of proof of having deposited the subscription and contribution of workers engaged on the project.

In case, the contractor is not complying the above provision NBCC shall withhold payment to the extent of 4.70% (Four point Seven Zero percent) of the value of the Running Account bill and shall release only after the submission of above mentioned details. If it is incumbent upon NBCC to deposit withheld amount with EPF authorities, the withheld amount shall be deposited by NBCC with EPF authorities. In such a case NBCC shall not refund this withheld amount to the contractor even after the production of EPF registration certificate.

74.5 MINIMUM WAGES ACT
The contractor shall comply with all the provisions of the minimum wages Act, 1948, contract labour Act (Regulation & Abolition) 1970, and rules framed there under and other labour laws/local laws affecting contract labour that may be brought into force from time to time.

74.6 LABOUR RECORDS
The contractor shall submit by the 4th & 19th of every month to the Engineer-in-Charge of NBCC a true statement, showing in respect of the second half of the proceeding month and the first half of the current month, respectively, of the following data:

a) The number of the labour employed by him (category-wise).

b) Their working hours.

c) The wages paid to them.

d) The accidents that occurred during the said fortnight showing the circumstances under which they happened and the extent of damage and injury caused.

e) The number of female workers who have been allowed Maternity Benefits and the amount paid to them.

f) Any other information required by Engineer-in-Charge

Failing which the contractor shall be liable to pay to NBCC, a sum not exceeding Rs.200/- for each default or materially incorrect statement. The decision of the NBCC shall be final in deducting from any bill due to the contractor; the amount levied as fine and is binding on the contractor.
74.7 In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by Government from time to time for the protection of health and sanitary arrangements for workers employed by the NBCC and its contractors.

74.8 Leave and pay during leave shall be regulated as follows:-

1. Leave:
   (i) In the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including the day of delivery and 4 weeks following that day,
   (ii) In the case of miscarriage - upto 3 weeks from the date of miscarriage.

2. Pay:
   (i) in the case of delivery - leave pay during maternity leave will be at the rate of the women’s average daily earnings, calculated on total wages earned on the days when full time work was done during a period of three months immediately preceding the date on which she gives notice that she expects to be confined or at the rate of Rupee one only a day whichever is greater.
   (ii) In the case of miscarriage - leave pay at the rate of average daily earning calculated on the total wages earned on the days when full time work was done during a period of three months immediately preceding the date of such miscarriage.

3. Conditions for the grant of Maternity Leave:
   No maternity leave benefit shall be admissible to a woman unless she has been employed for a total period of not less than six months immediately preceding the date on which she proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form and the same shall be kept at the place of work.

74.9 In the event of the contractor(s) committing a default or breach of any of the provisions of the NBCC’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements for the workers as amended from time to time or furnishing any information or submitting or filing any statement under the provisions of the above Regulations and’ Rules which is materially incorrect, he/they shall, without prejudice to any other liability, pay to NBCC a sum not exceeding Rs.200/- for every default, breach or furnishing, making, submitting, filing such materially incorrect statements and in the event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to Rs.200/- per day for each day of default subject to a maximum of 5 per cent of the estimated cost of the work put to tender. The decision of the Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and complying with the provisions of the NBCC Contractor’s Labour Regulations and Model Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 1971, for the protection of health and sanitary arrangements for work-people employed by the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to
give notice in writing to the contractor(s) requiring that the said Rules be
complied with and the amenities prescribed therein be provided to the
work-people within a reasonable time to be specified in the notice. If the
contractor(s) shall fail within the period specified in the notice to comply
with and/observe the said Rules and to provide the amenities to the work-
people as aforesaid, the Engineer-in-Charge shall have the power to provide
the amenities hereinafore mentioned at the cost of the contractor(s). The
contractor(s) shall erect, make and maintain at his/their own expense and to
approved standards all necessary huts and sanitary arrangements required
for his/their work-people on the site in connection with the execution of the
works, and if the same shall not have been erected or constructed, according
to approved standards, the Engineer-in-Charge shall have power to give notice
in writing to the contractor(s) requiring that the said huts and sanitary
arrangements be remodeled and/or reconstructed according to approved
standards, and if the contractor(s) shall fail to remodel or reconstruct such huts
and sanitary arrangements according to approved standards within the period
specified in the notice, the Engineer-in-Charge shall have the power to remodel
or reconstruct such huts and sanitary arrangements according to approved
standards at the cost of the contractor(s).

74.10 The contractor(s) shall at his/their own cost provide his/their labour with a
sufficient number of huts (hereinafter referred to as the camp) of the
following specifications on a suitable plot of land to be approved by the
Engineer-in-Charge.

(i) (a) The minimum height of each hut at the eaves level shall be 2.10m (7 ft.)
and the floor area to be provided will be at the rate of 2.7 sq.m. (30
sq.ft.) for each member of the worker’s family staying with the labourer.

(b) The contractor(s) shall in addition construct suitable cooking places
having a minimum area of 1.80m x 1.50m (6’x5’) adjacent to the hut
for each family.

(c) The contractor(s) shall also construct temporary latrines and urinals for
the use of the labourers each, on the scale of not less than four per
each one hundred of the total strength, separate latrines and urinals
being provided for women.

(d) The contractor(s) shall construct sufficient number of bathing and
washing places, one unit for every 25 persons residing in the camp.
These bathing and washing places shall be suitably screened.

(ii) (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud
mortar or other suitable local materials as may be approved by the
Engineer-in-Charge. In case of sun-dried bricks, the walls should be
plastered with mud gobri on both sides. The floor may be kutch but
plastered with mud gobri and shall be at least 15 cm (6”) above the
surrounding ground. The roofs shall be laid with thatch or any other
materials as may be approved by the Engineer-in-Charge and the
contractor shall ensure that throughout the period of their occupation,
the roofs remain water-tight.

(b) The contractor(s) shall provide each hut with proper ventilation.

(c) All doors, windows, and ventilators shall be provided with suitable
leaves for security purposes.
(d) There shall be kept an open space of at least 7.2m (8 yards) between
the rows of huts which may be reduced to 6m (20 ft.) according to the
availability of site with the approval of the Engineer-in-Charge. Back to
back construction will be allowed.

(iii) Water Supply - The contractor(s) shall provide adequate supply of water
for the use of labourers. The provisions shall not be less than two gallons
of pure and wholesome water per head per day for drinking purposes and
three gallons of clean water per head per day for bathing and washing
purposes. Where piped water supply is available, supply shall be at stand
posts and where the supply is from wells or river, tanks which may be of
metal or masonry, shall be provided. The contractor(s) shall also at his/
their own cost make arrangements for laying pipe lines for water supply
to his/their labour camp from the existing mains wherever available, and
shall pay all fees and charges thereof.

(iv) The site selected for the camp shall be high ground, removed from jungle.

(v) Disposal of Excreta- The contractor(s) shall make necessary arrangements
for the disposal of excreta from the latrines by trenching or incineration
which shall be according to the requirements laid down by the Local
Health Authorities. If trenching or incineration is not allowed, the
contractor(s) shall make arrangements for the removal of the excreta
through the Municipal Committee/authority and inform it about the
number of labourers employed so that arrangements may be made by
such Committee/authority for the removal of the excreta. All charges on
this account shall be borne by the contractor and paid direct by him to
the Municipality/authority. The contractor shall provide one sweeper for
every eight seats in case of dry system.

(vi) Drainage - The contractor(s) shall provide efficient arrangements for
drainage away sullage water so as to keep the camp neat and tidy.

(vii) The contractor(s) shall make necessary arrangements for keeping the
camp area sufficiently lighted to avoid accidents to the workers.

(viii) Sanitation - The contractor(s) shall make arrangements for conservancy
and sanitation in the labour camps according to the rules of the Local
Public Health and Medical Authorities.

75.0 LABOUR CESS
The rates of the contractor shall be inclusive of labour cess. NBCC shall make a
recovery @ 1% on account of labour cess from each RA bill of the contractor
and labour cess so recovered/deducted shall be deposited with the Labour
Board of the concerned state. In case the Labour Board is not established in
the state, recovery made by NBCC on account of labour cess shall be retained
under suspense account and will be deposited with the Labour Board at later
date as & when the Labour Board is constituted in the state.

Every contractor, sub contractor, affiliates, their legal assigns or heirs as
the case may, shall be responsible for registration of every Building worker
who has completed eighteen years of age but has not completed sixty years of
age and who has been engaged in any Building or Other Construction Work for
not less than Ninety Days during the preceding twelve months; with the Board
/Funds as applicable under various sections of “THE BUILDINGS AND OTHER
CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT AND CONDITIONS
OF SERVICE) ACT, 1996 and THE BUILDING AND OTHER
CONSTRUCTION WORKERS’ WELFARE CESS ACT, 1996.
The contractor shall also be responsible for maintaining register of beneficiaries i.e. the workers in such form as may be prescribed by the competent authority & the same shall be kept open at all reasonable times for inspection of relevant authority and officials of client / NBCC.

The contractor shall be further responsible for maintaining such register & records; giving such particulars of Building workers employed by him, the work performed by them, the number of hours of work which shall constitute a normal working day, the wages paid to them, the receipts given by them and, such other particulars in such form as may be prescribed by the authority or NBCC.

In the event of contractor failing to comply with the above clause(s) in part or in full, NBCC, without prejudice to any other rights or remedy available under law or any other clause(s) of contract, shall be at absolute liberty to forfeit any sum or sums that are payable or could become payable on account of execution of contract work and decision of Engineer-in-charge shall be final & binding in this regard on the contractor.

76.0 RECOVERY OF COMPENSATION PAID TO WORKMEN
In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen's Compensation Act, 1923, NBCC is obliged to pay compensation to a workman employed by the contractor, in execution of the works, NBCC will recover from the contractor, the amount of the compensation so paid; and, without prejudice to the rights of the NBCC under sub-section (2) of Section 12, of the said Act, NBCC shall be at liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due to the contractor whether under this contract or otherwise. NBCC shall not be bound to contest any claim made against it under sub-section (1) of Section 12, of the said Act, except on the written request of the contractor and upon his giving to the NBCC full security for all costs for which NBCC might become liable in consequence of contesting such claim.

77.0 ENSURING PAYMENT AND AMENITIES TO WORKERS IF CONTRACTOR FAILS
In every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, NBCC is obliged to pay any amounts of wages to a workman employed by the contractor in execution of the works, or to incur any expenditure in providing welfare and health amenities required to be provided under the above said Act or under the NBCC Contractor’s Labour Regulations, or under the Rules framed by Government from time to time for the protection of health and sanitary arrangements for workers employed by NBCC’s Contractors, NBCC will recover from the contractor, the amount of wages so paid or the amount of expenditure so incurred; and without prejudice to any other right or remedy available under this contract, NBCC shall be at liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due by NBCC to the contractor whether under this contract or otherwise NBCC shall not be bound to contest any claim made against it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the written request of the contractor and upon his giving to the NBCC full security for all costs for which NBCC might become liable in contesting such claim.

78.0 CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED
Where the contractor is a partnership firm, the prior approval in writing of the Engineer-in-Charge shall be obtained before any change is made in the constitution of the firm. Where the contractor is an individual or a
Hindu undivided family business concern such approval as aforesaid shall likewise be obtained before the contractor enters into any partnership agreement where under the partnership firm would have the right to carry out the works hereby undertaken by the contractor. If prior approval as aforesaid is not obtained, the contract shall be deemed to have been assigned in contravention of Clause 65.0 hereof and the same action may be taken, and the same consequences shall ensue as provided in the said Clause 65.0.

79.0 INDEMNITY AGAINST PATENT RIGHTS
The contractor shall fully indemnify the NBCC from and against all claims and proceedings for or on account of any infringement of any patent rights, design, trademark or name or other protected rights in respect of any construction plant, machine, work or material used for in connection with the works or temporary works.

80.0 LAW COVERING THE CONTRACT
This contract shall be governed by the Indian laws for the time being in force.

81.0 LAWS, BYE-LAWS RELATING TO THE WORK
The contractor shall strictly adhere by the provisions, for the time being in force, of law relating to works or any regulations and bylaws made by any local authority or any water & lighting agencies or any undertakings within the limits of the jurisdiction of which the work is proposed to be executed. The contractor shall be bound to give to the authorities concerned such notices and take all approvals as may be provided in the law, regulations or bylaws as aforesaid, and to pay all fees and taxes payable to such authorities in respect thereof.

82.0 CONTRACT AGREEMENT
The Contractor shall enter into a Contract Agreement with the NBCC within 45 (forty five) days from the date of Letter of Award or within such extended time, as may be granted by the NBCC failing which no payment shall be released to the contractor. The cost of stamp papers, stamp duty, registration, if applicable on the contract, shall be borne by the Contractor. In case, the contractor does not sign the agreement as above or start the work within 10 (Ten) days of the issue of letter of Award, his earnest money is liable to be forfeited and Letter of award consequently will stand withdrawn.

83.0 MANNER OF EXECUTION OF AGREEMENT
i. The agreement as per prescribed Performa as enclosed shall be signed at the office of the NBCC within 45 (Forty Five days) days from the date of issue of Letter of Award. The Contractor shall provide for signing of the Contract, appropriate Power of Attorney and the requisite documents/materials. Unless and until a formal contract is prepared and executed, the Letter of Award read in conjunction with the Tendering Documents will constitute a binding contract.

ii. The agreement will be signed in five originals and the Contractor shall be provided with one signed original and the other four originals will be retained by the NBCC.

iii. The Contractor shall provide free of cost to the NBCC all the Engineering data, drawings and descriptive materials submitted along with the tender, in at least three (3) copies to form an integral part of the Agreement within seven 7 days after issuing of Letter of Award.
iv. Subsequent to signing of the Agreement, the Contractor at his own cost shall provide to the NBCC with at least five (5) true hard bound copies of Agreement within thirty (30) days of its signing.

84.0 JURISDICTION
The agreement shall be executed at Delhi on non-judicial stamp paper purchased in Delhi and the courts in Delhi alone will have jurisdiction to deal with matters arising there from, to the exclusion of all other courts.
Section-4

LABOUR SAFETY, HEALTH & SANITARY RULES AND REGULATIONS INCLUDING FORMS
(PAGE No. 67 to 95)
LABOUR SAFETY PROVISIONS

1.0 Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or from solid construction except such short period work as can be done safely from ladders. When a ladder is used an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials as well, suitable footholds and hand holds shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical).

2.0 Scaffolding or staging more than 3.6m (12 feet) above the ground or floor, swung or suspended from an overhead support or erected with stationery support shall have a guard rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3 feet) high above the floor or platform of such scaffolding or staging and extending along the entire length of the outside and ends thereof with only such opening as may be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building or structure.

3.0 Working platforms, gangways, and stairways should be so constructed that they should not sag unduly or unequally, and if the height of the platform or the gangway or the stairway is more that 3.6m (12 feet) above ground level or floor level, they should be closely boarded, should have adequate width & should be suitable fastened as described in (2.0) above.

4.0 Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm (3 feet).

5.0 Safe means of access shall be provided to all working platforms and other working places. Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30 feet) in length while the width between side rails in rung ladder shall in no case be less than 29 cm. (11.5") for ladder up to and including 3m (10 feet) in length. For longer ladders this width should be increased at least 1/4" for each additional 30 cm (1 ft.) of length. Uniform step spacing shall not exceed 30 cm (12"). Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any of the sites of the work shall be so stacked or placed as to cause danger or inconvenience to any person or the public. The contractor shall provide all necessary fencing and lights to protect the public from accident, and shall be bound to bear the expenses of defense of every suit, action or other proceeding at law that may be brought by any person for injury sustained owing to neglect of the above precautions and to pay any damages and cost which may be awarded in any such suit, action or proceedings to any such person or which may, with the consent of the Contractor, be paid to compensate any claim by any such person.

6.0 EXCAVATION AND TRENCHING
All trenches, 1.2mts.(four feet) or more in depth, shall at all times be supplied with at least one ladder for each 30m.(100 feet) in length or fraction thereof, ladder shall be extended from bottom of the trench to at least 90cm (3feet) above the surface of the ground. The side of the trenches, which are 1.5 m. (5feet) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so as to avoid the danger or sides to collapsing. The excavated materials shall not be placed within 1.5m (5 feet) of the edges of the trench or half of the depth of the trench whichever is more.
Cutting shall be done from top to bottom. Under no circumstances undermining or undercutting shall be done.

7.0 Demolition - Before any demolition work is commenced and also during the progress of the work following precautions shall be observed:

7.1 All roads and open areas adjacent to the work site shall either be closed or suitably protected.

7.2 No electric cable or apparatus which is likely to be a source of danger or a cable or apparatus used by the operator shall remain electrically charged.

7.3 All practical steps shall be taken to prevent danger to persons employed from risk or fire or explosion or flooding. No floor, roof or other part of the building shall be overloaded with debris or materials as to render it unsafe.

8.0 All necessary personal safety equipments as considered adequate by the Engineer-in-charge should be kept available for the use of persons employed on the site and maintained in a condition suitable for immediate use, and the contractor should take adequate step to ensure proper use of equipment by those concerned. The following safety equipment shall be invariably provided.

8.1 Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective footwear and protective goggles.

8.2 Those engaged in white washing and mixing or stacking of cement bags or any materials which are injurious to the eye shall be provided with protective goggles.

8.3 Those engaged in welding works shall be provided with welders protective eye shields.

8.4 Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently safe interval.

8.5 When workers are employed for works in sewers and manholes, which are in active use, the Contractors shall ensure that the manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into the manholes, and the manholes so opened shall be cordoned off with suitable railing and provided with warning signals or boards to prevent accident the public. In addition, the contractor shall ensure that the following safety measures are adhered to:

   a. Entry for workers into the sewer line shall not be allowed except under supervision of the JE or any other higher officer.

   b. At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours before any man is allowed to enter into the manholes for working inside.

   c. Before entry, presence of Toxic gases should be tested by inserting wet lead acetate paper which changes color in the presence of such gases and gives indication of their presence.
d. Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In case, no Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.

e. Safety belt with rope should be provided to the workers. While working inside the manholes such rope should be handled by two men standing outside to enable him to be pulled out during emergency.

f. The area should be barricaded or cordoned off by suitable means to avoid mishaps of any kind. Proper warning signs should be displayed for the safety of the public whenever cleaning works are undertaken during night or day.

g. No smoking or open flames shall be allowed near the blocked manhole being cleaned.

h. The malba obtained on account of cleaning of blocked manholes and sewer lines should be immediately removed to avoid accidents on account of slippery nature of the malba.

i. Workers should not be allowed to work inside the manhole continuously. He should be given rest intermittently. The Engineer-In-charge may decide the time up to which a worker may be allowed to work continuously inside the manhole.

j. Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

k. Air-blowers should be used for flow of fresh air through the manholes. Whenever called for, portable air-blowers are recommended for ventilating the manholes. The Motors for these shall be vapour proof and of totally enclosed type. Non sparking gas engines also could be used but they should be placed at-least 2 metres away from the opening and on the leeward side protected from wind so that they will not be a source of friction on any inflammable gas that might be present.

l. The workers engaged for cleaning the manholes / sewers should be properly trained before allowing to work in the manhole.

m. The workers shall be provided with Gumboots or non sparking shoes, bump helmets and gloves non sparking tools, safety lights and gas masks and portable air blowers (when necessary). They must be supplied with barrier cream for anointing the limbs before working inside the sewer lines.

n. Workmen descending a manhole shall try each ladder step or rung carefully before putting his full weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well.

o. If a man has received a physical injury, he should be brought out of the sewer immediately and adequate medical aid should be provided to him.

p. The extent to which these precautions are to be taken depend on individual situation but the decision of the Engineer-In-charge regarding the steps to be taken in this regard in an individual case will be final.

8.6 The Contractor shall not employ men and women below the age of 18 years on the work of painting with products containing lead in any form wherever men above the age of 18 are employed on the work of lead painting the following precautions should be taken.
8.6.1 No paint containing lead or lead products shall be used except in the form of paste or readymade paint.

8.6.2 Suitable face masks should be supplied for use by the workers when paint is applied in the form of spray or a surface having lead paint is dry rubbed and scrapped.

8.6.3 Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be provided to enable the working painters to wash during the cessation of work.

8.6.4.1a) White lead, sulphate or lead work products containing those pigments shall not be used in painting operation except in the form of paste or of paints ready for use.

b) Measures shall be taken whenever required in order to prevent danger arising from the application of paint in the form of spray.

c) Measures shall be taken, whenever practicable to prevent danger arising out of dust caused by dry rubbing down and scrapping.

8.6.4.2 a) adequate facilities shall be provided to enable working painter to wash during and on cessation of work.

b) Suitable arrangements shall be made to prevent clothing put off during working hours being spoiled by painting materials.

8.6.4.3a) Cases of lead poisoning and of suspected lead poisoning shall be notified and shall be subsequently verified by a medical man appointed by the competent authorities of NBCC.

b) The NBCC may require when necessary a medical examination of workers.

c) Instructions with regard to the special hygienic precautions to be taken in the painting trade shall be distributed to working painters.

9.0 When the work is done near any place where there is risk of drowning, all necessary equipments should be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger and adequate provisions should be made for prompt first aid treatment for all injuries likely to be sustained during the course of the work.

10.0 Use of hoisting machines and tackle including their attachment encourage and supports shall conform to the following standard of conditions.

10.1 a) these shall be of good mechanical construction, sound material and adequate strength and free from patent, defects and shall be kept in good working order.

b) Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate strength, and free from patent defects.

10.2 Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years should be in-charge of any hoisting machine including any scaffolding, winch or giving signals to operator.

10.3 In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting or as means of suspension the safe
working load shall be ascertained by adequate means. Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case of a hoisting machine having a variable safe working load, each safe working load and the conditions under which it is applicable shall be clearly indicated. No part of any machine or any gear referred to above in this clause shall be loaded beyond the safe working load except for the purpose of testing.

10.4 In case of NBCC machines, the safe working load shall be notified by the Engineer-in-Charge. As regards Contractor’s machines the Contractor shall notify the safe working load of the machine to the Engineer-in-charge whenever he brings any machinery to site of work and get verified by the Engineer-in-Charge.

11.0 Motors gearing, transmission electric wiring and other dangerous parts of hoisting appliances should be provided with efficient safeguard. Hoisting appliances should be provided with such means as will reduce to the minimum the risk of accidental descent of the load. Adequate precautions should be taken to reduce the minimum the risk of any part of a suspended load becoming accidentally displaced. When workers are employed on electrical installations, which are already energized, insulating mats, wearing apparel, such as gloves sleeves and boots as may be necessary be provided. The worker should not wear any rings, watches and carry keys or other materials, which are good conductors of electricity.

12.0 All scaffold, ladders, and other safety devices mentioned or described herein shall be maintained in safe condition and no scaffold ladder or equipment shall be altered or removed while it is in use. Adequate washing facilities should be provided at or near places of work.

13.0 These safety provisions should be brought to the notice of all concerned by display on a notice board at a prominent place of work spot. The person responsible for compliance of the safety codes shall be named therein by the contractor.

14.0 To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements made by the Contractor shall be open to inspection by NBCC Official or their representatives.

15.0 Notwithstanding the above Clauses from (i) to (xiv) there is nothing in these to exempt the contractor from the operations of any other Act or Rule in force in the Republic of India.
MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY ARRANGEMENTS FOR WORKERS

1.0 APPLICATION
These rules shall apply to all building and construction works in which 20 (twenty) or more workers are ordinarily employed or are proposed to be employed in any day during the period during which the contractor work is in progress.

2.0 DEFINITION
Work place means a place where twenty or more workers are ordinarily employed or are proposed to be employed in connection with construction work on any day during the period during which the contract work is in progress.

3.0 FIRST-AID FACILITIES
3.1 At every work place first aid facilities shall be provided and maintained, so as to be easily accessible during working hours, First-Aid boxes at the rate of not less than one box per 150 contract labour or part thereof ordinarily employed.

3.2 The First-Aid boxes shall be distinctly marked with a red cross on white background and shall contain the following equipments:

3.2.1 a) For work places in which number of contract labour employed does not exceed 50, Each First-Aid box shall contain the following equipments:
   i. Small sterilized dressings.
   ii. Medium size sterilized dressings.
   iii. Large size sterilized dressings.
   iv. Large sterilized burn dressings.
   v. 1 (30 ml) bottle containing a two percent alcoholic solution of iodine.
   vi. 1 (30 ml) bottle containing salvolatile having the dose and mode of administration indicated on the label.
   vii. 1 snakebite lancet.
   viii. 1 (30 gms) bottle of potassium permanganate crystals.
   ix. 1 pair of scissors.
   x. 1 copy of the First-Aid leaf-let issued by the Director General, Factory Advise Service & Labour Institute, Government of India.
   xi. 1 bottle containing 100 tablets (each of 5 grams) of aspirin.
   xii. Ointment for burns.
   xiii. A bottle of suitable surgical antiseptic solution.
3.2.2 For work places in which the number of contract labour exceed 50. Each First-Aid box shall contain the following equipments:

i) 12 small sterilized dressings.
ii) 6 medium size sterilized dressings.
iii) 6 large size sterilized dressings.
iv) 6 large size sterilized burn dressings.
v) 6 (15 gms) packet sterilized cotton wool.
vi) 1 (60 ml.) bottle containing a two percent iodine alcoholic solution.
vii) 1 (60 ml.) bottle containing salvolatile having the dose and mode of administration indicated on the label.
viii) 1 - roll of adhesive plaster.
ix) 1 snake - bite lancet.
x) 1 (30 gms.) Bottle of potassium permanganate crystals.
xii) 1 pair of scissors.
xiii) 1 copy of the First-Aid leaf-let issued by the Director General, Factory Advice Service and Labour Institutes, Government of India.
xiv) A bottle containing 100 tablets (each of 5 grams) of aspirin.
xv) Ointment for burns.
xvi) A bottle of suitable surgical antiseptic solution.

3.3 Adequate arrangements shall be made for immediate recoupment of the equipment when necessary.

3.4 Nothing except the prescribed contents shall be kept in the First Aid box.

3.5 The First Aid box shall be kept in charge of a responsible person who shall always be readily available during the working hours of the work place.

3.6 A person in charge of the First-Aid box shall be a person trained in First-Aid treatment in work places where the number of labour employed is 150 or more.

3.7 In work places where the number of labour employed is 500 or more and hospital facilities are not available within easy distance of the works, first-Aid Posts shall be established and run by a trained Compounder. The Compounder shall be on duty and shall be available at all hours when the workers are at work.

3.8 Where work places are situated in places, which are not towns of cities, a suitable motor transport shall be kept readily available to carry injured person or persons suddenly taken ill to the nearest hospital.

4.0 **DRINKING WATER**

4.1 In every work place, there shall be provided and maintained at suitable places, easily accessible to labour, a sufficient supply of cold water fit for drinking.
4.2 Where drinking water is obtained from an intermittent public water supply, each work place shall be provided with storage where such drinking water shall be stored.

4.3 Every water supply of storage shall be at a distance of not less than 50 feet from any latrines drain or other source of pollution, Where water has to be drawn from an existing well which is within such proximity of latrine, drain or any other source of pollution, the well shall be properly chlorinated before water is drawn from it for drinking. All such wells shall be entirely closed in and be provided with a trap-door which shall be dust and water-proof.

4.4 A reliable pump shall be fitted to each covered well, trap-door shall be kept locked and opened only for cleaning or inspection which shall be done at least once a month.

5.0 WASHING FACILITIES
5.1 In every work place adequate and suitable facilities for washing shall be provided and maintained for the use of labour employed herein.

5.2 Separate and adequate screening facilities shall be provided for the use of male and female workers.

5.3 Such facilities shall be conveniently accessible and shall be kept clean and hygienic condition.

6.0 LATRINES AND URINALS
6.1 Latrines shall be provided in every work place on the following scale, namely:

   a) Where females are employed there shall be at least one latrine for every 25 females.

   b) Where males are employed, there shall be at least one latrine for every 25 males.

Provided that where the number of males or females exceeds 100, it shall be sufficient if there is one latrine for 25 males or females, as the case may be, upto the first 100, and one for every 50 thereafter.

6.2 Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a proper door and fastenings.

6.3 Construction of Latrines: The inside walls shall be constructed of masonry or some suitable heat resisting non-absorbent materials and shall be cement washed inside and outside at least once a year. Latrine shall not be a standard lower than bore-hole system.

6.4 (a)Where workers of both sexes are employed, there shall be displayed outside each block of latrine and urinal, a notice in the language understood by the majority of the workers "For Men only" or "For Women only" as the case may be.

   (b) The notice shall also bear the figure of man or of a woman, as the case may be.

6.5 There shall be at least one urinal for male workers upto 50 and one for female workers upto 50 employed at a time. Provided that where the number of male or female workmen, as the case may be, exceeds 500, it shall be
sufficient if there is one urinal for every 50 males or females up to the first 500 and one for every 100 or part thereof, thereafter.

6.6 a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times.

b) Latrines and urinals other than those connected with a flush sewerage system shall comply with the requirements of the Public Health Authorities.

6.7 Water shall be provided by means of a tap or otherwise so as to be conveniently accessible in or near the latrines and urinals.

6.8 **Disposal of Excreta**

Unless otherwise arranged for by the local sanitary authority arrangements for proper disposal of excreta by incineration at the work place shall be made by means of a suitable incinerator. Alternatively excreta may be disposed off by putting a layer of night soil at the bottom of a pucca tank prepared for the purpose and covering it with a 15 cm layer of waste or for refuse and then covering it with a layer of earth for fortnight (when it will turn into manure).

6.9 The Contractor shall, at his own expense, carry out all instruction issued to him by the Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in respect of the Contractor's workmen or employees on the site. The Contractor shall be responsible for payment of any charges which may be levied by Municipal or Cantonment Authority for execution of such work on his behalf.

7.0 **PROVISION OF SHELTER DURING REST**

At every place, there shall be provided, free of cost, four suitable sheds, two for males and the other two for rest separately for the use of man and women labour. The height of each shelter shall not be less than 3 meters from the floor level to the lowest part of the roof. These shall be kept clean and the space provided shall be on the basis of 0.6 sqm. per head.

Provided that the Engineer-in-Charges may permit, subject to his satisfaction, a portion of the building under construction or other alternative accommodation to be used for the purpose.

8.0 **CRECHES**

8.1 A every work place, at which 20 or more women workers are ordinarily employed, there shall be provided two rooms of reasonable dimensions for the use of their children under the age of six years. One room shall be used as a play room for the children and the other as their bedrooms.

The rooms shall be constructed on standard not lower than the following:

i) Thatched roof

ii) Mud floor and walls.

iii) Planks spread over the mud floor and covered with matting

8.2 The rooms shall be provided with suitable and sufficient openings for light and ventilation. There shall be adequate provision of sweepers to keep the places clean.
8.3 The Contractor shall supply adequate number of toys and games in the playroom and sufficient number of cots and beddings in the bed-room.

8.4 The Contractor shall provide one Ayaa to look after the children in the crèche when the number of women workers does not exceed 50; and two when, the number of women workers exceed 50.

8.5 The use of the rooms/earmarked as creches shall be restricted to children, their attendant and mother of the children.

9.0 CANTEENS

9.1 In every work place where the work regarding the employment of contract labour is likely to continue for six months and wherein contract labour numbering one hundred or more are ordinarily employed, an adequate canteen shall be provided by the Contractor for the use of such labour.

9.2 The canteen shall be maintained by the Contractor in an efficient manner.

9.3 The canteen shall consist of at least a dining hall, kitchen, and storeroom, pantry and washing places separately for workers and utensils.

9.4 The canteen shall be sufficiently lighted at all times when any person has access to it.

9.5 The floor shall be made of smooth and impervious material and inside walls shall be lime washed or colour washed at least once in each year.

Provided that the inside walls of the kitchen shall be lime-washed every four months.

9.6 The premises of the canteen shall be maintained in a clean and sanitary condition.

9.7 Waste Water shall be carried away in suitable covered drains and shall not be allowed to accumulate so as to cause a nuisance.

9.8 Suitable arrangements shall be made for the collection and disposal of garbage.

9.9 The dining hall shall accommodate at a time 30 persons of the labour working at time.

9.10 The floor area of the dining hall, excluding the area occupied by the service counter and any furniture except tables and chair shall not be less than one square metre per dinner to be accommodated.

9.11 a) A portion of the dining hall, and service counter shall be partitioned off and reserved for women workers in proportion to their number.

b) Washing places for women shall be separate and screened to secure privacy.

9.12 Sufficient tables, stool, chairs or benches shall be available for the number of dinners to be accommodated.

9.13.1 a) There shall be provided and maintained sufficient utensils, crockery, furniture and any other equipment necessary for the efficient running of the canteen.

b) The furniture, utensils and other equipment shall be maintained in a clean and hygienic condition.

9.13.2 a) Suitable clean clothes for the employees serving in the canteen shall be provided and maintained.
b) A service counter, if provided, shall have top of smooth and impervious material.

c) Suitable facilities including an adequate supply of hot water shall be provided for the cleaning of utensils and equipment.

9.14 The food stuffs and other items to be served in the canteen shall be in conformity with the normal habits of the labour.

9.15 The charge for food stuffs, beverages and any other items served in the canteen shall be based on 'No profit No loss' and shall be conspicuously displayed in the canteen.

9.16 In arriving at price of food stuffs, and other articles served in the canteen, the following items shall not be taken into consideration as expenditure, namely:
   a) The rent of land building;
   b) The depreciation and maintenance charges for the building and equipment provided for the canteen;
   c) The cost of purchase, repair and replacement of equipment including furniture, crockery, cutlery and utensils;
   d) The water charges and other charges incurred for lighting and ventilation;
   e) The interest and amounts spent on the provision and maintenance and equipment provided for in the canteen;

9.17 The accounts pertaining to the canteen shall be audited once every 12 months by registered accountants and auditors.

10.0 ANTI MALARIAL PRECAUTIONS
    The Contractor shall at his own expense, conform to all anti-malarial instructions given to him by the Engineer-in-Charge including the filling up of any borrow pits which may have been dug by him.

11.0 AMENDMENTS
    NBCC may from time to time, add to or amend these rules and issue such directions as it may consider necessary for the purpose of removing any difficulty which may arise in the administration hereof.
CONTRACTOR’S LABOUR REGULATIONS

1.0 SHORT TITLE
These regulations may be called the Contractor "Labour Regulations".

2.0 Definitions
2.1 "Workman" means any person employed by the NBCC or its Contractor directly or indirectly through a sub-contractor, with or without the knowledge, of the NBCC to do any skilled, semi-skilled, un-skilled, manual, supervisory, technical or clerical work for hire or reward, whether, the terms of employment are expressed or implied but does not include any person-

| a) | Who is employed mainly in a managerial or administrative capacity; or |
| b) | Who being employed in a supervisory capacity draws wages exceeding Rupees Two thousand Five hundred per person or exercises either by the nature of the duties attached to the office or by reason of powers vested to him, functions mainly of managerial nature. |
| c) | Who is an out worker, that is to say, a person to whom any articles or materials are given out by or on behalf of the principal employer to be made up cleaned, washed, altered, ornamental finished, repaired, adopted or otherwise processed for sale for the purpose of the trade or business of the principal employer and the process is to be carried out either in the home of the out worker or in some other premises, not being premises under the control and management of the principal employer. |

2.2 "Fair Wages" means wages whether for time or piece work fixed and notified under the provisions of the minimum Wages Act from time to time.

2.3 "Contractor" shall include every person who undertake to produce a given result other than a mere supply of goods or articles of manufacture through labour or who supplies labour for any work and includes a sub-contractor.

2.4 "Wages" shall have the same meaning as defined in the Payment of Wages Act.

2.4.1 Normally working hours of an adult employee should not exceed 9 hours a day. The working day shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours on any day.

2.4.2 When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours in any week he shall be paid overtime for the extra hours put in by him at double the ordinary rate of wages.

2.4.3.1 Every worker shall be given a weekly holiday on a Sunday, in accordance with the provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time, irrespective of whether such worker is governed by the Minimum Wages Act or not.

2.4.3.2 Whether the Minimum Wages prescribed by the Government under the Minimum Wages Act are not inclusive of the wages for the weekly day of
rest, the worker shall be entitled to rest day wages at the rate applicable to
the next preceding day, provided he has worked under the same contractor
for a continuous period of not less than 6 days.

2.4.3.3 Where a contractor is permitted by the Engineer-in-Charge to allow a worker
to work on a normal weekly holiday, he shall grant a substitute holiday to
him for the whole day on one of the five days immediately before or after
the normal weekly holidays and pay wages to such worker for the work
performed on the normal weekly holiday at overtime rate.

3.0 DISPLAY OF NOTICE REGARDING-WAGES, ETC.
The contractor shall before he commences his work on contract, display and
correctly maintain and continue to display and correctly maintain in a clean and
legible condition in conspicuous places on the work, notices in English and in
the local Indian languages spoken by the majority of the workers, giving the
minimum rates of wages fixed under the Minimum Wages Act, the actual wages
being paid, the hours of work for which such wages are earned, wage period,
dates of payment of wages and other relevant information as per Appendix 'A'.

4.0 PAYMENT OF WAGES
4.1 The contractor shall fix wage periods in respect of which wages shall be
payable.

4.2 No wage period shall exceed one month.

4.3 The wages of every person employed as labour in an establishment or by a
contractor where less than one thousand, such persons are employed shall
be paid before the expiry of the seventh day and in other cases before the
expiry of tenth day after the last day of the wage period in respect of which
the wages are payable.

4.4 Where the employment of any worker is terminated by or on behalf of the
contractor the wages earned by him shall be paid before the expiry of the
second working day from the date on which his employment is terminated.

4.5 All payments of wages shall be made on a working day at the work premises
and during the working time and on a date notified in advance and in case
the work is completed before the expiry of the wage period, final payment
shall be made within 48 hours of the last working day.

4.6 Wages due to every worker shall be paid to him direct or to other person
authorized by him in this behalf.

4.7 All wages shall be paid in current coin or currency or in both.

4.8 Wages shall be paid without any deductions of any kind except those
specified by the Central Government by general or special order in this
behalf or permissible under the Payment of Wages Act 1956.

4.9 A notice showing the wage period and the place and time of disbursement of
wages shall be displayed at the place of work and a copy sent by the
contractor to the Engineer-in-Charge under acknowledgment.

4.10 It shall be the duty of the contractor to ensure the disbursement of wages in
the presence of the Engineer or any other authorized representatives of the
Engineer-in-Charge who will be required to be present at the place and time
of disbursement of wages by the contractor to workmen.
4.11 The contractor shall obtain from the Engineer or any other authorized representative of the Engineer-in-Charge as the case may be, a certificate under his signature at the end of the entries in the "Register of Wages" or the "Wage-cum-Muster Roll" as the case may be in the following form: "Certified that the amount shown in column No. 14(net Amount paid) has been paid to the workmen concerned in my presence on................. at ..........".

5.0 FINES AND DEDUCTIONS, WHICH MAY BE MADE FROM WAGES

5.1 The wages of a worker shall be paid to him without any deduction of any kind except the following –

<p>| | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>a)</td>
<td>Fines</td>
</tr>
<tr>
<td>b)</td>
<td>Deductions for absence from duty i.e. from the place or the places where by the terms of his employment he is required to work. The amount of deduction shall be in proportion to the period for which he was absent.</td>
</tr>
<tr>
<td>c)</td>
<td>Deduction for damage to or loss of goods expressly entrusted to the employed persons for custody, or from loss of money or any other deduction which he is required to account where such damage or loss is directly attributable to his neglect or default.</td>
</tr>
<tr>
<td>d)</td>
<td>Deduction for recovery of advances or for adjustment of over payment of wages, advances granted shall be entered in a register.</td>
</tr>
<tr>
<td>e)</td>
<td>Any other deduction, which the Central Government may from time to time allow.</td>
</tr>
</tbody>
</table>

5.2 No fines should be imposed on any worker save in respect of such acts and omissions on his part as have been approved by the Chief Labour Commissioner.

NOTE: An approved list of Acts and Omissions for which fines can be imposed is enclosed at Appendix-I.

5.3 No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his wages until the worker has been given an opportunity of showing cause against such fines or deductions.

5.4 The total amount of fine which may be imposed in any one wage period on a worker shall not exceed an amount equal to three paisa in a Rupee of the total wages, payable to him in respect of that wage period.

5.5 No fine imposed on any worker shall be recovered from him in installment, or after the expiry of sixty days from the date on which it was imposed.

5.6 Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which it was imposed.

6.0 LABOUR RECORDS

6.1 The contractor shall maintain a "Register of persons employed" on work on contract in form XIII of the CL (R&A) Central Rules 1971 (Appendix-B).
6.2 The contractor shall maintain a "Muster Roll" register in respect of all workmen employed by him on the work under contract in from XVI of the CL (R&A) Rules 1971 (Appendix-C).

6.3 The contractor shall maintain a "Wage Register" in respect of all workmen employed by him on the work in form (Appendix-D).

6.4 Register of accidents - The contractor shall maintain a register of accidents in such form as may be convenient at the work place but the same shall include the following particulars:

   a) Full particulars of the labourers who met with accident.
   b) Rate of wages
   c) Sex
   d) Age
   e) Nature of accident and cause of accident.
   f) Time and date of accident.
   g) Date and time when he/she admitted in Hospital
   h) Date of discharge from the Hospital
   i) Period of treatment and result of treatment
   j) Percentage of loss of earning capacity and disability as assessed by Medical Officer.
   k) Claim required to be paid under Workmen's Compensation Act.
   l) Date of payment of compensation.
   m) Amount paid with details of the person to whom the same was paid.
   n) Authority by whom the compensation was assessed.
   o) Remarks.

6.5 Register of Fines - The contractor shall maintain a "Register of Fines" in the form (Appendix-H).

The contractor shall display in a good condition and in a conspicuous place of work the approved list of Acts and Omission for which fines can be imposed (Appendix-I).

6.6 Register of Deductions – The contractor shall maintain a "Register of Deductions" for damage or loss in form (Appendix-J).

6.7 Register of Advances – The contractor shall maintain a "Register of Advances" in form (Appendix-K).

6.8 Register of Overtime - The contractor shall maintain a "Register of Overtime" in form (Appendix-L).

7.0 ATTENDANCE CARD-CUM WAGE SLIP:

7.1 The contractor shall issue an attendance card-cum-wage slip to each workman employed by him in the specimen form at (Appendix-E).

7.2 The card shall be valid for each wage period.
7.3 The contractor shall mark the attendance of each workman on the card twice each day, once at the commencement of the day and again after the rest interval, before he actually starts work.

7.4 The card shall remain in possession of the worker during the wage period under reference.

7.5 The contractor shall complete the wage slip portion on the reverse of the card at least a day prior to the disbursement of wages in respect of the wage period under reference.

7.6 The contractor shall obtain the signature or thumb impression of the worker on the wage slip at the time of disbursement of wages and retain the card with himself.

8.0 EMPLOYMENT CARD
The contractor shall issue an Employment Card in form to each worker within three days of the employment of the worker (Appendix-F).

9.0 SERVICE CERTIFICATE
On termination of employment for any reason whatsoever the contractor shall issue to the workman whose services have been terminated, a service certificate in from Appendix-G.

10.0 PRESERVATION OF LABOUR RECORDS
All records required to be maintained under Regulations Nos. 6 and 7 shall be preserved in original for a period of three years from the date of last entries made in them and shall be made available for inspection by the Engineer-in-Charge, Labour Officer.

11.0 POWER OF LABOUR OFFICERS TO MAKE INVESTIGATIONS INQUIRY
The Labour Officer or any other person authorized by NBCC on its behalf shall have power to make inquiries with a view to ascertaining and enforcing due and proper observance of the Fair Wage Clauses and the Provisions of Regulations. He shall investigate into any complaint regarding the default made by the contractor or sub-contractor in regard to such provision.

12.0 INSPECTION OF BOOK AND SLIPS
The contractor shall allow inspection of all the prescribed labour records to any of his workers or to his agent at a convenient time and place after due notice is received or to the Labour officer or any other person, authorized by the Central Government on his behalf.

13.0 SUBMISSION OF RETURNS
The contractor shall submit periodical returns as may be specified from time to time.

14.0 AMENDMENTS
The NBCC may from to time, add or amend the regulations and on any question as to the application, interpretation or effect of these regulations the decision of the Zonal Chief concerned shall be final.
LABOUR BOARD

Name of work
Name of Contractor
Address of Contractor
Name and Address of Unit
Name of Labour Enforcement Officer
Address of Labour Enforcement Officer
Date:

<table>
<thead>
<tr>
<th>S. No.</th>
<th>Category</th>
<th>Minimum wage fixed</th>
<th>Actual wages paid</th>
<th>Number present</th>
<th>Remarks</th>
</tr>
</thead>
</table>

Weekly Holiday
Wage Period
Date of Payment of wages
Working hours
Rest interval
FORM 13

See rule 75

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR

Name and Address of Contractor

Name and Address of Establishment in under which contract is carried on

Nature and location of work

Name & Address of Principal Employer

<table>
<thead>
<tr>
<th>Sl. No.</th>
<th>Name and surname of workman</th>
<th>Age &amp; sex</th>
<th>Father’s Husbands Name</th>
<th>Nature of employment / designation</th>
<th>Permanent home address of the workman (village and Tehsil Taluk and District)</th>
<th>Local address</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
<td>6.</td>
<td>7.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Date of commencement of employment</th>
<th>Signature or thumb impression of the workman</th>
<th>Date of termination of employment</th>
<th>Reasons for termination</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
</tr>
</tbody>
</table>
FORM XVI

(See Rule 78(2) (193)

**MUSTER ROLL**

Name and address of contractor

Name and address of establishment in/under which contract is carried on

Nature and location of work

Name and Address of Principal Employer

For the month / fortnight

<table>
<thead>
<tr>
<th>S. No.</th>
<th>Name of the workman</th>
<th>Sex</th>
<th>Father’s/Husband’s Name</th>
<th>Dates</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
<td>6.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th></th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
</tr>
</thead>
</table>

Signature of Contractor

National Buildings Construction Corporation Limited
FORM XVII

(See Rule 78(2) (03)

REGISTER OF WAGES

Name and address of contractor

Name and address of establishment in/under which contract is carried on

Nature and location of work

Name and Address of Principal Employer

Wage period: per month/ fortnightly

<table>
<thead>
<tr>
<th>S. No.</th>
<th>Name of Workman</th>
<th>Serial No. in the register of workman</th>
<th>Designation nature of work done</th>
<th>Nos. of days worked</th>
<th>Units of work done</th>
<th>Daily rate of wages/ piece rate</th>
<th>Basic Wages</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
<td>6.</td>
<td>7.</td>
<td>8.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Dearness allowance</th>
<th>Overtime</th>
<th>Other cash payments (Nature of payments to be indicated)</th>
<th>Total</th>
<th>Deduction if any (indicate nature)</th>
<th>Net Amt paid</th>
<th>Signature thumb impression of the workman</th>
<th>Initial contractor or his representative</th>
</tr>
</thead>
</table>

Signature of Contractor

Page 86

NBCC
FORM XIX

[ SEE RULE 78 (2) (B) ]

WAGE SLIP

Name and address of contractor
Name and Father's/Husband/s Name of workman
Nature and location of work
For the Week/Fortnight/Month ending
1. No. of days worked
2. No. of Units worked in case of piece rate workers
3. Rate of daily wags/piece rate
4. Amount of overtime wages
5. Gross wages payable
6. Deductions if any
7. Net amount of wages paid

Sign of the Contractor
WAGE CARD

Wage Card No.

Name and address of Contractor       Date of Issue
Nature of work with location         Designation
Name of workman                      Month/Fortnight
Rate of Wages

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25
26 27 28 29 30 31

Morning                                   Rate
Evening                                    Amount
Initial

Received from                             the sum of Rs.
                                          On account
                                          of my wagon.

Signature

The wage card is valid for one month from the date of issue.
Appendix 'F'

FORM XIV

(See Rule 76)

EMPLOYMENT CARD

Name and address of contractor

Name and address of establishment under which
The contract is carried out

Nature and location of work

Name and address of Principal Employer

1. Name of the workman
2. S. Name in the register of workman employed
3. Nature of Employment/Designation
4. Wage rate (with particulars of unit in case of piece work)
5. Wage Period
6. Tenure of employment
7. Remarks

Signature of Contractor
**Form XV**

*(See Rule 77)*

**(SERVICE CERTIFICATE)**

Name and address of contractor

Nature and location of work

Name and address of workman

Age or date of birth

Identification Marks

Father's/Husbands Name

Name and address of establishment in under which contract is carried on

Name and address of Principal Employer

<table>
<thead>
<tr>
<th>S. No.</th>
<th>From</th>
<th>To</th>
<th>Nature of work</th>
<th>Rate of wages (with particulars of unit in case of piece work)</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
<td>6.</td>
</tr>
</tbody>
</table>

Signature
Appendix 'H'

Form XII

[See Rule 78 (2) (d)]

REGISTER OF FINES

Name and address of contractor

Name and address of establishment in/ under which contract is carried on

Nature and location of work

Name and address of workman

Name and address of Principal Employer

<table>
<thead>
<tr>
<th>S. No.</th>
<th>Name of workman</th>
<th>Father’s/Husband Name</th>
<th>Designation/nature of employment</th>
<th>Act/Omission for which fine imposed</th>
<th>Date of offence</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
<td>6.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Whether workman showed cause against fine</th>
<th>Name of person in whose presence employees explanation was heard</th>
<th>Wage period and wages payable</th>
<th>Amount of fine Imposed</th>
<th>Date on which fine realized</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>7.</td>
<td>8.</td>
<td>9.</td>
<td>10.</td>
<td>11.</td>
<td>12.</td>
</tr>
</tbody>
</table>
LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED

In accordance with rule of Labour Regulations, to be displayed prominently at the site of work both in English and local language.

1. Willful insubordination or disobedience, whether alone or in combination with other.
2. Theft, fraud or dishonestly in connection with contractors beside a business or property of NBCC.
3. Taking or giving bribes or any illegal gratifications.
4. Habitual late attendance.
5. Drunk-ness fighting riotous or disorderly or indifferent behaviour.
6. Habitual negligence.
7. Smoking near or around the area where combustible or other materials are locked.
8. Habitual indiscipline.
9. Causing damage to work in the progress or to property of the NBCC or of the contractor.
10. Sleeping on duty.
11. Malingering or slowing down work.
12. Giving the false information regarding name, age, fathers name etc.
13. Habitual loss of wage cards supplied by the employer.
14. Unauthorized use of employers properly of manufacturing or making of unauthorized articles at the work place.
15. Bad workmanship in construction and maintenance by skilled workers, which is not approved by the NBCC for which the contractors are compelled to undertake rectifications.
16. Making false complaints and/or misleading statements.
17. Engaging on trade within the premises of the establishment.
18. Any unauthorized divulgence of business affairs of the employees.
19. Collection or canvassing for the collection of any money within the premises of an establishment unless authorized by the employer.
20. Holding meeting inside the premises without previous sanction of the employers.
21. Threatening or intimidating any workman or employee during the working hours within the premises.
**Form XX**

[See Rule 78 (2) (d)]

**REGISTER OF DEDUCTION FOR DAMAGES OR LOSS**

Name and address of contractor

Name and address of establishment in/ under which contract is carried on

Nature and location of work

Name and address of Principal Employer

<table>
<thead>
<tr>
<th>S. No.</th>
<th>Name of workman</th>
<th>Father's/Husband Name</th>
<th>Designation/ nature of employment</th>
<th>Particulars of damage of loss</th>
<th>Date of damage/loss</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
<td>6.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Whether workman showed cause against deductions</th>
<th>Name of person in whose presence employees explanation was heard</th>
<th>Amount of deduction Imposed</th>
<th>No. of installment</th>
<th>First Instalment</th>
<th>Last Instalment</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>7.</td>
<td>8.</td>
<td>9.</td>
<td>10.</td>
<td>11.</td>
<td>12.</td>
<td>13.</td>
</tr>
</tbody>
</table>
**Form XXII**

(See Rule 78(2))

**REGISTER OF ADVANCES**

Name and address of contractor

Name and address of establishment in/ under which contract is carried on

Nature and location of work

Name and address of Principal Employer

<table>
<thead>
<tr>
<th>S. No.</th>
<th>Name of workman</th>
<th>Father’s/Husband’s Name</th>
<th>Designation/nature of employment</th>
<th>Wages period and wages payable</th>
<th>Date and amount of advance given</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>2.</td>
<td>3.</td>
<td>4.</td>
<td>5.</td>
<td>6.</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Purpose / for which advance made</th>
<th>No. of installments by which advance is to be paid</th>
<th>Date and amount of each installment repaid</th>
<th>Date on which last installment was repaid</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>7.</td>
<td>8.</td>
<td>9.</td>
<td>10.</td>
<td>11.</td>
</tr>
</tbody>
</table>
Form XXIII

[See Rule 78(2) (e)]

REGISTER OF OVERTIME

Name and address of contractor

Name and address of establishment in/ under which contract is carried on

Nature and location of work

Name and address of Principal Employer

<table>
<thead>
<tr>
<th>S. No.</th>
<th>Name of workman</th>
<th>Father’s/Husband’s Name</th>
<th>Sex</th>
<th>Designation/nature of employment</th>
<th>Date on which overtime worked</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6.</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Total overtime worked or production in case of piece rated</th>
<th>Normal rate of wages</th>
<th>Overtime rate of wages</th>
<th>Overtime earning</th>
<th>Rate on which overtime wages paid</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>7</td>
<td>8</td>
<td>9</td>
<td>10</td>
<td>11</td>
<td>12</td>
</tr>
</tbody>
</table>
Section-5

FORMS AND FORMATS
(PAGE No. 96 to 119)
## FORM XXV

DETAILS OF THE BALANCE WORK IN HAND AS ON ________________
(UPTO THE PRECEDING MONTH OF SUBMISSION OF BID) WITH NBCC

(To be submitted in Envelop-1)

<table>
<thead>
<tr>
<th>S. No</th>
<th>Name of the Unit/Zone/SBG/RGB</th>
<th>Contract Value</th>
<th>Date of start as per LOI/Contract</th>
<th>Date of completion as per LOI/Contract</th>
<th>Work done up to the preceding month of submission of bid</th>
<th>Balance value of work</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Note:** The bidder shall also include the value of all such works which are awarded to bidder but yet not started up to the preceding month of submission of bid.
FORM XXVI

AFFIDAVIT

(To be submitted by bidder on non-judicial stamp paper of Rs. 100/- (Rupees Hundred only) duly attached by Notary Public)

(To be submitted in Envelop-1)

Affidavit of Mr. ...............................................S/o .............................................
R/o .............................................
I, the deponent above named do hereby solemnly affirm and declare as under:

1. That I am the Proprietor/Authorized signatory of M/s ……………………………………….
   Having its Head Office/Regd. Office at ………………………………………………………………..

2. That the information/documents/Experience certificates submitted by M/s…………………………. along with the tender for …………………… (Name of work)…………
   To NBCC Ltd. are genuine and true and nothing has been concealed.

3. I shall have no objection in case NBCC verifies them from issuing authority(ies). I shall also have no objection in providing the original copy of the document(s), in case NBCC demand so for verification.

4. I hereby confirm that in case, any document, information & / or certificate submitted by me found to be incorrect / false / fabricated, NBCC at its discretion may disqualify / reject / terminate the bid/contract and also forfeit the EMD / All dues.

5. I shall have no objection in case NBCC verifies any or all Bank Guarantee(s) under any of the clause(s) of Contract including those issued towards EMD and Performance Guarantee from the Zonal Branch /office issuing Bank and I/We shall have no right or claim on my submitted EMD before NBCC receives said verification.

6. That the Bank Guarantee issued against the EMD issued by (name and address of the Bank) is genuine and if found at any stage to be incorrect / false / fabricated, NBCC shall reject my bid, cancel pre-qualification and debar me from participating in any future tender for three years.

I, ....................................., the Proprietor / Authorised signatory of M/s………………………….
do hereby confirm that the contents of the above Affidavit are true to my knowledge and nothing has been concealed there from.................... and that no part of it is false.

Verified at ................this.................day of .........................

DEPONENT

ATTESTED BY (NOTARY PUBLIC)
APLICATION FOR EXTENSION OF TIME

(To be completed by the Contractor)

PART -I

1. Name of Contractor
2. Name of the work as given in the Agreement
3. Agreement No.
4. Estimated amount put to tender
5. Date of commencement work as per agreement
6. Period allowed for completion of work as per agreement
7. Date of completion stipulated as per agreement
8. Period for which extension of time has been given previously

   Extension granted

   a) First extension vide Engineer-in-charge letter No........ date Months Days
   b) 2nd extension vide Engineer-in-charge letter No........ date Months Days
   c) 3rd extension vide Engineer-in-charge letter No........ date Months Days
   d) 4th extension vide engineer-in-charge letter No........ date Months Days

   Total extension previously given

9. Reasons for which extension have been previously given (copies of the previous application should be attached)

   Period for which extension is applied for:

10. Hindrances on account of which extension is applied for with dates on which hindrances occurred, and the period for which these are likely to last.

   a) Serial No.
   b) Nature of hindrance
   c) Date of Occurrence
   d) Period for which it is likely to last
   e) Period for which extension required for this particular hindrance.
   f) Overlapping period, if any, with reference to item
g) Net extension applied for

h) Remarks, if any

Total period for which extension is now applied for on account of hindrances mentioned above .............. Month/ days.

12. Extension of time required for extra work.

13. Details of extra work and on the amount involved:

a) Total value of extra work

b) Proportionate period of extension of time based on estimated amount put to tender on account of extra work.

14. Total extension of time required for 11 & 12

Submitted to the Engineer-in-Charges office.

SIGNATURE OF CONTRACTOR

DATE
APPLICATION FOR EXTENSION OF TIME

(PART – II)

1. Date of receipt of application from Contractor for the work in the Engineer-in-charge office.

2. Acknowledgement issued by Engineer-in-charge vide his letter No. dated

3. Engineer-in-charge remarks regarding hindrances mentioned by the Contractor.
   i) Serial No.
   ii) Nature of hindrance
   iii) Date of occurrence of hindrance
   iv) Period for which hindrance, is likely to last
   v) Extension of time period applied for by the contractor
   vi) Overlapping period, if any, giving reference to items which overlap
   vii) Net period for which extension is recommended.
   viii) Remarks as to why the hindrance occurred and justification for extension recommended.


The present progress of the work should be stated and whether the work is likely to be completed by the date up to which extension has been applied for. If extension of time is not recommended, what compensation is proposed to be levied under the agreement.

SIGNATURTE OF ENGINEER-IN-CHARGE

APPROVAL OF ZONAL HEAD
PROFORMA FOR EXTENSION OF TIME

PART –III

To

NAME

ADDRESS OF THE CONTRACTOR

SUBJECT:

Dear Sir(s)

Reference your letter No ____________ dated ____________, in connection with the grant of extension of time for completion of the work....

The date of completion for the above mentioned work, is ........ as stipulated in the agreement, dated ...........

Extension of time for completion of the above mentioned work is granted upto_____________, without prejudice to the right of the NBCC to recover compensation for delay in accordance with the provision made in Clause of the said agreement dated the ___/___/____. It is also clearly understood that the NBCC shall not consider any revision in contract price or any other compensation whatsoever due to grant of this extension.

Provided that notwithstanding the extension hereby granted, time is and shall still continue to be the essence of the said agreement.

Yours faithfully,

FOR NBCC LTD.
PROFORMA OF BANK GUARANTEE
IN LIEU OF E M D (TENDER BOND)

(Judicial Stamp paper of appropriate value as per stamp Act-of respective state)

National Buildings Construction
Corporation Limited,
NBCC Bhawan, Lodhi Road, New Delhi - 110003

In consideration of National Buildings Construction Corporation Limited, having its
Registered Office at NBCC, Bhawan, Lodhi Road, New Delhi -110003 (hereinafter
called "NBCC" which expression shall unless repugnant to the subject or context
include its successors and assigns) having issued Notice Inviting Tender No........ and M/s............. having its Registered Head Office at.........
(hereinafter called the "TENDERER") is to participate in the said tender for.............
Whereas NBCC, as a special case, has agreed to accept an irrevocable and
unconditional Tender Bond Guarantee for an amount of Rs....... valid upto........ from
the tenderer in lieu of Cash Deposit of Rs......... required to be made by the tenderer,
as a condition precedent for participation in the said tender. We
the...........(hereinafter called the "BANK") having its Registered, Office at......... and
branch office at...... do hereby unconditionally and irrevocably undertake to pay
to NBCC immediately on demand in writing and without demur/protest any amount
but not exceeding Rs............ Any such demand made by NBCC shall be conclusive and
binding on us irrespective of any dispute or differences that may be raised by the
tenderer. Any change in the constitution of the tenderer or the Bank shall not
discharge our liability under the guarantee.

We, the........ Bank, lastly undertake not to revoke this guarantee during its currency
without the prior consent of NBCC in writing and this guarantee shall remain valid
upto......... Unless a claim is made within three months from the date of expiry i.e.
........ (three months after the date of expiry), we shall be relieved of our liability
under this guarantee thereafter.

FOR AND ON BEHALF OF BANK

PLACE :

DATED :

WITNESS.
1. 
2.
PROFORMA OF BANK GUARANTEE (PERFORMANCE)

(Judicial Stamp paper of appropriate value as per stamp Act-of respective state)

NATIONAL BUILDINGS CONSTRUCTION
CORPORATION LIMITED,
NBCC Bhawan, Lodhi Road, New Delhi - 110003

Whereas the National Buildings Construction Corporation Limited, having its
Registered Office at NBCC, Bhawan, Lodhi Road, New Delhi -110003 (hereinafter
called "NBCC" which expression shall include its successors and assigns) having
awarded a work order/contract / supply order No. (hereinafter
called the contract) to M/s. ................. ................................... (hereinafter called
the contractor / supplier) at a total price of Rs............... subject to the terms
and conditions contained in the contract.

WHEREAS, the terms and conditions of the contract require the contractor to furnish a
bank guarantee for Rs............... (Rupees...................) being ............% of  the
total value of the contract for proper execution and due fulfillment of the
terms and conditions contained in the contract.

We, the      Bank, (hereinafter called the "Bank") do hereby unconditionally and
irrevocably undertake to pay to  NBCC immediately on demand in writing  and
without protest/or demur all moneys payable by the contractor/supplier to
NBCC in connection with the execution/supply of and performance of the
works/equipment, inclusive of any loss, damages, charges, expenses and costs
caus to or suffered by or which would be caused to or suffered by NBCC by
reason of any breach by the contractor/supplier of any of the terms and conditions
contained in the contract as specified in the notice of demand made by NBCC to  the
bank. Any such demand made by NBCC on the bank shall  be conclusive  evidence  of
the amount due and payable by  the  bank under  this guarantee. However, the
Bank's liability under this guarantee, shall be limited to Rs..............in the aggregate
and the bank hereby agrees to the following terms and conditions:-

(i) This guarantee shall be a continuing guarantee and irrevocable for all claims
of NBCC as specified above and shall be valid during the period specified for the
performance of the contract including the period of maintenance/warranty
i.e. upto............

(ii) We, the said bank further agree with NBCC that NBCC shall have the fullest
liberty without our consent and without affecting in any manner our
obligations and liabilities hereunder to vary any of the terms and conditions of
the said contract or to extend time for performance of contract by the contractor
from time to time or to postpone for any time or from time to time any of the
powers exercisable by NBCC against the contractor/supplier under the
contract and forbear or enforce any of the terms and conditions relating to the
said contract and we shall not be relieved from our liability by reason of any
such variations or extension being granted to the contractor or for any
forbearance, act or omission on the part of NBCC or any indulgence by NBCC
to the contractor or by any such matter or thing whatsoever, which under the
law relating to the sureties would, but for this provision, have effect of so
relieving us.
(iii) This guarantee/undertaking shall be in addition to any other guarantee or security whatsoever NBCC may now or at any time have in relation to the performance of the works/equipment and the company shall have full re-course to or enforce this security in performance to any other security or guarantee which the NBCC may have or obtained and there shall be no forbearance on the part of the company in enforcing or requiring enforcement of any other security which shall have the effect of releasing the Bank from its full liability. It shall not be necessary for NBCC to proceed against the said contractor/supplier before proceeding against the Bank.

(iv) This guarantee/undertaking shall not be determined or affected by the liquidation or winding up, dissolution or change of constitution or insolvency of the supplier/contractor, but shall in all respects and for all purposes be binding and operative until payment of all moneys payable to NBCC in terms thereof are paid by the Bank.

(v) The Bank hereby waives all rights at any time inconsistent with the terms of this Guarantee and the obligations of the bank in terms hereof, shall not be otherwise effected or suspended by reasons of any dispute or disputes having been raised by the supplier/contractor (whether or not pending before any Arbitrator, Tribunal or Court) or any denial of liability by the supplier/contractor stopping or preventing or purporting to stop or prevent any payment by the Bank to NBCC in terms hereof.

We, the said Bank, lastly undertake not to revoke this guarantee during its currency except with the previous consent of NBCC in writing. Unless a claim is made in writing within three months from the date of expiry of this guarantee i.e............. (three months after the date of expiry) we shall be relieved from all liabilities under this guarantee thereafter.

Signed this ................... day of ..................... at...........

For and on behalf of Bank

WITNESS.

1.__________________

2.__________________
PROFORMA OF BANK GUARANTEE

( FOR MOBILIZATION ADVANCE )

(Judicial Stamp paper of appropriate value as per stamp Act of respective state)

National Buildings Construction
Corporation Limited,
NBCC Bhawan, Lodhi Road, New Delhi - 110003

1.0 In consideration of the National Buildings Construction Corporation Limited, having its Registered Office at NBCC, Bhawan, Lodhi Road, New Delhi -110003 (hereinafter called "NBCC" which expression shall unless repugnant to the subject or context include his successor and assigns) having agreed under the terms and conditions of Contract No. ....... dated ...... made between ..... and NBCC in connection with ..... (hereinafter called "the said contract") to make at the request of the Contractor a Mobilization Advance of Rs. ....... for utilizing it for the purpose of the Contract on his furnishing a guarantee acceptable to NBCC, we the ........ Bank Ltd., (hereinafter referred to the "the said Bank") and having our registered office at ........ do hereby guarantee the due recovery by NBCC of the said advance as provided according to the terms and conditions of the Contract. We ........ do hereby undertake to pay the amount due and payable under this Guarantee without any demur, merely on a demand from NBCC stating that the amount claimed is due to NBCC under the said Agreement. Any such demand made on the ........ shall be conclusive as regards the amount due and payable by the ........ under this guarantee and ........ agree that the liability of the ........ to pay NBCC the amount so demanded shall be absolute and unconditional notwithstanding any dispute or disputes raised by the Contractor and notwithstanding any legal proceeding pending in any court or Tribunal relating thereto. However, our liability under this Guarantee shall be restricted to an amount not exceeding Rs. .......

2.0 We ........ Bank further agree that NBCC shall be the sole judge of and as to whether the amount claimed has fallen due to NBCC under the said agreement or whether the said Contractor has not utilized the said advance or any part thereof for the purpose of the Contract and the extent of loss or damage caused to or suffered by NBCC on account of the said advance together with interest not being recovered in full and the decision of NBCC that the amount has fallen due from contractor or the said Contractor has not utilized the said advance or any part thereto for the purpose of the contract and as to the amount or amounts of loss or damage caused to or suffered by NBCC shall be final and binding on us.

3.0 We, the said Bank, further agree that the Guarantee herein contained shall remain in full force and effect till the said advance has been fully recovered and its claims satisfied or discharged and till NBCC certify that the said advance has been fully recovered from the said Contractor, and accordingly discharges this Guarantee subject, however, that NBCC shall have no claims under this Guarantee after the said advance has been fully recovered, unless a notice of the claims under this Guarantee has been served on the Bank before the expiry of the said Bank Guarantee in which case the same shall be enforceable against the Bank.

4.0 NBCC shall have the fullest liberty without affecting in any way the liability of the Bank under this Guarantee or indemnity from time to time to vary any of the terms and conditions of the said Contract or the advance or to extend time of performance by the said Contractor or to postpone for any time and from time to time of the powers exercisable by it against the said Contractor and either to enforce or forbear from enforcing any of terms and conditions governing
the said Contract or the advance or securities available to NBCC and the said Bank shall not be released from its liability under these presents by any exercise by NBCC of the liberty with reference to the matters aforesaid or by reasons of time being given to the said Contractor or any other forbearance, act or omission on the part of NBCC or any indulgence by NBCC to the said Contractor or of any other matter or thing whatsoever which under the law relating to sureties would but for this provision have the effect of so releasing the bank from its such liability.

5.0 It shall not be necessary for NBCC to proceed against the Contractor before proceeding against the Bank and the Guarantee herein contained shall be enforceable against the Bank notwithstanding any security which NBCC may have obtained or obtain from the Contractor or shall at the time when proceedings are taken against the Bank hereunder be outstanding or unrealized.

6.0 We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except with the previous consent of NBCC in writing and agree that any change in the constitution of the said Contractor or the said Bank shall not discharge our liability hereunder.

Dated this ......day of.........

For and on behalf of Bank

(NAME AND DESIGNATION)

Dated:
PROFORMA OF BANK GUARANTEE
(IN LIEU OF SECURITY DEPOSIT)
(Judicial Stamp paper of appropriate value as per stamp Act-of respective state)

National Buildings Construction Corporation Ltd.,
NBCC Bhawan, Lodhi Road, New Delhi – 110003

In consideration of the National Buildings Construction Corporation Ltd., having its Registered Office at NBCC, Bhawan, Lodhi Road, New Delhi -110003 (hereinafter called "NBCC") which expression shall include its successors and assigns having awarded to M/s.........................................(hereinafter called "the Supplier/Contractor") which expression shall wherever the subject or context so permits includes its successors and assigns) a Contract in terms inter-alia of NBCC's letter NO......................dated..........and the Contract/Purchase Conditions of NBCC and upon the condition of the Supplier/Contractor furnishing Security for the performance of the Supplier's obligations and/or discharge of the contractor's/supplier's liability under and/or in connection with the said supply contract upto a sum of Rs............... (Rupees.......................... only) We,.................... ((hereinafter called "The Bank") which expression shall include its successors and assigns) hereby undertake and guarantee payment to NBCC forthwith on the same day on demand in writing and without protest or demur of any and all moneys payable by the supplier/contractor to NBCC under, in respect or in connection with the said contract inclusive of all the losses, damages, costs, charges and expenses and other moneys payable in respect of the above as specified in any notice of demand made by NBCC to the Bank with reference to this guarantee upto and aggregate limit of Rs…......(Rupees.....................only) and the bank hereby agree with NBCC that:

1. This Guarantee shall be continuing guarantee and shall .......... remain valid and irrevocable for all claims of NBCC and liabilities of Supplier/Contractor arising upto and until midnight of............

2. This Guarantee shall be in addition to any other Guarantee or Security whatsoever that NBCC now or at any time have in relation to the Supplier's obligations/liabilities under and/or in connection with the said supply/contract, and NBCC shall have full authority to take recourse or to enforce this Security in preference to any other Guarantee or Security which NBCC may have or obtain and no forbearance on the part of NBCC in enforcing or requiring enforcement of any other Security shall have the effect of releasing the Bank from its liability hereunder.

3. NBCC shall be at liberty without reference to the Bank and without affecting the full liability of the Bank hereunder to take any other security in respect of the Supplier's/Contractor's obligations and/or liabilities under or in connection with the said supply/contract or to grant time and/or indulgence to the supplier/contractor or to increase or otherwise vary the prices or the total contract value or to release or to forbear from enforcement of all or any of the conditions under the said supply/contract and/or the remedies of NBCC under any other security/securities now or hereafter held by NBCC and no such dealings, increase(s) or other indulgence(s) or arrangement(s) with the supplier/contractor or releasing or forbearance whatsoever shall have the effect of releasing the Bank from its full liability to NBCC hereunder or prejudicing rights of NBCC against the Bank.

4. This Guarantee shall not be determined or affected by the liquidation or winding up, dissolution or change of constitution or insolvency of the supplier / contractor.
but shall in all respects and for all purposes be binding and operative until payment of all moneys payable to NBCC in terms thereof.

5. The Bank hereby waives all rights at any time inconsistent with the terms of this Guarantee and the obligations of the Bank in terms hereof shall not be otherwise affected or suspended by reason of any dispute or disputes having been raised by the supplier / contractor (whether or not pending before any Arbitrator, Tribunal or Court) or any denial or liability by the supplier/contractor stopping/ preventing or purporting to stop or prevent any payment by the Bank to NBCC in terms thereof.

6. The amount stated in any notice of demand addressed by NBCC to the Guarantor as liable to be paid to NBCC by the supplier/contractor or as suffered or incurred by NBCC on account of any losses or damages, costs, charges and / or expenses shall as between the Bank and NBCC be conclusive of the amount so liable to be paid to NBCC or suffered or incurred by NBCC as the case may be and payable by the Guarantor to NBCC in terms hereof subject to a maximum of Rs ............ (Rupees .................... only),

7. Unless demand or claim under this Guarantee is made on the Guarantor in writing within three months form the date of expiry of the Guarantee i.e upto .......... the Guarantor shall be discharged from all liabilities under this Guarantee there under.

Notwithstanding anything contained herein before our liability under this guarantee is restricted to Rs. ............... (Rupees.......................... only). This guarantee will expire on...... Any claim under this Guarantee must be received by us within three months from the date of expiry i.e. ............... (date, three months after the expiry date) and if no such claim has been received by us by that date all your rights under this guarantee will cease.

For and on behalf of the Bank

Place

Date

WITNESS:

1.  

2.
PROFORMA OF BANK GUARANTEE
(FOR MOBILIZATION ADVANCE WITH INTEREST BEARING)
(Judicial Stamp per Stamp Act - paper of appropriate value as respective state)

National Buildings Construction Corporation Ltd.,
NBCC Bhawan, Lodhi Road, New Delhi – 110003

1. In consideration of the National Buildings Construction Corporation Ltd., having its Registered Office at NBCC, Bhawan, Lodhi Road, New Delhi -110003 (hereinafter called “NBCC” which expression shall unless repugnant to the subject: or context include his successor and assigns) having agreed under the terms and conditions of Contract No. dated made between (name of the contractor) and NBCC in connection with (name of work) (hereinafter called “the said contract”) to make at the request of the Contractor a Mobilization Advance of Rs. _______ carrying interest @ … % p.a. for utilizing it for the purpose of the Contract on his furnishing a guarantee acceptable to NBCC, we the Bank (hereinafter referred to as “the said Bank”) and having our registered office at do hereby guarantee the due recovery by NBCC of the said advance along with interest as provided according to the terms and conditions of the contract. We ... do hereby undertake to pay the amount due and payable under this Guarantee without any demur, merely, on a demand from NBCC stating that the amount claimed is due to NBCC under the said Agreement. Any such demand made on the said bank shall be conclusive as regards the amount due and payable by the said contractor under this guarantee and agree that the liability of the said bank to pay NBCC the amount so demanded shall be absolute and unconditional notwithstanding any dispute or disputes raised by the Contractor and notwithstanding any legal proceeding pending in any court or Tribunal relating thereto. However, our liability under this Guarantee shall be restricted to an amount not exceeding Rs ... inclusive of interest @ .......% p.a.

2. We the said bank further agree that NBCC shall be the sole judge of and as to whether the amount claimed has fallen due to NBCC under the said agreement or whether the said Contractor has not utilized the said advance or any part thereof for the purpose of the Contract and the extent of loss or damage caused to or suffered by NBCC on account of the said advance together with interest not being recovered in full and the decision of NBCC that the amount has fallen due from' contractor or the said Contractor has not utilized the said advance or any part thereto for the purpose of the contract and as to the amount or amounts of loss or damage caused to or suffered by NBCC shall be final and binding on us.

3. We, the said Bank, further agree that the Guarantee herein contained shall remain in full force and effect till the said advance has been fully recovered and its claims satisfied or discharged and till NBCC certify Contractor, and accordingly discharges this Guarantee subject, however, that NBCC shall have no claims under this Guarantee unless a notice of the claims under this Guarantee has been served on the Bank before the expiry of the said Bank Guarantee in which case the same shall be enforceable against the Bank.

4. NBCC shall have the fullest liberty without affecting in any way the liability of the Bank under this Guarantee or indemnity from time to time to vary any of the terms and conditions of the said Contract or the advance or to extend time of performance by the said Contractor or to postpone for any time and from time to time of the powers exercisable by it against the said Contractor and either to enforce or forbear from enforcing any of terms and conditions governing the said Contract or the advance or securities available to NBCC and the said Bank shall
not be released from its liability under these presents by any exercise by NBCC of
the liberty with reference to the matters aforesaid or by reasons of time being
given to the said Contractor or any other forbearance, act or omission on the part
of NBCC or any indulgence by NBCC to the said Contractor or of any other matter
or thing whatsoever which under the law relating to sureties would but for this
provision have the effect of so releasing the bank from its such liability.

5. It shall not be necessary for NBCC to proceed against the Contractor before
proceeding against the Bank and Guarantee herein contained shall be enforceable
against the Bank notwithstanding any security which NBCC may have obtained or
obtain from the Contractor or shall at the time when proceedings are taken
against the Bank hereunder be outstanding or unrealized.

6. We, the said Bank, lastly undertake not to revoke this Guarantee during its
currency except with the previous consent of NBCC in writing and agree that any
change in the constitution of the said Contractor or the said Bank shall not
discharge our liability hereunder.

Dated this............... day of..................

Place:

Date:

Witness:

1.
FORM FOR GUARANTEE BOND
FOR ANTI-TERMITE TREATMENT

THIS AGREEMENT made this____ day of Two thousand ______ between
M/s_________________ (hereinafter called the guarantor of the one part and M/s
National Buildings Construction Corporation Limited, hereinafter called the NBCC
hereinafter called the OWNER of the other part.

Whereas this agreement is supplementary to the contract hereinafter called the
contract dated________ made between the guarantor of the one part and National
Buildings Construction Corporation Ltd., of the other part whereby the contractor
inter-alia, understood to render the buildings and structures in the said contract
recited, completed, termite proof. And whereas the guarantor agreed to give a
guarantee to the effect that the said structure will remain termite proof for TEN YEARS
to be so reckoned from the date after the maintenance period prescribed in the
contract expires.

During this period of guarantee the guarantor shall make good all defects and for that
matter shall replace at his risk and cost such wooden member as may be damaged by
termite and in case of any other defect being found, he shall render the building
termite proof at his cost to the satisfaction of the Engineer-in-charge and shall
commence the works of such rectification within seven days from date of issuing
notice from the Engineer-in-Charge calling upon him to rectify the defects falling
which the work shall be got done by NBCC/ OWNER by some other contractor at
the guarantor's cost and risk and in the later case the decision of the Engineer-in-
charge as to the cost recoverable from the guarantor shall be final and binding.

That if the Guarantor fails to execute the Anti-Termite treatment or commits breaches
hereunder then the Guarantor will indemnify NBCC against all losses damages, cost
expenses or otherwise which may be incurred by him by reasons of any default on the
part of the guarantor in performance and observance of this supplemental Agreement.
As to the amount of loss and or damage and/or cost incurred by NBCC/ OWNER
decision of the Engineer-in-charge will be final and binding on the parties.

In witness where of these presents have been executed by the
Guarantor_____________ and by_____________ for and on behalf of NBCC on
the day of ______ month and year first above written.

Signed sealed and delivered by (Guarantor)

IN THE PRESENCE OF:
1. 
2. 

Signed for and on behalf of NBCC by/ in presence of:

1. 
2. 
GUARANTEE TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS

The agreement made this ................ day of ................ Two thousand One and ........ between ........................................ (hereinafter called Guarantor of the one part) and the NBCC (hereinafter called the Execution Agency of the other part).

WHEREAS this agreement is supplementary to a contract (hereinafter called the Contract), dated ............ and made between the GUARANTOR OF THE ONE part and the NBCC of the other part, whereby the Contractor, inter-alia, undertook to render the buildings and structures in the said contract recited completely water and leak proof.

AND WHEREAS the Guarantor agreed to give a guarantee to the effect that the said structures will remain water and leak proof for ten years from the date of handing over the structure of water proofing treatment.

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will render the structures completely leak proof and the minimum life of such water proofing treatment shall be ten years to be reckoned from the date after the maintenance period prescribed in the contract.

Provided that the Guarantor will not be responsible for leakage caused by earthquake or structural defects or misuse of roof or alteration and for such purpose.

a) Misuse of roof shall mean any operation, which will damage proofing treatment, like chopping of fire wood and things of the same nature which might cause damage to the roof.

b) Alteration shall mean construction of an additional storey or a part of the roof or construction adjoining to existing roof whereby proofing treatment is removed in parts.

c) The decision of the Engineer-in-Charge with regard to cause of leakage shall be final.

During this period of guarantee, the Guarantor shall make good all defects and in case of any defect being found render the building water proof to the satisfaction of the Engineer-in-Charge at his cost and shall commence the work for such rectification within seven days from the date of issue of notice from the Engineer-in-Charge calling upon him to rectify the defects failing which the work shall be got done by the NBCC by some other Contractor at the guarantor’s cost and risk. The decision of Engineer-in-Charge as to the cost, payable by the Guarantor shall be final and binding.

That if the Guarantor fails to execute the water proofing or commits breach thereunder, then the Guarantor will indemnify the principal and his successors against all laws damage, cost, expense or otherwise which may be incurred by him by reason of any default on the part of the GUARANTOR in performance and observance of this supplementary agreement. As to the amount of loss and / or damage and / or cost incurred by the NBCC, the decision of the Engineer-in-Charge will final and binding on the parties.
IN WITNESS WHEREOF these presents have been executed by the Obligator, and by And for and on behalf of the NBCC on the day, month and year first above written.

Signed, sealed and delivered by Obligator in the presence of:

1.

2.

Signed for and on behalf of the NBCC by ________________

In presence of:

1.

2.
PROFORMA OF 
INDENTURE FOR SECURED ADVANCE OR CREDIT

THIS INDENTURE made this day of ______________ Between ________________________ (hereinafter called the contractor) which expression shall where the Context as admits or implies be deemed to include his executor/administrators and assign of the one part and National Buildings Construction Corporation Ltd., having its Registered Office at NBCC, Bhawan, Lodhi Road, New Delhi -110003 (hereinafter called the Engineer) which expression shall where the context so admits or implies be deemed to include its successors and assign of the other part.

Whereas by an agreement dated (hereinafter called the said agreement). The Contractor has agreed to construct..............................

And whereas the Contractor has applied to the Engineer that he may be or be given credited for materials brought by him to the site of the work subject to the said agreement for use in construction of the work.

NOW THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in consideration of the sum of Rs._____________ (Rupees ___________ only) paid to the Contractor by the Engineer. The receipt where the Contractor hereby acknowledges and of such advance or credited (if any) as may be made to him as aforesaid the Contractor hereby covenants and agrees with The Engineer and declares as follows:

1. That all sums given as advance or credit by The Engineer to the Contractor as aforesaid shall be employed by the Constructor in or toward the execution of the said works and for no other purpose whatsoever.

2. That the material for which the advance or credit is given are offered to and accepted by The Engineer as security and are absolutely the Contractor's own property and free from encumbrances of any kind the Contractor will not make any application for or receives further advance or credit on the security or material which are not absolutely his own property and free from encumbrances of any kind and the Contractor shall indemnify The Engineer against any claims to any material in respect of which advance or credit has been made to him as aforesaid.

3. That the said material and all other material on the security of which any further advance or advances or credit may be given as aforesaid (hereinafter called the said materials) shall be used by the Contractor s solely in the execution of the said works in accordance with the direction of the Engineer and in terms of said agreement.

4. That the Contractor shall make at his own cost all necessary and adequate arrangement for the proper safe custody and protection against all risks of the said material and that until used in the construction as aforesaid the material shall remain at the site of the said works in Contractor's custody and on his responsibility and shall at all times be open to inspection by The Engineer. In the events of the materials or any part thereof being stolen, destroyed or damaged or becoming deteriorated in greater degree than in due to reasonable use and wear thereof the Contractor will replace the same with other materials of like
quality of repair and make good the same as required by The Engineer.

5. That said material shall not on any account be removed from the site of work except with the written permission of The Engineer.

6. That the advance shall be repayable in full when or before Contractor receives payment from The Engineer of the price payable to him for the said work under the term and provisions of the said agreement. Provided that if any intermediate payments are made to the Contractor on account of work done then on the occasion of each payment The Engineer will be at liberty to make a recovery from the Contractor’s bill from such payments by deducting there from the value of the said materials than actually used in the contraction and in respect of which recovery has not been made previously. The value of this purpose being determined in respect of each description of materials at the rates at which the amounts of the advance as made under these presents was calculated.

7. That the Contractor shall at any time make at any default in the performance of observance in respect of any of the terms and provisions of the said agreement or of that provisions the total amount of the advance or advances that may still be owing to The Engineer, shall immediately on the happening of such default be repayable by the Contractor to The Engineer together with interest thereon at 12% p.a. from the date of respective dated to such advance or advances to the date of payment and with all costs. Damages and expenses incurred by The Engineer in or for recovery hereof or the Contractor hereby covenants and agrees with The Engineer to repay and pay the same respective to him accordingly.

8. That the Contractor hereby charges all the said materials with the repayment to The Engineer of all sums advances or credit as aforesaid and all costs. Charges, damages and expenses payable under these presents PROVIDED ALWAYS it is hereby agreed and declared that notwithstanding anything in the said agreement and without prejudice to the powers contained therein if and wherever the covenant for payment and repayment herein before contained shall be become enforceable and the money owing shall not be paid in accordance therewith. The Engineer may at any time thereafter adopt all or any of the following courses he may deem best:

a. Seize the utilize the said material or any part thereof in the completion of the said works in accordance with the provision in that behalf contained in the said agreement debating the Contractor with the actual cost of effecting such completion and the amount due in respect of advance or credit under these presents and crediting the Contractor with value of work done as if he has carried it out in accordance with the said agreement and the rates thereby provided if the balance is against the Contractor is to pay the same to the engineer on demand.

b. Remove and sell by public action the seized materials or any part thereof and out of the money arising from the sale repay the engineer under these presents and pay over the surplus (if any) to the Contractor.

c. Deduct all or any part of the moneys owing from any sums due to the contractor under said agreement.

9. Except in the event of such default on the part of contractor as aforesaid,
interest or the said advance shall not be payable.

10. That in the event of conflict between the provisions of these presents and the said agreements, the provision of these presents shall prevail and in the event of any dispute or difference arising over the construction or effect of these presents, the settlement of which has not been hereinbefore expressly provided for the same shall so far as is lawful be subject to jurisdiction of Delhi courts only.

IN WITNESS whereof the said the engineer and the contractor hereunto set their respective hands and seals the day year first above written.

Signed Sealed and delivered by

Contractor

The Engineers
AGREEMENT FORM

This agreement made this day of (Month) (Year), between the National Buildings Construction Corporation Limited (NBCC), a company incorporated under the Companies Act, 1956 having its Registered Office at NBCC Bhawan, Lodhi Road, New Delhi – 110 003 (hereinafter referred to as the "NBCC" which expression shall include its administrators, successors, executors and assigns) of the one part and M/s (NAME OF CONTRACTOR) (hereinafter referred to as the ‘Contractor’ which expression shall unless the context requires otherwise include its administrators, successors, executors and permitted assigns) of the other part.

WHEREAS, NBCC, has desirous of construction of (NAME OF WORK) (hereinafter referred to as the "PROJECT") on behalf of the (NAME OF OWNER/MINISTRY) (hereinafter referred to as “OWNER”), had invited tenders as per Tender documents vide NIT No. ______.

AND WHEREAS (NAME OF CONTRACTOR) had participated in the above referred tender vide their tender dated _____ and NBCC has accepted their aforesaid tender and award the contract for (NAME OF PROJECT) on the terms and conditions contained in its Letter of Intent No. ________ and the documents referred to therein, which have been unequivocally accepted by (NAME OF CONTRACTOR) vide their acceptance letter dated _______ resulting into a contract.

NOW THEREFORE THIS DEED WITNESSETH AS UNDER:

ARTICLE 1.0 – AWARD OF CONTRACT

1.1 SCOPE OF WORK

NBCC has awarded the contract to (NAME OF CONTRACTOR) for the work of (NAME OF WORK) on the terms and conditions in its letter of intent No. __________ dated ________ and the documents referred to therein. The award has taken effect from (DATE) i.e. the date of issue of aforesaid letter of intent. The terms and expressions used in this agreement shall have the same meanings as are assigned to them in the “Contract Documents” referred to in the succeeding Article.

ARTICLE 2.0 – CONTRACT DOCUMENTS

2.1 The contract shall be performed strictly as per the terms and conditions stipulated herein and in the following documents attached herewith (hereinafter referred to as “Contract Documents”).

   a) NBCC Notice Inviting Tender vide No. _______ date _______ and NBCC’s tender documents consisting of:

      i) General Conditions of Contract (GCC) alongwith amendments/errata to GCC (if any) issued (Volume-I).

      ii) Special Conditions of Contract including Appendices & Annexures, Volume-II.

      iii) Bill of Quantities alongwith amendments/corrigendum of schedule items, if any (Volume-II).

      iv) ________________________________

      v) ________________________________

Signature of Contractor

NBCC
b) **(NAME OF CONTRACTOR)** letter proposal dated ________ and their subsequent communication:

i) Letter of Acceptance of Tender Conditions dated ______________

ii) ______________________________________________________

iii) ______________________________________________________

2.2 NBCC’s detailed Letter of Intent No. __________ dated ____ including Bill of Quantities. Agreed time schedule, Contractor’s Organisation Chart and list of Plant and Equipments submitted by Contractor.

2.3 All the aforesaid contract documents referred to in Para 2.1 and 2.2 above shall form an integral part of this Agreement, in so far as the same or any part thereof column, to the tender documents and what has been specifically agreed to by NBCC in its Letter of Intent. Any matter inconsistent therewith, contrary or repugnant thereto or deviations taken by the Contractor in its “TENDER” but not agreed to specifically by NBCC in its Letter of Intent, shall be deemed to have been withdrawn by the Contractor without any cost implication to NBCC. For the sake of brevity, this Agreement alongwith its aforesaid contract documents and Letter of Intent shall be referred to as the “Contract”.

**ARTICLE 3.0 – CONDITIONS & CONVENANTS**

3.1 The scope of Contract, Consideration, terms of payments, advance, security deposits, taxes wherever applicable, insurance, agreed time schedule, compensation for delay and all other terms and conditions contained in NBCC’s Letter of Intent No. __________ dated ____ are to be read in conjunction with other aforesaid contract documents. The contract shall be duly performed by the contractor strictly and faithfully in accordance with the terms of this contract.

3.2 The scope of work shall also include all such items which are not specifically mentioned in the Contract Documents but which are reasonably implied for the satisfactory completion of the entire scope of work envisaged under this contract unless otherwise specifically excluded from the scope of work in the Letter of Intent.

3.3 Contractor shall adhere to all requirements stipulated in the Contract documents.

3.4 Time is the essence of the Contract and it shall be strictly adhered to. The progress of work shall conform to agreed works schedule/contract documents and Letter of Intent.

3.5 This agreement constitutes full and complete understanding between the parties and terms of the presents. It shall supersede all prior correspondence to the extent of inconsistency or repugnancy to the terms and conditions contained in Agreement. Any modification of the Agreement shall be effected only by a written instrument signed by the authorized representative of both the parties.

3.6 The total contract price for the entire scope of this contract as detailed in Letter of Intent is Rs. __________________________ (Rupees ______________ only), which shall be governed by the stipulations of the contract documents.
ARTICLE 4.0 – NO WAIVER OF RIGHTS

4.1 Neither the inspection by NBCC or the Engineer-in-Charge or Owner or any of their officials, employees or agents nor order by NBCC or the Engineer-in-Charge for payment of money or any payment for or acceptance of, the whole or any part of the work by NBCC or the Engineer-in-Charge nor any extension of time nor any possession taken by the Engineer-in-Charge shall operate as waiver of any provisions of the contract, or of any power herein reserved to NBCC, or any right to damage herein provided, nor shall any waiver of any breach in the contract be held to be a waiver or any other or subsequent breach.

ARTICLE 5.0 – GOVERNING LAW AND JURISDICTION

5.1 The Laws applicable to this contract shall be the laws in force in India and jurisdiction of Delhi Court (s) only.

5.2 Notice of Default

Notice of default given by either party to the other party under the Agreement shall be in writing and shall be deemed to have been duly and properly served upon the parties hereto, if delivered against acknowledgment due or by FAX or by registered mail duly addressed to the signatories at the address mentioned herein above.

IN WITNESS WHEREOF, the parties through their duly authorized representatives have executed these presents (execution whereof has been approved by the Competent Authorities of both the parties) on the day, month and year first above mentioned at New Delhi.

For and on behalf of:    For and on behalf of:

(NAME OF CONTRACTOR)    M/s NATIONAL BUILDINGS CONSTRUCTION CORPORATION LIMITED

WITNESS:   WITNESS:

1. 1.
Section-6

QUALITY CONTROL FORMATS AND CHECKLIST
(PAGE No. 120 to 129)
<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>CHECK LIST FOR CONCRETING</th>
</tr>
</thead>
<tbody>
<tr>
<td>CONTRACT NO.</td>
<td>REF DRAWING NO.</td>
</tr>
<tr>
<td>LAYOUT</td>
<td>Alignment</td>
</tr>
<tr>
<td></td>
<td>Checked</td>
</tr>
<tr>
<td>STAGING/SCAFFOLDING</td>
<td>Adequacy &amp; rigidity of Props, stays, bracings, Conformity to scheme drawings</td>
</tr>
<tr>
<td>FORMWORK</td>
<td>Qty of forms and support Props adequate Vertical form surface in alignment &amp; plumb</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>REINFORCEMENT</td>
<td>Cutting &amp; bending as per Bar bending schedule (schedules attached) Adequate laps Welds</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>PRE-CONCRETING</td>
<td>Concreting Arrangements</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>POST-CONCRETING</td>
<td>Compaction Checked</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
<tr>
<td>DESHUTTERING &amp; CLEARING</td>
<td>Curing days Water/compound</td>
</tr>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

| SIGNATURE: | |
| W.O. Item | UNIT | QTY. |

Signature of Contractor

Page 120
# NAME OF PROJECT

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>CHECK LIST FOR MASONRY WORK</th>
</tr>
</thead>
<tbody>
<tr>
<td>CONTRACT NO.</td>
<td>REF DRAWING</td>
</tr>
</tbody>
</table>

## LAYOUT
- Alignment & wall thickness checked
- Brick on edge (top course)

## SCAFFOLDING
- Adequacy of props, stays, platform
- Rigidity of base
- Movement space
- Approach to height

## PRE-LAYING
- Working arrangements & service provisions checked
- Bricks as per specification
- Mortar grade & mix as specified
- Bricks moistened

## LAYING
- Joint thickness & course, height as specified
- Joint alignment checked
- Vertical joints properly mortar filled from top
- Raking of joints done (if applicable)
- Bearing plaster for concrete

## CURING AND CLEARING
- Proper curing of construction joints
- Scaffolding removed (if required)

<table>
<thead>
<tr>
<th>W.O. Item</th>
<th>UNIT</th>
<th>QTY.</th>
</tr>
</thead>
</table>

**SIGNATURE:**

**CONTRACTOR DATE**

**SITE ENGR DATE**

**SITE INCHARGE DATE**

**CONSULTANT DATE**
### General Conditions of Contract - Section - 6

**National Buildings Construction Corporation Limited**

**NAME OF PROJECT**

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>CHECK LIST FOR PLASTERING WORK</th>
<th>LOCATION BLOCK ____________________   FLOOR ____________AREA _________________________</th>
</tr>
</thead>
<tbody>
<tr>
<td>CONTRACT NO.</td>
<td>SCAFFOLDING</td>
<td>Platform</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>SERVICE</td>
<td>All chasing work</td>
</tr>
<tr>
<td></td>
<td>Complete</td>
<td>Using clamps etc.</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>SURFACE</td>
<td>CLEARANCE FROM AE (E)</td>
</tr>
<tr>
<td></td>
<td>PREPARATION</td>
<td>Clearing &amp; raking of Surface</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Hacking done</td>
</tr>
<tr>
<td></td>
<td>PLASTERING</td>
<td>Mix &amp; w/p compound</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Checked as specification</td>
</tr>
<tr>
<td></td>
<td>FINISHING</td>
<td>Texture</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Days-----------</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>W.O. Item</th>
<th>UNIT</th>
<th>QTY.</th>
</tr>
</thead>
</table>

**SIGNATURE:**

**CONTRACTOR**

**DATE**

**SITE ENGR**

**DATE**

**SITE INCHARGE**

**DATE**

**CONSULTANT**

**DATE**

---

Signature of Contractor: ______________________

Page 122

NBCC
# NAME OF PROJECT

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>CHECK LIST FOR GLAZED TILE FLOORING</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>LOCATION BLOCK ____________________</td>
</tr>
<tr>
<td></td>
<td>FLOOR______ AREA____________________</td>
</tr>
<tr>
<td>LAYOUT</td>
<td>Service provisions  Fixing pattern</td>
</tr>
<tr>
<td></td>
<td>Sanitary, electrical</td>
</tr>
<tr>
<td></td>
<td>Level of base &amp; dado Height market</td>
</tr>
<tr>
<td></td>
<td>Finish level Guide</td>
</tr>
<tr>
<td></td>
<td>Door &amp; window frames in position</td>
</tr>
<tr>
<td>BASE</td>
<td>Mix Thickness Layers Cement slurry</td>
</tr>
<tr>
<td></td>
<td>Watering / Evenness Verticality, corners</td>
</tr>
<tr>
<td></td>
<td>At right angle</td>
</tr>
<tr>
<td>LAYING</td>
<td>Moistening of tiles Plan position of</td>
</tr>
<tr>
<td></td>
<td>Cut pieces at corner Smooth edge</td>
</tr>
<tr>
<td></td>
<td>Chamfering edges &amp; edge Matching</td>
</tr>
<tr>
<td></td>
<td>Raking/jointing</td>
</tr>
<tr>
<td></td>
<td>Cement adhesive slurry</td>
</tr>
<tr>
<td></td>
<td>Level &amp; plumb Checked</td>
</tr>
<tr>
<td></td>
<td>No hollow sound On tapping</td>
</tr>
<tr>
<td>FINISHING</td>
<td>Grouting of joints Curing of joints</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>W.O. Item</th>
<th>UNIT</th>
<th>QTY.</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>SIGNATURE:</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>CONTRACTOR</td>
<td>DATE</td>
</tr>
<tr>
<td>SITE ENGR</td>
<td>DATE</td>
</tr>
<tr>
<td>SITE INCHARGE</td>
<td>DATE</td>
</tr>
<tr>
<td>CONSULTANT</td>
<td>DATE</td>
</tr>
</tbody>
</table>
### NAME OF PROJECT

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>CONTRACT NO.</th>
<th>CHECK LIST FOR MOSAIC FLOORING</th>
<th>LOCATION BLOCK</th>
<th>FLOOR</th>
<th>AREA</th>
</tr>
</thead>
<tbody>
<tr>
<td>LAYOUT</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sub base</td>
<td>Prepared</td>
<td>Provision of Services checked</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Slope</td>
<td>Provision checked</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BASE LAYER</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mix</td>
<td>As specified</td>
<td>Water/cement Slurry applied</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Evenness</td>
<td>Checked</td>
<td>Joints treatment If any, provided</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TOP LAYER</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mix</td>
<td>As specified</td>
<td>Proper leveling Done</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>FINISHING</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Grinding</td>
<td></td>
<td>Final grinding Repair applied at grinding stages</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SIGNATURE:</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CONTRACTOR</td>
<td>DATE</td>
<td>SITE ENGR DATE</td>
<td>SITE INCHARGE DATE</td>
<td>CONSULTANT DATE</td>
<td></td>
</tr>
</tbody>
</table>

W.O. Item | UNIT | QTY.
---|---|---

Signature of Contractor
### NAME OF PROJECT

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>CHECK LIST FOR GRIT WASH</th>
</tr>
</thead>
<tbody>
<tr>
<td>CONTRACT NO.</td>
<td>DRAWING NO. ________________</td>
</tr>
<tr>
<td>FLOOR NO.</td>
<td>________________</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>SCAFFOLDING</th>
<th>PLATFORM</th>
<th>STABILITY</th>
<th>MOVEMENT SPACE</th>
<th>APPROACH TO HEIGHT</th>
</tr>
</thead>
<tbody>
<tr>
<td>SERVICE PROVISIONS</td>
<td>ALL CHASING WORK</td>
<td>ALL DOOR/WINDOWS FRAMES</td>
<td>COMPLETE</td>
<td>FIXED IN POSITION</td>
</tr>
<tr>
<td>SURFACE PREPARATION</td>
<td>ROUGHENING/HACKING</td>
<td>FIXING METAL/LATHE</td>
<td>MORTAR LEVEL</td>
<td>GUIDES MADE</td>
</tr>
<tr>
<td>BASE PLASTER</td>
<td>MIX &amp; W/P COMPOUND</td>
<td>COATING/THICKNESS</td>
<td>CORNERS &amp; EDGES SHARP &amp; AT RIGHT ANGLES LINES</td>
<td>&amp; LEVELS MAINTAINED</td>
</tr>
<tr>
<td>TOP LAYER</td>
<td>FIXING OF BEADING FOR GROOVES AS PER DRAWING</td>
<td>LINES AND LEVELS OF GROOVES MAINTAINED</td>
<td>MIX AS PER SPECIFICATION</td>
<td></td>
</tr>
<tr>
<td></td>
<td>WASHING OF TOP LAYER</td>
<td>WASHING WITH ACID (LIGHT)</td>
<td>CURING DAY</td>
<td>TEXTURE OF FINAL SURFACE</td>
</tr>
</tbody>
</table>

**W.O. Item** | **UNIT** | **QTY.**
---|---|---

**SIGNATURE:**

**CONTRACTOR DATE** | **SITE ENGR DATE** | **SITE INCHARGE DATE** | **CONSULTANT DATE**
---|---|---|---

**Signature of Contractor**

NBCC
### NAME OF PROJECT

<table>
<thead>
<tr>
<th>MATERIAL</th>
<th>Make as specified</th>
<th>Thickness/class as specified</th>
<th>Length &amp; dia as specified</th>
<th>No cracks or holes visible</th>
</tr>
</thead>
<tbody>
<tr>
<td>LAYOUT</td>
<td>Space distribution &amp; Alignment as specf.</td>
<td>Plumb of vertical line Checked</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fixing pipe &amp; FITTINGS</td>
<td>Qty available for pipes</td>
<td>Cutting &amp; jointing as Specified</td>
<td>Fixing of fittings &amp; Specials as specified</td>
<td>Connection with corr. Temporary</td>
</tr>
<tr>
<td>SMOKE TEST</td>
<td>Open ends plugged</td>
<td>Injection of smoke Pressure:</td>
<td>No leakage of Smoke</td>
<td>Section is OK</td>
</tr>
</tbody>
</table>

**CHECK LIST FOR WASTE/SOIL/VENT PIPES ETC.**

**DRAWING NO.**______________________  **FLOOR NO.**_________________________

**W.O. Item** | **UNIT** | **QTY.**
--- | --- | ---

**SIGNATURE:**

**CONTRACTOR** DATE  **SITE ENGR** DATE  **SITE INCHARGE** DATE  **CONSULTANT** DATE
# NAME OF PROJECT

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>CHECK LIST FOR LAYING OF EXTERNAL SEWER</th>
</tr>
</thead>
<tbody>
<tr>
<td>CONTRACT NO.</td>
<td>REF DRAWING NO. Location</td>
</tr>
</tbody>
</table>

- **Excavation**
  - Layout
  - Slope/cutting as per Specifications
  - Level

- **Laying /RCC pipes**
  - Bed concrete as per Specifications
  - RCC pipes as per Requirement
  - Jointing of pipes
  - Boxing
  - Strata bore
  - Dewatering (wherever required)

- **Manholes**
  - Bricks as per specifications
  - Mortar as per specifications
  - Plastering

- **End of pipes plugged**
- **Back fillings**
  - In layers

<table>
<thead>
<tr>
<th>W.O. Item</th>
<th>UNIT</th>
<th>QTY.</th>
</tr>
</thead>
<tbody>
<tr>
<td>SIGNATURE:</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>DATE</th>
<th>SITE ENGR</th>
<th>DATE</th>
<th>SITE INCHARGE</th>
<th>DATE</th>
<th>CONSULTANT</th>
<th>DATE</th>
</tr>
</thead>
</table>

Signature of Contractor

NBCC
# NAME OF PROJECT

**CONTRACTOR**

**CHECK LIST FOR SUB GRADE**

**LOCATION**

**FLOOR NO.**

### LAYOUT
- Alignment of center line as drawings
- Marking of carriage way edges as per drawing

### SUB GRADE PREPARATION
- Initial cross sectional levels recorded
- Cleaning & grubbing of vegetation and top soil as specified
- Watering & rolling as specified
- Cross section levels recorded after rolling

### FORMATION LEVEL (FILLING)
- Depth of filling upto formation Level ————mtr.
- Nos of layers upto formation level ————
- Fill material
- Spreading, watering & rolling of layers on layer no.
- % compaction of soil (Proctor test)
- Camber/slope
- Provided as drawing
- Formation cross sectional levels recorded

### SIGNATURE:

<table>
<thead>
<tr>
<th>W.O. Item</th>
<th>UNIT</th>
<th>QTY.</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CONTRACTOR</th>
<th>DATE</th>
<th>SITE ENGR</th>
<th>DATE</th>
<th>SITE INCHARGE</th>
<th>DATE</th>
<th>CONSULTANT</th>
<th>DATE</th>
</tr>
</thead>
</table>
### NAME OF PROJECT

<table>
<thead>
<tr>
<th>MATERIAL</th>
<th>Gradation as per specified</th>
<th>Crushing strength as specified</th>
<th>Nos of layers</th>
<th>Thickness of layers starting from subgrade.</th>
</tr>
</thead>
<tbody>
<tr>
<td>Aggregate</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SCREENINGS</td>
<td>Gradation as specified</td>
<td>Crushing strength</td>
<td>As per specified</td>
<td>Waiting &amp; rolling as specified</td>
</tr>
<tr>
<td>MUROOM</td>
<td>Gradation as specified</td>
<td>Silt content as specified</td>
<td>Fill material</td>
<td></td>
</tr>
<tr>
<td>LAYOUT</td>
<td>Alignment of central line as per</td>
<td>Marking of carriage</td>
<td>Cross section levels of predecent layer recorded</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Drawings and reference points</td>
<td>Way edges as per drawing</td>
<td></td>
<td></td>
</tr>
<tr>
<td>WATER BOUND MACADAM</td>
<td>Templates placed of specified thickness</td>
<td>Placing, leveling of stone aggregate</td>
<td>Stone Screening spread as specified</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Dry rolling as specified</td>
<td>Application of moorum as specified</td>
<td>Wet rolling/compaction as specified</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Top cross section lands layer recorded</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>W.O. Item</th>
<th>UNIT</th>
<th>QTY.</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

SIGNATURE:  
CONTRACTOR DATE SITE ENGR DATE SITE INCHARGE DATE CONSULTANT DATE

Signature of Contractor

Page 129